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VERIFIED: Tex Ward

ASTRONAUTS
PLANNED

HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM
Crew SYS
CM SIMULATORS
CMS
CMPS
DCPS

ME
‘ Centrifuge
SIM Brief
G&CD (CM)
‘M TESTS (KSC)

ALT Chbr
Docking
F1t Readiness
Countdown Demo
CCFF

LM SYS BRIEF
COMM
CES
ECS
EPS
Instrumentation
Radar
Prop & RCS
AGS

LM SIMULATORS
LMS
LMPS
MIT Hybrid
TDS
FMES
Sim Brief

‘G&CD(LM)

FOR HASA it

APOLLO 14 CREW TRAINING SUMMARY
As of September 1, 1969
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‘ APOLLO 14 CREW TRAINING EQRAR%% INTERWAL USE @Mw

As of September 1, 1969

’STRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LM TESTS
ALT Chbr
F1t Readiness
CCFF
Alsep CCFF

LV Brief

G&N Programs

Photography

EMU Brief

Lunar Topography
reviews

PROCEDURES
Checklist 6 + 00 6 + 00 6 + 00
Mission Techniques
Mission Rules
Flight Plan

ZERO G (EVA)
Walkthroughs
WIF/Zero A/C

MU C/0

Q;ress TRaining
/C Fire

Bench Checks

Stowage

Planetarium

LLTV

Medical

LUNAR SURFACE
Briefings 32 + 00 32 + 00 9
Field Trips 16 + 00 16 + 00 12
Simulations

32 + 00

Totals 247 + 35 210 + 25 151 + 20 29 + 00 34 + 1579 + 30
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FOR 1ASA INTERMAL 117 =

APOLLO 14 CREW TRAINING SUMMARY
AS OF SEPT, 1, 1969

DAY & DATE ACTIVITY
Friday Geology Iecture - Shepard, Mitchell, Engle
August 15
Monday Geology Lecture - Shepard, Mitchell
August 18 Engle, Cernan

CMS #2- Roosa
Tuesday Geology Lecture - Shepard, Mitchell, Engle
August 19 Cernan

IMPS - Engle

CMPS - Roosa
Wednesday Geology Lecture - Shepard, Mitchell,
August 2- Engle, Cernan

IMPS - Engle

DCPS - Roosa
Friday mw’,,_Geology Fleld Trip - Shepard, Mitchell
August 22 “ Cernan, Engle .
Saturday ﬂ’,,Geology Field Trip - Shepard, Mitchell
August 23 - Cernan, Engle
Monday CMS #2 - Prime
August 25 IMPS - Engle

DCPS - Cernan
Tuesday CMS #1 - Roosa
August 26 IM Brief - Cernan, Engle
Wednesday IMS #L - Cernan, Mitchell, Engle
August 27 IM Brief - Engle

CMS #1 - Roosa
Thursday IM Brief - Mitchell, Engle
Avgust 28
Friday IMS #1 - Engle
August 29 CMS #1 - Roosa

FOR MASA INTERMAL USE Gty



FOR NASA INFERGAL USE oNLY

APOLLO 14 CREW TRAINING SUMMARY
As of September &, 1969

VERIFIED: Tex Ward
ASTRONAUTS
PLANNED
HOURS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
coMM
Crew SYS
CM SIMULATORS
CMS
CMPS
DCPS
ME
Centrifuge
SIM Brief
G&CD (CM)

SM TESTS (XSC)
ALT Chbr
Docking
F1lt Readiness
Countdown Demo
CCFF

IM SYS BRIEF
COMM
CES
ECS
EPS
Instrumentation
Radar
Prop & RCS
AGS

IM SIMULATORS
IMS
LMPS

MIT Hybrid
DS
FMES
Sim Brief

‘II' G & CD ( ILM)

Shepard
5+ 00
11 + 30
12 + 00
6 + 00
4 + 30
13 + 00
4 + 30
42 + 05
2 + 30
6 + 30
4 + 00
3 + 00
9 + 00
3+ 00
3 + 00
34+ 00
4 + 00
34+ 00
13 + 00
57 + 35
14 + 00
4 + 00
1+ 30

FOR NASA INTERHAL USE ONLY
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7+ 50

6 + 30

3+ 15

9 + 00
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ASTRONAUTS

FOR RASA INTER:A
APOLLO 14 CREW TRAINING SUMMARY
As of September 1, 1969

Shepard Roosa Mitchell

PLANNED
HOURS

LM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CCFF
LV Brief
G&N Programs
Photography
EMU Brief
Lunar Topography
reviews
PROCEDURES
Checklist
Mission Techniques
Mission Rules
Flight Plan
ZERO G (EVA)
Walkthroughs
WIF/Zero A/C
c/0
gress TRaining
S/C Fire
Bench Checks
Stowage
Planetarium
LLTV
Medical
LUNAR SURFACE
Briefings
Field Trips
Simulations

6 + 00

32 + 00
16 + 00

Totals 283 + Lo

6 + 00 6 + 00

32 + 00
16 + 00

256 + 55 17L + 30
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DAY & DATE

Tuesday
September

Wednesday
September
Thursday

September

Friday
September

Monday
September
Tuesday
September
Wednesday
September
Thursday
September

Friday
September

2

3

10

11

12
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APOLLO 1k CREW TRAINING SUMMARY
AS OF SEPTEMBER 15, 1969
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cMS #2 -

ACTIVITY

Prime

DCPS - Cernan, Evans

CMS #2 -

Prime

DCPS - Cernan, Evans
IM CES Briefing- Engle

CMS #2
IM CES &

CMS #1
IMS #1

CMS #1
IMS #1 -
IM Radar

CMS #1 -
CMS #3

oMs #1 -
CMS #3 -

Roosa, Mitchell, Evans
AGS Brief - Engle, Shepard

Roosa, Evans
Shepard, Mitchell, Cernan, Engle

Roosa, Evans
Cernan, Engle
Brief - Engle

Shepard, Roosa
B/U

Roosa
Cernan, Evans

IM EPS Brief - Engle

CSM Comm

Brief - Prime

CMPS - Evans

CSM EPS Brief - Prime + Evans

1 USE ChLY



¢ FOR HASA Liaial UCE O

APOLLO 14 CREW TRAINING SUMMARY
As of October 1, 1969

VERIFIED: Tex Ward

FOR NASA ITERZAL UsE OILY

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 + 05 2 + 05 2 + 05 2 +
ECS .54+ 00 3+ 30
EPS 15 + 30 5+ 30 9 + 30 4 4+ 00 5+ 30 4 +
G&C 24 + 30 12 + 30 12 + 30 12 + 30 12 +
Prop & RCS 12 + 30 6 + 30 6 + 30 7 + 45 6 +
SECS 6 + 30 2 + 00 2 + 00 2 + 00 2 +
COMM 13 + 00 6 + 00 6 + 00 1+ 00
Crew SYS 4 + 30
CM SIMULATORS
CMS 51 + 05 210 + 45 54 + 20 10 + 50 52 + 00 1+
CMPS 2 + 30 43 + 45 7+ 05
DCPS 6 + 30 10 + 00 2 + 00 8 + 50 6 + 50
ME 17 + 20
Centrifuge 4 + 00
SIM Brief 5+ 25 0+ 20 3+ 15
G&CD (CM)
CSM TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Demo
CCFF
LM SYS BRIEF
coMM 3+ 00 2 + 00 5 +
CES 9 + 00 9 +
ECS 3 + 00 6 -+
EPS 3 4+ 00
Instrumentation 34+ 00 3 4+
Radar 4 + 00 3+
Prop & RCS 3+ 00 T 3415 6 +
AGS 13 + 00 6 +
IM SIMULATORS
IMS 70 + 30 67 + 55 19 + 10 28 +
1MPS 14 + 00 3+ 30 7 +
MIT Hybrid ’
TDS 4 + 00
FTMES 1+ 30 2 + 15
Sim Brief 1+
G & CD ( LM)

05

00
30
30
00

45

00
00
15

00
30
45
00

25
30

00



ATRONAUTS
PLANNED
HOURS

IM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CCFF
LV Brief
G&N Programs
Photography
EMU Brief
Lunar Topography
reviews
PROCEDURES
Checklist
Mission Techniques
Mission Rules
Flight Plan
ERO G (EVA)
Walkthroughs
WIF/Zero A/C
EMU C/0
Egress Training
S/C Fire
Bench Checks
Stowage
Planetarium
LLTV
Medical
LUNAR SURFACE
Briefings
Field Trips
Simulations

Totals

FOR MASA HeiEnil usE CHLY

APOLLO 14 CREW TRAINING SUMMARY
As of .October 1, ~. 1969

-2 -
Shepard Roosa Mitchell Cernan Evans Engle
12 + 00 12 + 00
6 + 00 6 + 00 6 + 00
4 + 00
32 + 00 32 + 00 11 + 00 32 + 00
16 + 00 16 + 00 12 + 00
332 + 40 317 + 30 222 + 50 94 + 25 120 + 30 137 + 15
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APOLLO 14 CREW TRAINING SUMMARY.
PRIME CREW STATUS
As of October 1, 1969

BRIEFINGS AND REVIEWS

No new briefings or reviews held in the past two weeks.

PROCEDURES

We have been using the simulators to run through the procedures.

SPACECRAFT TCP'S

No change.

SIMULATORS

We have made extensive use of CMS #2 and have shared CMS #1 and
IMS #1 with the Apollo 13 crew.

SPECIAL PURPOSE TRAINING

We will begin a series on ALSEP briefings this coming week.
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FOR RASA [ U2 T

APOLLO 14 CREW TRAINING SUMMARY
As of October 1, 1969

DAY AND DATE

Monday CSM ECS Brief -
September 15 Shepard, Mitchell, Cernan, Engle
Tuesday CSM PROP - All but Roosa
September 16 CMS #2 - Roosa
CSM G&C - A1l but Roosa
Wednesday CSM G&C - All but Roosa
September 17 CMS #2 - Roosa
Thursday CSM G&C - All but Roosa
September 18 CMS #2 - Roosa
CSM SECS - All but Roosa
Friday CSM Docking - Shepard, Cernan, Evans, Engle
September 19 CMS #2 - Roosa
Monday CMS #2 - Mitchell, Roosa
September 22 CMPS - Evans
Tuesday CMS #2 - Mitchell, Roosa
September 23 DCPS - Cernan, Evans

Geology - Cernan
Mission Techniques - Evans

Wednesday CMS #2 - Roosa, Evans
Septenber 24 IMS #1 - Cernan, Engle
Thursday IMS #1 - Shepard, Mitchell
September 25 CMS #2 - Evans

IMS #2 - Cernan, Engle
Friday IMS #1 - Shepard, Mitchell
September 26 IMS #2 - Engle
Monday IMS #1 - Shepard, Mitchell
September 29 G&N Programs -~ Roosa, Evans
Tuesday CMS #2 - Shepard
September 30 IMS #2 - Engle

G&N Programs -~ Roosa, Evans

FOR Nach oo ZRMAL USE Cii
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| FOR HASA TiiEial USE CHLY
‘ APOLLO 14 CREW TRAINING SUMMARY
As of October 15, 1969
VERIFIED: Tex Ward i
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF
Docking 2+ 05 2 + 05 2+ 05 2+
ECS 94+ 00 2+ 00 L+ 00 4 + 00 3+ 30 Lo+
EPS 11+ 30 5+ 30 9 + 30 4 + 00 5+ 30 4 +
G&C 24 + 30 15+ 00 12.4+ 30 12 + 30 12 + 30 12 +
Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 +
SECS 6 + 30 2 + 00 2 + 00 2 + 00 2 +
comM 13 + 00 6 + 00 6 + 00 1+ 00

CM STIMULATORS
CMS 73+ 15 234 + 10 81 + 00 18 + 00 72 + 55 8 +
CMPS 6 + 10 43 + 45 10 + 50
DCPS 6 + 30 10 + 00 2.+ 00 10 + 30 8 + 50
ME 17 + 20
Centrifuge 4 4+ 00
SIM Brief 1+ 40 8 + 35 2 + 00 3+ 15
G&CD (CM)

CSM TESTS (KSC)
ALT Chbr
Docking 4 + 00 L+00 4+ o00
Flt Readiness
Countdown Demo
CCFF

LM SYS BRIEF
COMM 3 + 00 2.+ 00 5+
CES 9 + 00 9 +
ECS 3+ 00 6+
EPS 3+ 00
Instrumentation 3+ 00 3+
Radar 4 + 00 3+
Prop & RCS 3-+ 00 3+ 15 6 +
AGS 13 + 00 6 +

LM SIMULATORS
LMS 83 + 35 81 + 00 26 + 10 39 +
LMPS 14 + 00 3+ 30 7 +
MIT Hybrid
TDS 4 + 00
FMES 1.+ 30 2+ 15
Sim Brief 1+
G & CD (LM
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ASTRONAUTS
PLANNED
HOURS

LM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CCFF
LV Brief
G&N Programs
Photography
EMU Brief
Lunar Topography
reviews
PROCEDURES
Checklist
Mission Techniques
Mission Rules
Flight Plan
ZERO G (EVA)
Walkthroughs
WIF/Zero A/C
EMU C/0
Egress Training
S/C Fire
Bench Checks
Stowage
Planetarium
LLTV
Medical
LUNAR SURFACE
Briefings
Field Trips
Simulations

Totals

FOR NASA INTE

APOLLO 14 CREW TRAINING SUMMARY
As of October 15, 1969

-2 -

Shepard Roosa Mitchell
L + 00 L + 00
8 + 00

38-+ 00
8 + 00 8 + 00 8 + 00
4 + 00 4 + 00 4 + 00
4L + 00 4L + 00
5+ 00
32 + 00 32 4+ 00
16 + 00 16 + 00

306 + 50 hohk + 20 28L + 15
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4 + 00

12 + 45

12. + 00

115 + 45 174 + 10
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FOR NASA DWERMAL USE GRLY

APOLLO 14 CREW TRAINING SUMMARY
AS OF OCTOBER 15, 1969

DAY & DATE ACTIVITY
Wednesday IMS #1 - Prime, Engle
October 1 G&N Programs - Roosa, Evans
Thursday CMPS - Shepard
October 2 G&N Programs - Roosa, Evans
Friday Team Meeting
October 3
Monday CMS #2 - Mitchell
October 6 DCPS - Cernan, Evans
Tuesday CMS #2 - Shepard, Mitchell
October 7 CMPS ~ Evans :
Wednesday CMS #2 - Prime
October 8 Iunar Equip Brief - Cernan, Engle
Thursday IMS #2 - Prime, Engle
October 9 CMS #2 - Roosa, Evans
Friday IMS #1 - Prime
October 10 IMS #2 - B/U

CMS #2 - Roosa, Evans
Monday CMS #2 ~ Prime, Evans
October 11
Tuesday CMS #2 - All
October 1k Procedures Briefing - Prime

Rndz. Brief - B/U
Wednesday CMS #2 - All
October 15

FOR NASA ILTERMAL USE OHLY



APOLLO 14 CREW TRAINING SUMMARY
As of November 1, 1969

-—-—-—-""
VERIFIED:
Tex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF

05
00
00
30
30

Docking 2 + 05 2 + 05 2 4+ 05 2 +
ECS 9 4+ 00 2 + 00 4 + 00 4 + 00 3+ 30 4 +
EPS 11 + 30 5+ 30 9 + 30 4 + 00 5+ 30 4 +
G&C 24 + 30 15 + 00 2 + 30 2+ 30 24+7 12 +
Prop & RCS 12 + 30 3+ 00 6 + 30 6 + 30 7 + 45 6 +
SECS 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2+
coMM 13 + 00 6 + 00 9 + 00 1+ 00

CM SIMULATORS
CMS 79 4+ 50 269 + 30 90 + 40 25 + 15 101 + 55 13 +
CMPS 6 + 10 41 + 15 10 + 50
DCPS 11 + 10 14 + 50 2 + 00 10 + 30 10 + 50
ME 17 + 20
Centrifuge 4 + 00

. SIM Brief 1+ 40 16 + 05 2 + 15 3+ 00 9 + 55

G&CD (CM)

CSM TESTS (KSC)
ALT Chbr
Docking 4 + 00 4 + 00 4 + 00
F1lt Readiness
Countdown Demo
CCFF

LM SYS BRIEF
coMM 3+ 00 00 5+
CES 9 + 00 9 +
ECS 3 4+ 00 6 +
EPS 3 + 00
Instrumentation 3+ 00 3+
Radar 4 4+ 00 3+
Prop & RCS 3+ 00 34 15 6 +
AGS 13 + 00 16 +

LM SIMULATORS
MS 83 + 35 00 30 + 20 51 +
IMPS 16 + 00 00 9 +
MIT Hybrid
TDS 5+ 30
FMES 1+ 30 15

3

00
00
15

00
30
45
30

10
30

00

Sim Brief
'II" G & CD ( LM)
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ASTRONAUTS
PLANNED
HOURS

IM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CCFF

LV Brief

G&N Programs

Photography

EMU Brief

Lunar Topography
reviews

PROCEDURES
Checklist
Mission Techniques
Mission Rules
Flight Plan

ZERO G (EVA)
Walkthroughs
WIF/Zero A/C

EMU C/0

Egress Training

S/C Fire

Bench Checks

Stowage

Planetarium

LLTV

Medical

LUNAR SURFACE
Briefings
Field Trips
Simulations

Totals

FOR RASA IRiERIAL US

APOLLO 14 CREW TRAINING SUMMARY
As of November 1, 1969

CHLY

—2—
Shepard Roosa Mitchell Cernan Evans Engle
12 + 00 12 + 00
4 + 00 4 + 00
13 + 30 5+ 30 5+ 30 5400 5+ 30
38 +00 38 + 00
2 + 00
8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00
4 + 00
4 + 00 4 + 00 4 4+ 00
4 + 00 4 + 00
10 + 30 5+ 00 10 + 30
38 + 30 38 + 30 19 + 45 42 + 15
16 + 00 16 + 00 12 + 00
446 + 05 460 + 00 328 + 40 142 + 40 217 + 20 206 + 05



DAY & DATE

Thursday
October 16

Friday
October 17

Saturday
October 18

Sunday
October 19

Mondeay
October 20
Tuesday
October 21
Wednesday
October 22
Thursday
October 23
Friday
October 2k

Monday
October 27

Tuesday
October 28

Wednesday
October 29

iy PMame ™y
%

Uordeled i i b ungl
APOLLO 14 CREW TRAINING SUMMARY

AS OF NOVEMBER 1, 1969

ACTTVITY

CMS #2 - All

CMS #1 - Roosa, Evans
IMS #1 - Cernan, Engle

2

CiaLy

s |

IM FEAT - Shepard, Mitchell

IM FBEAT -~ Shepard, Mitchell

IM FEAT - Shepard, Mitchell
Lunar Equip Brief - Cernan, Engle

DCPS - Evans, Roosa

L/V Brief - Backup, Shepard,, Roosa

CMS #2 - Roosa
IMPS - Engle
Camera Brief - Engle

Planetarium - Shepard, Mitchell

CMS #2 - Roosa, Evans

Planetarium - Shepard, Mitchell

IMS #1 - Engle
CMS #2 - Roosa, Evans

Geology - Shepard, Mitchell, Engle

CMS #2 - Evans, Roosa
TDS - Shepard

Rndz. & Proc. Brief - Roosa

DCPS - Shepard

CMS #2 - Roosa, Mitchell, Evans, Engle

IM AGS Brief - Engle
Comm Brief - Mitchell

CMS #2 -’ Prime, Cernan, Evans

IMS #2 - Engle

I0T & Abort Brief - Evans

FOR RASA BGLRNAL USE Gl



FOR NASA BUERNAL USE CULY

APOLLO 14 CREW TRAINING SUMMARY PAGE 2
DAY & DATE ACTIVITY

Thursday DCPS - Shepard, Roosa
October 30 CM Sim Brief - Cernan, Evans

IM AGS Brief - Fngle
IMPS - Shepard, Mitchell

‘

Friday ATSEP PI Brief - Shepard, Mitchell, Cernan
October 31 Engle

CMPS - Roosa
CMS #1 - Roosa, Evans
Nav Briefing - Roosa

FOR NASA INTERNAL USE CRLY



APOLLO 14 CREW TRAINING SUMMARY
As of November 15, 1969

VERLIFIED: ]
ex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 2 + 05
ECS 9 4+ 00
EPS 11 + 30
G&C 24 + 30
Prop & RCS 12 + 30
SECS 6 + 30
COMM 13 + 00
CM SIMULATORS
CMS 95 + 15
CMPS 6 + 10
DCPS 14 + 40
ME
Centrifuge 4 + 00
SIM Brief 2 + 35
G&CD (CM)
CSM TESTS (KSC)
ALT Chbr
Docking 4 4+ 00
Flt Readiness
Countdown Demo
CCFF
LM SYS BRIEF
comMm 3+ 00
CES 9 4+ 00
ECS 3+ 00
EPS 3 4+ 00
Instrumentation 3 + 00
Radar 4 + 00
Prop & RCS 3+ 00
AGS 13 + 00
LM SIMULATORS
IMS 83 + 35
LMPS 19 + 00
MIT Hybrid
TDS 5+ 30
FMES 1+ 30
Sim Brief
G & CD ( 1LM)

Roosa

+4+++++

+ 4+ +

+

00
30
00
00
00
00

40
15
50
20

15

00

Mitchell

00
30
30
30
00
00

’_l
O NOADNWS
++++++

109 + 30

81 + 00

FOR HASA Licniil

TA pemrmaran prer
&% Mu%ﬂﬁm&l Uﬁ&
Cernan Evans
2 + 05 2 + 05
4 + 00 3 + 30
4 + 00 54+ 30
12 + 30 12 4+ 30
6 + 30 7 + 45
2 + 00 2 + 00

14+ 00
42 + 10 118 + 50
10 + 50
10 + 30 10 + 50
2 + 00
3 4+ 00 9 4 55
3 + 15
30 + 20
LT

Engle

NOYNPESPEDN
+ 4+ ++ 4+

26

W

O\ O

++ +

++++

+ +

05
00
00
30
30
00

25

00
00
15

00
30
45
30

10
30

00



ASTRONAUTS
PLANNED
HOURS

LM TESTS
ALT Chbr
Flt Readiness
CCFF
Alsep CCFF
LV Brief
G&N Programs
Photography
EMU Brief
Lunar Topography
reviews
PROCEDURES
Checklist
Mission Techniques
Mission Rules
Flight Plan
ZERO G (EVA)
Walkthroughs
WIF/Zero A/C
EMU C/0
Egress Training
S/C Fire
Bench Checks
Stowage
Planetarium
LLTV
Medical
LUNAR SURFACE
Briefings
Field Trips
Simulations

Totals
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APOLLO 14 CREW TRAINING SUMMARY
As of November 15, 1969
-2
Shepard Roosa Mitchell Cernan Evans Engle
12 + 00 12 + 00
4 + 00 4 + 00
13 + 30 5+ 30 5+ 30 5+ 00 5+ 30
38 + 00 44 + 00
3+ 00 2 + 00
4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30
8 + 00 8 + 00 8 + 00 2 + 00 2+00 .2+ 00
4 + 00
4 + 00 4 + 00 4 + 00
4 + 00 4 + 00
10 + 30 5+00 10 + 30
38 + 30 38 + 30 19 + 45 42 + 15
16 + 00 16 + 00 12 + 00
473 + 25 486 + 50 353 + 10 164 4+ 05 249 + 45 223 + 25
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DAY & DATE

Monday
November 3

Tuesday
Novenber 4

Wednesday
November 5
Thursday

Novenmber 6

Friday
November 7

Monday
November 10

Wednesday
November 12

Thursday
November 13
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APOLLO 14 CREW TRAINING SUMMARY

AS OF NOVEMBER 15, 1969

ACTIVITY

CMS #2 - B/U, Roosa, Mitchell
IMPS - Shepard

CMS #2 - All
CMS #2 - Prime, Cernan
Camera Brief - Evans

G&N Systems Brief - Evans

CMS #2 - Prime, Cernan, Engle
M. E. - Evans

DCPS - Shepard
CMS #2 - Evans
DCPS - Shepard, Roosa

CMS #2 - Prime

Orbital Geology -~ All
CMS #2 - Backup
Orbital Geoclogy - All



FOR NASA Ik

APOLLO 13 CREW TRAINING

Monday, November 10

Tovell, Haise

Mattingly

Young, Duke

Swigert

Tuesday, November 11

TIovell, Haise
Young, Duke

Mattingly
Swigert

Wednesday, November 12

Tovell

Haise

Mattingly

Young, Duke

Swigert

Thursday, November 13

Lovell

Haise

Mattingly

0900
1300

0900
1300

0900
1330

0900
1300

1330

0900

0900
1330

0900
1500(EST)

0900
1300

0900
1300

1300

0800
1100
1400

1100
1400

1100
1400

JERRAL USE OILY

IMS
IMPS - Aborts to Rndz.

Flight Plan Review
CMS - DOI Aborts

CMS #1 - Boost- TLI w/malfunctions
IMS - Descents

CoMS

CMPS

Field Trip

CMS #1 - Earth orbit entries

CMS #1 - TI&E

IMS #1
CMS - P-23

IMS #1
KC=-135 - Patrick AFB

CMS #1 - Rendezvous with bus failure
CMPS

AGS Briefing (on call)
cMS #e

CMS #2

XC-135 - Patrick AFB
Orbital Geology
EVA Prep

Orbital Geology
EVA Prep

Orbital Geology
EVA Prep

FOR RASA BTTERAL wse ouuy
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APOLLO 13 CREW TRAINING PAGE 2

Friday, November 14

All Apollo 12 Taunch

Prime Crew 1330 CMS #2 - Reentries
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VERIFIED:
7 Tex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 2 +°05
ECS 12 9 + 00
EPS 8 11 + 30
G&C 42 24 4+ 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
COMM 8 13 + 00
CM SIMULATORS
CcMS 200 99 + 00
CMPS 30 6 + 10
DCPS 20 14 + 40
:M'E -
Centrifuge 4 4 + 00
SIM Brief 20 3+ 05
CD (cM)
AD-Re—-entry
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00
Flt Readiness 8
Countdown Demo 8
IM SYS BRIEF
COMM 9 3+ 00
CES 9 9 4+ 00
ECS 11 34+ 00
EPS 7 3 4+ 00
Instrumentation? 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
IM SIMULATORS
MS 300 114 + 25
IMPS 30 19 + 00
MIT Hybrid -
TDS 6 54+ 30
FMES - 1+ 30
Sim Brief 20 + 30
G &CD (1IM) -

Roosa

+ 4+ ++++

+ 4+ +

00
30
00
00
00
00

25
15
50
20
25

00

00

1+ 30

i

L

e

Lx? Es

@ﬁiﬂu

APOLLO 14 CREW TRAINING SUMMARY
As of December 1, 1969

bl

Mitchell Cernan
2 + 05
4 + 00 4 + 00
9 4+ 30 4 + 00
12 + 30 12 + 30
6 + 30 6 + 30
2 + 00 2+ 00
9 + 00
113 + 15 44 + 55
2+ 00 10 + 30
4 + 05 3 + 40
4 + 00
2 + 00
3+ 15
3+ 00
109 + 30 53 + 00
6 + 00
2+ 15
1+ 30 14+ .00

Evans Engle
2 + 05 2 +
3+ 30 4 +
5+ 30 4 +

14 4+ 00 12 +
7 + 45 6 +
2+ 00 2 +
1+ 00

136 + 00 26 +

10 + 50

10 + 50
2+ 00

10 + 35 0+

5+
9 +
6 +
3+
3+
6 +
19 +
74 +
9 +
b4

05
00
00
30
30
00

20

40

00
00
15

00
30
45
30

30
30

10
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APOLLO 14 CREW TRAINING SUMMARY
As of December 1, 1969

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16
F1t Readiness 12 12 + 00 12 + 00
CCFF 4 4 + 00 4 + 00
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 54+ 00 5+ 30
G&N Programs 75 38 + 00 44 + 00
Photography 8 3+ 00 2+ 00
EMU Brief -
Lunar Topography
reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00
Mission Tech. 50 4 + 00

Mission Rules 10

Flight Plan 30
ZERO G (EVA)

Walkthroughs 12

F/Zero A/C 6
c/o 10
gress Training 20 4 + 00 4 + 00 4 + 00

S/C Fire 6
Bench Checks 8 4 4+ 00 4 + 00
Stowage . 10
Planetarium 8 10 + 30 5+ 00 10 + 30
LLTV Sim 32
LLTV C.O0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 38 + 30 38 + 30 19 + 45 42 + 15
Field Trips 75 16 + 00 16 + 00 12 + 00
Simulations 107
Totals 1574 509 + 50 520 + 15 387 + 35 195 + 10 269 4+ 05 251 + 30
ep prermmein 1ICE OO
Eu@ Eémg bt ad mﬁuih Sl Wik
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APOLIO 14 CREW TRAINING SUMMARY

AS OF DECEMBER 1, 1969

DAY & DATE ACTIVITY
Monday IMS #2 - Shepard, Mitchell, Cernan
November 17 CMS #2 - Roosa, Cernan, Evans
Tuesday IMS #2 - Shepard, Mitchell, Cernan, Engle
November 18 CMS #2 - Backup, Roosa.

Comm Brief - Roosa
Wednesday IMS #2 - Shepard, Mitchell, Cernan, Engle
November 19 CMS #2 - Roosa, Evans
Thursday IMS #2 - Shepard, Mitchell
November 20 CMS #2 - Roosa

IM AGS Brief - Cernan, Engle
CM G&C Brief - Roosa, Evans

Friday IMS #2 - Shepard, Mitchell, Engle
November 21 TDS - Roosa

Monday IMS #2 - Shepard, Mitchell, Cernan
November 2k CMS #2 - Roosa

Tuesday IMS #2 - Shepard, Mitchell, Cernan, Engle
November 25 CMS #2 - Roosa, Evans

Wednesday FOD Reentry Sim -~ Roossa

November 26

FOR NASA Iuenny USE oMLy
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APOLLO 14 CREW TRAINING SUMMARY

As of December 15, 1969

VeRtFIED: 72 fC i) anil

Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 2 + 05 2 + 05 2 + 05 2 +
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3+ 30 4 +
EPS 8 11 + 30 5+ 30 9 + 30 4 + 00 5+ 30 4 +
G&C 42 24 + 30 32+ 00 12+ 30 12 + 30 14 + 00 12+
Prop & RCS 13 12 + 30 3+ 00 6 + 30 6 + 30 7 + 45 6 +
SECS 13 6 + 30 4 + 00 2 + 00 2 + 00 2 4+ 00 2 +
COMM 8 13 + 00 8 + 00 9+ 00 1+ 00
CM SIMULATORS
CMS 200 99 + 00 346 + 45 113 + 15 46 + 05 146 + 30 30 +
CMPS 30 6+ 10 41 + 15 10 + 50
DCPS 20 14 + 40 16 + 50 2 + 00 10 + 30 10 + 50
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
‘ SIM Brief 20 3+ 05 22 + 40 4 + 05 8 + 10 10 + 35 0+
G&CD (CM)
MPAD-Re-entry 7 + 00
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 4 + 00 4 + 00 4 + 00
F1t Readiness 8
Countdown Demo 8
LM SYS BRIEF
COMM 9 3+ 00 2+ 00 5+
CES 9 9+ 00 9 +
ECS 11 3+ 00 6 +
EPS 7 3+ 00
Instrumentation 7 3+ 00 3+
Radar 9 4 + 00 3+
Prop & RCS 12 3+ 00 3+ 15 6 +
AGS 36 13 + 00 3+ 00 19 +
LM SIMULATORS
LMS 300 131 + 00 134 + 15 84 + 00 106 +
LMPS 30 19 + 00 6 + 00 9+
MIT Hybrid -
TDS 6 5+ 30 1T+ 30
FMES - 1+ 30 2 +15
Sim Brief 20 2+ 15 2 + 45 3+ 00 6 +
G&CD (LM -
‘ o pﬁ‘ﬂ\ A ‘
ST L
PR e “s‘h\.ﬁ‘/\lé‘g Yo b
zﬁm ‘S&%&"aﬁfﬁ o

50

20
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APOLLO 14 CREW TRAINING SUMMARY
As of December 15, 1969

-2-
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LM TESTS
ALT Chbr 16 ‘
F1t Readiness 12  '12 + 00| 12 + 00
CCFF 4 4 + 00 - 4 + 00
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5 + 30 5+ 00 5+
G&N Programs 75 42 + 00 44 + 00
Photography 8 3+ 00 2 +
EMU Brief - 2 + 00 . 2 + 00 2 + 30 2 +
Lunar Topography
reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 4 +
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 2+00 2+ 00 2 +
Mission Tech. 50 4 + 00
Mission Rules 10
‘ Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 2 + 00 1+
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 4 + 00 4 + 00
Stowage 10
Planetarium 8 10 + 30 5+00 10+ 30
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 38 + 30 38 + 30 19 + 45 42 +
Field Trips 75 16 + 00 16 + 00 12 + 00
Simulations 107 4 + 30 4 + 30 2 + 00 2 +
Totals 1574 535 + 40 571 + 50 420 + 05 235 + 25 284 + 05 303 +
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APOLLO 14 CREW TRAINING SUMMARY
AS OF DECEMBER 15, 1969

DAY AND
DATE

gr > R 5\@
N

LY
ﬂ;
)

ACTIVITY

Monday
December 1

Tuesday
December 2

Wednesday
December 3

Thursday
December L

Friday

. December 5

Monday
December 8

Tuesday
December 9

Wednesday
December 10

Thursday
December 11

Friday
December 12

Monday
December 15

EMU Brief
G&N Optics

IMS #1
oMS #1

Follow on Crew Debriefing

IMS #1
CMS#L
EVA #1
EMU Brief

IMS #1
CMS #1
IMS 72

cMS #1

EVA #1
PISS/OPS Brief
G&N Brief

EMU

MS #1
PISS/OPS Brief

LS #2

Re~-entry Brief

IMS #1
CMS #1L
IMS #2
CMS #3

IMS #1
PISS Fam
FOD Reentry Sim

IMS #L

IMS #1
SESI; Walk thru
CMPS Brief

M:’L,r‘ﬂg

F’E&Wé fh\ﬁlv(‘}.w

r
[
¢
1]

Ll

Engle
Roosa

Prime and Backup
Roosa, Evans

All

Prime and Backup
Roosa, Evans
Cernan, Engle
Engle

Cernan, Engle
Roosa
Mitchell

Engle, Roosa
Shepard, Mitchell
Cernan, Engle
Roosa

Engle

Roosa

Shepard, Mitchell
Cernan, Engle
Roosa

Shepard, Mitchell
Roosa

Cernan, Engle
Cernan, Engle

Prime and Backup
Shepard, Mitchell
Roosa,

Prime and Backup

Prime and Backup
Shepard, Mitchell

Roosa, Evans

ENER Y
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APOLLO 14 CREW TRAINING SUMMARY
As of Japuary 1, 1970

VERIFIED: / LA W

7 Tex Ward

E “a“"i

iy

o

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 2+ 05 2 + 05 2+ 05 2 + 05
ECS 12 9 + 00 2 + 00 4 + 00 4 4+ 00 3+ 30 4 4+ 00
EPS 8 11 + 30 5+ 30 9 + 30 4 + 00 5+ 30 4 + 00
G&C 42 24 + 30 35 + 30 12 + 30 12 + 30 17 + 30 12+ 30
Prop & RCS 13 12 + 30 3+ 00 6 + 30 6 + 30 7 + 45 6 + 30
SECS 13 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2 + 00
coMM 8 13 + 00 8 + 00 9 + 00 1+ 00
CM SIMULATORS
CMS 200 99 + 00 360 + 15 113 + 15 46 + 05 165 + 15 30 + 00
CMPS 30 6 + 10 51 + 50 17 + 55
DCPS 20 14 + 40 20 + 50 2 + 00 10 + 30 10 + 50
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 34+ 05 25 + 10 4 + 05 8 + 10 16 + 05 0 + 50
G&CD (CM)
MPAD-Re~entry 11 + 00
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 4 4+ 00 4 + 00 4 4+ 00
Flt Readiness 8
Countdown Demo 8
LM SYS BRIEF
COoMM 9 3+ 00 2 + 00 5+ 00
CES 9 9 + 00 9 + 00
ECS 11 3+ 00 6 + 15
EPS 7 3+ 00
Instrumentation 7 3+ 00 3+ 00
Radar 9 4 + 00 3+ 30
Prop & RCS 12 3+ 00 3+ 15 6 + 45
AGS 36 13 + 00 3+ 00 19 + 30
LM SIMULATORS
LMS 300 149 + 20 154 + 00 98 + 40 117 + 00
LMPS 30 19 + 00 6 + 00 9 + 30
MIT Hybrid -
TDS 6 5+ 30 3 + 00 1+00
FMES - 1+ 30 2 + 15 [ ‘
Sim Brief 20 4 + 00 4 + 05 4 + 25 7+ 20
G&CD (1M =~
\
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As of January 1, 1970

ASTRONAUTS Shepard
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00
CCFF 4 4 + 00
Alsep CCFF 4
LV Brief 20 13 + 30
G&N Programs 75
Photography 8
EMU Brief - 2 + 00
Lunar Topography
reviews 30 4 + 30
PROCEDURES
Checklist 30 8 + 00
Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00
Egress Training 20 4 + 00
S/C Fire 6
Bench Checks 8 5 4+ 30
Stowage 10
Planetarium 8 10 + 30
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 41 + 40
Field Trips 75 16 + 00
Simulations 107 7 + 30
Totals 1574 570 + 25

-2

Roosa

N Lt
+ +
oW
[ Ne]

4 + 30

N o
+ +
o O
[N e)

4 + 00

5+ 00

612 + 15

,I R

Mitchell Cernan
12 + 00
4 + 00
54+ 30
2 4 00 2+ 30
4 + 30 4 + 30
8 + 00 2 + 00
7 + 00 7 + 00
4 4+ 00
5 4+ 30 14 00
10 + 30
41 + 40 19 + 45
16 + 00 12 + 00
8 + 30 3+ 00
457 + 25 260 + 30
ﬁﬁ@ ;y/ff( ] A 3
addi

AR

Wiy

Ly

Evans Engle

5+ 00 5+
44 + 00

3+ 00 2 +

2 +

6 + 00 4 +

2 + 00 2 +
4 + 00

10 +

1+

45 4+

7 +

321 + 25 333 +

30

00
30

30

00

30

00

25

10

35
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APOLLO 14 CREW TRAINING SUMMARY
AS OF JANUARY 1, 1970

DAY & DATE

Tuesday
December 16

Wednesday
December 17

Thursday
December 18

Friday
December 19

Monday
December 22

Tuesday
December 23

Wednesday
December 24

Monday

“December 29

¥ P ” "% e “:’, i
§U 6 \% ’\!.i V‘Ii"&:\ BRRE Bk ba i

ACTIVITY

IMS #1 - Shepard, Cernan, Engle
PISS/SESL Run - Mitchell

SESL MESA Walkthru - Cernan, Engle
DCPS - Roosa

CMPS =~ Roosa

TDS - Evans

Orbital Geology - Evans

PISS/SESL Run - Shepard

IMS #1 - Mitchell

IMS #2 -~ Cernan, Engle

SCS Brief - Roosa, Evans

TDS - Roosa

Targeting Brief - Roosa

IM Bench Check - Cernan, Engle
CMPS - Evans

IM Bench Check - Shepard, Mitchell
IMS #2 - Shepard, Mitchell

DCPS - Roosa

CMPS - Roosa

EMU Checkout - Engle

IMS #2 - Shepard, Mitchell
SESL/PLSS Run - Cernan
FOD Entry - Roosa

IMS #1 - Shepard, Mitchell, Cernan
SESI/PISS Run - Engle

CMS #1 - Roosa, Evans

CMPS ~ Roosa

IMS #1 - Prime and Backup
CMS #1L - Roosa, Evans
CMPS - Evans

EMU Checkout - Engle

CMS #1 - Roosa, Evans
CMS #1 - Evans

Suit Fit (Dover) -~ Roosa
SESL Walkthru -~ Mitchell, Engle

y PR A
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APOLLO 14 CREW TRAINING SUMMARY (CONT) PAGE 2
DAY & DATE ACTIVITY
Tuesday ATSEP Deploy = Engle, Shepard, Mitchell
December 30 CMS #1 - Evans

AISEP Systems - Shepard, Mitchell, Engle
Wednesday IMS #1 - Shepard, Mitchell
December 31 CMS #1 - Roosa, Evans

A
we 00Y



APOLLO 14 CREW TRAINING SUMMARY

FOK |

‘

JATA
%

As of January 15, 1970

VERIFIED:
/ Tex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 ‘9 + 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
COMM 8 13 + 00
CM SIMULATORS
CcMS 200 99 + 00
CMPS 30 6 -+ 10
DCPS 20 14 + 40
ME -
Centrifuge 4 4 4+ 00
M Brief 20 3+ 05
CD (CM)
MPAD-Re~entry
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 4+ 00
Flt Readiness 8
Countdown Demo 8
IM SYS BRIEF
CoOMM 9 34+ 00
CES 9 9 + 00
ECS 11 34+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
IM SIMULATORS
MS 300 157 + 45
IMPS 30 19 + 00
MIT Hybrid -
TDS 6 54+ 30
FMES - 1+ 30
Sim Brief 20 4 + 20
G&CD (LM -

N

z,e—,o W ene’

Roosa Mitchell Cernan Evans Engle
2 4+ 00 1+ 45 2 + 05 4 + 05 4 +
2 + 00 4 + 00 4 4+ 00 3+ 30 4 +
5+ 30 9 + 30 4 + 00 54+ 30 4 +

38 + 30 12 + 30 12 + 30 20 + 30 12 +
3+ 00 6 + 30 6 + 30 7 + 45 6 +
4 + 00 2+ 00 2+ 00 2 + 00 2+
8 + 00 9 + 00 1+ 00

383 + 15 113 + 15 46 + 05 189 + 50 30 +

59 + 20 17 + 55

20 + 50 2 + 00 12 + 00 12 + 20 2 +

17 + 20 2 + 00

28 + 20 4 + 05 8 + 10 17 + 25 0 +

11 + 00

12 + 00 12 + 00 8 + 00

2+ 00 5+
9 +
6 +
3+
3+
34+ 15 6 +
3+ 00 19 +
159 + 35 99 + 55 128
6 + 00 9 +
3+ 00 1+ 00 1+
2+ 15
4 + 20 4 + 25 7+
&wamnaaa .
FOR %Mﬁ Enﬁi{miﬂ\’nﬁ &gg% @.‘%iy

f'HPW‘l""p rlﬁ
M u\d&hﬂwa&. (PR |
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d

05
00
00
30
30
00

00

00

30

00
00
15

00
30
45
30

30
30

00

50



ASTRONAUTS
PLANNED
HOURS
IM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech, 50
Mission Rules 10
ight Plan 30
G (EvA)
alkthroughs 12
WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.O0, 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1574
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APOLLO 14 CREW TRAINING SUMMARY
As of January 15, 1970

Shepard

12
10

13

&~ 0

10

41
16
26

613

00
00

30

00

30

00

00
00

30

30

40
00
15

40

-2

Roosa

+ 00

Mitchell

12
10

= 0

10

41
16
24

658 + 55 496

00
00

00

30

00
30

00
00

30

30

40
00
45

45

2 h\'qu i @F‘WH[J

esiduidi, AN

Cernan

19
12

269

+ 30

+ 30

+ 30

+ 00
+ 30

+ 00

+ 00

+ 45
+ 00
+ 00

+ 45

Py

hhmd

Evans Engle

17 +

45 +
16 +
14 +

361 + 50 386 +

00

30

00
30

30

00

30

00

25
00
10

35



DAY & DATES
Monday

January 5

Tuesday
January 6

Wednesday
January 7

Thursday
January 8

Friday
January 9
Monday
January 12
Tuesday
January 13

Wednesday
January 14

Thursday
January 15
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APOLIO 14 CREW TRAINING SUMMARY
AS OF JANUARY 15, 1970

ACTIVITY

SESL Walkthru - Shepard
CMPS ~ Roosa
Tunnel Exercise - Shepard, Mitchell

Tunnel Exercise - Roosa, Evans, Engle
IMS #1 - Shepard, Mitchell, Engle

CMS #l - Roosa, Evans

SESL Dry Run - Mitchell

CMS #1 - Roosa
CMS #3 - Evans
IMS #1 - Engle
SESL Dry Run - Shepard

Docking Test -~ Prime, Evans
SESL Dry Run - Engle

AISEP Deploy - Shepard, Mitchell, Engle
CMS #1 - Roosa, Evans
IMS #1 - Shepard, Mitchell

SESL Dry Run - Cernan
SCS Brief - Roosa, Evans

IMS #1 - Shepard, Cernan, Engle
CMS #1 - Roosa, Evans
SESL Wet Run - Mitchell

SESL Wet Run -~ Shepard

CMS #1 - Roosa, Evans

DCPS - Cernan, Evans

IMS #1 - Engle, Cernan

Rendezvous Proc. - Mitchell, Cernan
TDS - Engle

IM Descent CCFF - Shepard, Mitchell
Cernan

SESL PISS Run - Engle

CMS #1 - Roosa, Evans

CMPS - Roosa

“‘3‘
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APOLLO 14 CREW TRAINING SUMMARY
As of February 1, 1970

s
VERIFIED:
T

ex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 3+ 50 2+ 00 1+ 45 2 + 05 4 + 05 4 +
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3+ 30 4 +
EPS 8 11 + 30 5+ 30 9 + 30 4 + 00 5+ 30 4 +
G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 2% + 00 12 +
Prop & RCS 13 12 + 30 34+ 00 6 + 30 6 + 30 7 + 45 6 +
SECS 13 6 + 30 8 + 00 2 + 00 2 + 00 2 + 00 2 +
COMM 8 13 + 00 8 + 00 9 + 00 14+ 00

CM SIMULATORS
cMS 200 99 + 00 403 + 35 113 + 15 53 + 20 208 + 20 35 +
CMPS 30 6 + 10 63 + 50 24 + 55
DCPS 20 14 + 40 20 + 50 2 + 00 13 + 45 14 + 05 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 4+ 00
SIM Brief 20 3+ 05 29 + 20 4 + 05 8 + 35 19 + 15 1+
G&CD (CM)
MPAD-Re-entry 11 + 00 3+ 00

CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF
CcoMM 9 3+ 00 2 + 00 5+
CES 9 9+ 00 9 +
ECS 11 3+ 00 6 -+
EPS 7 34+ 00
Instrumentation 7 34+ 00 3+
Radar 9 4 + 00 3+
Prop & RCS 12 3 4+ 00 3+ 15 6 +
AGS 36 13 + 00 3+ 00 19 +

IM SIMULATORS
MS 300 169 + 20 164 + 40 112 + 05 141 +
IMPS 30 19 + 00 6 + 00 9 +
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2 4+ 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 4 + 50 4 + 35 5+ 05 8 +

G & CD (LM) -

05
00
00
30
30
00

15

00

35

00
00
15

00
30
45
30

00
30

00

30



APOLLO 14 CREW TRAINING SUMMARY
As of February 1, 1970

—2—
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 00
CCFF 4 10 + 00 10 + 00 6 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5 +
G&N Programs 75 42 + 00 44 + 00
Photography 8 3+ 00 3+ 00 2 +
EMU Brief - 2 + 00 2 + 00 2 + 30 2 +
Lunar Topography
reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 +
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 +
Mission Tech. 50 8 + 00 4 30 4 30 10 + 00
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 +
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5 30 5 30 1 00 1+
Stowage 10
Planetarium 8 10 30 5+ 00 10 30
LLTV Sim 32
LLTV C.O0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 45 + 30 45 30 23 + 35 49 +
Field Trips 75 16 + 00 16 + 00 12 + 00 16 +
Simulations 107 26 15 24 45 17 15 26 +
Totals 1574 629 35 702 + 30 508 + 55 310 + 05 403 + 25 425 +

00

30

00
30

30

00

30

00

15
00
25

05
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APOLLO 14 CREW TRAINING SUMMARY
AS OF FEBRUARY 1, 1970

DAY & DATE ACTIVITY
Friday IMS #1 - Shepard
January 16. Procedures Brief - Roosa, Evans
SESL - Cernan
CMPS - Evans
Monday SESL - Engle
January 19 SCS Brief - Roosa, Evans
FOD Entry - Evans
Tuesday IMS #1L - Prime and Backup
January 20 CMS #1 - Roosa, Evans, Cernan
TDS - Roosa
Camera Brief - Roosa
Wednesday CMPS -~ Roosa
January 21 DS - Engle
METS - Engle
Thursday IMS #1 - Shepard, Engle
January 22 CMS #L - Evans
CMPS - Evans
SECS Brief - Roosa
Friday CMS #1 - Roosa, Evans
January 23 IMS #1 - Cernan
DCPS - Cernan, Evans
Monday AISEP Brief - Shepard, Mitchell, Cernan, Evans
January 26 Checklist Brief - Cernan, Engle
Mission Review = Cernan
Tuesday Camera Brief - Roosa
January 27 Mission Techniques - Mitchell
Wednesday CMS #1 - Roosa, Evans
January 28 IMS #1L - Cernan, Engle
CMPS - Roosa
Thursday Geology Brief - Shepard, Mitchell, Cernan, Eng
January 29 CMs #l - Roosa, Cernan, Engle
Procedures Brief - Roosa, Evans
Friday CMS #L - Roosa, Backup
January 30 IMS #1 - Prime and Backup

Procedures Brief - Evans

FOR NASA Diegial UL Oil¥
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APOLLC 14 CREW TRAINING SUMMARY
As of February 15, 1970

VERIFIED: //QC L) ard
I'Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2 +05 4 + 05 4 +
ECS 12 9+ 00 2 + 00 4 + 00 4 + 00 3+ 30 4 +
EPS 8 11 + 30 5+ 30 2 + 30 4 + 00 5+ 30 4 +
G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 o2+ 00 12 +
Prop & RCS 13 12 + 30 3+ 00 6 + 30 6 + 30 7 + 45 6 +
SECS 13 6 + 30 11 + 00 2 + 00 2+ 00 5+ 00 2 +
COoMM 8 13 + 00 8 + 00 9 + 00 14 00

CM SIMULATORS
CMS 200 101 + 00 420 4+ 35 113 + 15 58 + 20 232 + 20 40 +
CMPS 30 6 + 10 66 + 20 28 + 25
DCPS 20 14 + 40 25 + 35 2 + 00 15 + 45 14 + 05 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 3+ 05 31 4+ 05 4 + 05 9+ 05 21 + 45 2 +
G&CD (CM)
MPAD-Re-entry 11 + 00 3+ 00

CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF
coMM 9 3+ 00 2 + 00 5+
CES 9 9 + 00 1+ 00 10 +
ECS 11 34+ 00 6 +
EPS 7 3+ 00
Instrumentation 7 3+ 00 3+
Radar 9 4 + 00 3+
Prop & RCS 12 3+ 00 4 + 45 8 +
AGS 36 13 + 00 4 + 00 20 +

LM SIMULATORS
MS 300 190 + 15 183 + 30 117 + 40 151 +
LMPS 30 19 + Q0 6 + 00 9 +
MIT Hybrid -
DS 6 5+ 30 4 + 15 2+ 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 6 + 50 6 + 35 5+ 35 10 +
G &CD (LM -

ﬂ ﬁwnwﬁ’“ﬁ Emu[’ manfﬂu“aﬂx z"‘

o
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05
00
00
30
30
00

45

00

05

00
00
15

00
30
15
30

35
30

00

30



ASTRONAUTS
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sdim 32
LLTV C.O0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
- ‘(U

Field Trips

Totals

1574

2
Simulations SlmuIa\\ ﬂ

i

L

APOLLO 14 CREW TRAINING SUMMARY

As of February 15, 1970

|

-2
Shepard Roosa Mitchell
12 + 00 12 00
10 + 00 10 00
13 + 30 5+ 30

42 + 00

34+ 00
2 + 00 2+ 00 2 00
4 4+ 30 9 + 15 4 30
8 + 00 8 + 00 8 00
8 + 00 4 30
9 + 00 7 00
4 + 00 4 + 00 4 00
54 30 5 30

4 + 00
10 + 30 5+ 00 10 30
52 + 00 54 00
32 + 00 32 00
+ b5 107 33 4 45

O’
684 + 30 742 + 15 562 45
Ep\pmpar e on fi fq’,{:ﬁz

FOR 134

EEN i b M“"\sﬁa

Cernan
5 30
2 30
4 30
4 00
4 30
7 00
1 00
9 00

30 05

28 00

368 10

Evans Engle

6 +

5+ 00 5+
44 + 00

3+ 00 2 +

2 +

10 + 45 4 +

2 + 00 4 +

17 +

9 + 00 9 +

55 +
32 +
33 +15 23 +

448 + 10 486 +

00

30

00
30

30

00
00

30

00

00

45
00
45

10



DAY & DATE

Monday
February 2

Tuesday
February 3

Wednesday
February 4

Thursday
February 5

Friday
February 6

Monday
February 9

Tuesday
February 10

Wednesday
February 11

Thursday
February 12
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APOLLO 14 CREW TRAINING SUMMARY

AS OF FEBRUARY 15, 1970

!:@L:a\

ACTIVITY

Planetarium - Backup

er o %

MET Sim - Mitchell

Planetarium - Backup
IMS #L - Prime

CMS #2- Backup
IMS #1L - Prime, Engle

EMU-Roosa

CMS #1 - Shepard, Roosa, Evans

IMS #1 - Engle

DCPS - Roosa

Geology Brief -~ Shepard, Mitchell,

Cernan, Engle

IMS #1 - Prime
CMS #1 - Roosa, Evans
Geology Brief - Shepard,

Engle

Mitchell, Cernan,

SECS Brief - Roosa, Evans

CMPS - Evans

EVA #1 Walkthru - Backup
Nav Procedures -~ Evans

IMS #1 - Prime, Backup
CMS #1 - Roosa, Evans

DCPS - Roosa

EVA #2 Walkthru - Backup

IMS #1 - Prime, Backup
CMS #1 - Backup, Roosa
EVA #1L - Prime

Stowage

CMS #1 - Roosa, Evans
EVA #2 Walkthru - Prime
AISEP Brief - Mitchell

- Roosa

IMSSystems Brief, Cernan, Engle

CMPS - Roosa

N‘W&'ﬁ EWW?W\MM 13
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Nav Procedures - Engle
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APOLLO 14 CREW TRAINING SUMMARY (CONT) PAGE 2
DAY & DATH ACTIVITY
Friday IMS #L - Shepard
February 13 DCPS - Cernan
Lunar Topology - Roosa, Evans
Saturday Mwmﬂaeeology Field Trip - Shepard, Mitchell
February 1k - Cernan, Engle
Sunday Geology Field Trip - Shepard, Mitchell
February 15 e Cernan, Engle
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FOR HASA LITERAL USE €

‘ APOLLO 14 CREW TRAINING SUMMARY

As of March 1, 1970

M
VERIFIED: .~ AL b oa~d

" Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 34+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 +
ECS 12 9 + 00 2 + 00 4 + 00 4 4+ 00 3+ 30 4 +
EPS 8 11 + 30 5+ 30 9 + 30 4 + 00 5+ 30 4 4
G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 124 +00 12+
Prop & RCS 13 12 + 30 3+ 00 6 + 30 6 + 30 7 + 45 6 +
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5+ 00 2 +
CoMM 8 13 + 00 8 + 00 9 + 00 1+ 00

CM SIMULATORS
CMS 200 106 4+ 00 434 + 40 119 + 15 67 + 50 250 + 20 50 +
CMPS 30 6 + 10 68 + 35 31 + 45
DCPS 20 16 + 45 27 + 40 2 + 00 17 + 35 15 + 55 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 34+ 05 31 + 05 4 + 05 9 + 05 21 + 45 2 +

‘ G&CD (CM)

MPAD-Re-entry 11 + 00 3 4+ 00

CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 +00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8

IM SYS BRIEF
coMM 9 3+ 00 2 + 00 5+
CES 9 9 + 00 1+ 00 10 +
ECS 11 3+ 00 6 +
EPS 7 34+ 00
Instrumentation 7 3+ 00 3 +
Radar 9 4 + 00 3+
Prop & RCS 12 3+ 00 4 + 45 8 +
AGS 36 13 + 00 4 + 00 20 +

LM SIMULATORS
LMS 300 202 + 35 189 + 35 129 + 30 163 +
1LMPS 30 19 + 00 6 + 00 12 +
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2 + 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 6 + 50 6 + 35 54+ 35 10 +

G & CD (1M)

05
00
00
30
30
00

15

00

05

00
00
15

00
30
15
30

05
00

00

30



00

30

00
30

30

00
00

30

00

00

45
30
55

15
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‘ APOLLO 14 CREW TRAINING SUMMARY
As of March 1, 1970
-2=
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 10 + 00 10 + 00 6
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5
G&N Programs 75 47 + 00 44 + 00
Photography 8 3+ 00 3+ 00 2
EMU Brief - 2 + 00 2 + 00 2 + 00 2 + 30 2
Lunar Topography
reviews 30 4 + 30 10 + 30 4 + 30 4 + 30 12 + 00 4
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4
Mission Tech. 50 8 + 00 4 4+ 30 4 + 30 11 + 00 1
Mission Rules 10
Flight Plan 30
‘ ZERO G (EVA)
Walkthroughs 12
WLF/Zero A/C 6
EMU C/0O 10 9 + 00 7 + 00 7 + 00 17
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5+ 30 5+ 30 14+ 00 1
Stowage 10 4 4+ 00
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9
LLTV Sim 32 8 + 00
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 52 + 00 54 4+ 00 30 + 05 55
Field Trips 75 61 + 30 61 + 30 57 + 30 61
Simulations 107 33 + 45 33 + 15 23 + 45 32
Totals 1574 733 + 25 766 + 55 612 + 20 420 + 50 472 + 35 539
S A
w00 A gg}f“ 14\“‘::\1
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DAY & DATE
Monday
February 16

Tuesday
February 17

Wednesday
February 18

Thursday
February 19

Friday
February 20

Tuesday
February 24

Wednesday
February 25

Thursday
February 26

Friday
February 27
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APOLLO 14 CREW TRAINING SUMMARY
AS OF MARCH 1, 1970

ACTIVITY

Geology Field Trip - Shepard, Mitchell,
Cernan, Engle
CMPS - Roosa

Geology Field Trip - Shepard, Mitchell,
=" Gernan, Engle

CMPS - Evans

CMS #1 - Roosa, Evans

ology Field Trip - Shepard, Mitchell,
o Cernan, Engle
CMS #1 - Roosa, Evans

IMS #1 - Shepard, Backup

CMS #3 - Roosa, Mitchell, Evans

IMS #1 - Prime

CMS #L - Backup

DCPS - Shepard, Roosa, Cernan, Evans
IMPS - Engle

CMS #1 - All

IMS #1 - Prime, Backup

G&N - Roosa

CMS #1 - Cernan, Engle
IMS #1 - Shepard, Backup
LIRF - Mitchell

CMS #1 - Shepard

IMS #1 - Shepard, Backup
LIRF - Mitchell

ﬂswgvﬁ?

FOR RASA %Nﬂi el USE Ul



| LAY
oo e, BETERIAL U5 7

APOLLO 14 CREW TRAINING SUMMARY
As of March 15, 1970

VERIFIED: '7——’ é()ﬂ—‘/

Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 34+ 50 2 + 00 1+ 45 2 + 05
ECS 12 9 + 00 2 + Q0 4 4+ 00 4 + 00
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00
G&C 42 24 + 30 45 + 00 12 + 30 12 + 30
Prop & RCS 13 12 + 30 6 + 30 6 + 30 6 + 30
SECS 13 6 + 30 11 + 00 2+ 00 2 + 00
coMM 8 13 + 00 8 + 00 9 + 00
CM SIMULATORS
CMS 200 110 + 30 462 + 40 122 + 15 77 + 50
CMPS 30 6 + 10 73 + 35
DCPS 20 16 + 45 27 + 40 2+ 00 18 + 35
ME - 17 + 20
Centrifuge 4 4 + 00
SIM Brief 20 3+ 30 33 + 55 4 + 05 10 + 05
G&CD (CM)
MPAD-Re~entry i3 + 00
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00
Flt Readiness 8
Countdown Demo 8
IM SYS BRIEF
coMM 9 34+ 00 2+ 00
CES 9 9 + 00 1+ 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00 4 4+ 45
AGS 36 13 + 00 4 + 00
IM SIMULATORS
LMS 300 213 + 00 208 + 20 141 + 35
LMPS 30 19 + 00 6 + 00
MIT Hybrid -
TDS 6 5 4+ 30 4 + 15
FTMES - 1+ 30 2+ 15
Sim Brief 20 7 + 50 8 + 25 6 + 50
G&CD (LM -~

Evans

05
30
30
00
45
00
00

+ o+ o+

50
45
55
00

++ + +
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Engle
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05
00
00
30
30
00

45

00

05

00
00
15

00
30
15
30

35
00

00

55
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APOLLO 14 CREW TRAINING SUMMARY
As of March 15, 1970

—2—
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12 12 00 12 00
CCFF 4 10 + 00 10 + 00 6 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 54+ 30 5+ 00 5 +
G&N Programs 75 49 + 00 46 4 00
Photography 8 1+ 00 3+ 00 1+ 00 1+ 00 3+ 00 3+
EMU Brief - 2 + 00 2 4+ 00 2 + 00 2 + 30 2 +
Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 +
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 +
Mission Tech. 50 11 + 00 4 + 30 4 + 30 14 + 00 1+
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 00 7 + 00 17 +
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5 30 5 30 1+ 00 1+
Stowage 10 4 + 00
Planetarium 8 10 30 5+ 00 10 30 9 + 00 9 + 00 9 +
LLTV Sdim 32 12 + 00 8 + 00 6 +
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 52 00 54 + 00 30 + 05 55 +
Field Trips 75 61 + 30 61 + 30 57 + 30 61 +
Simulations 107 33 45 33 15 23 + 45 32 +
Totals 1574 762 + 45 813 + 45 638 55 447 + 10 517 + 50 559 +
FOR BASA [Troneay WSk pmny
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DAY & DATHE

Mondeay
March 2

Tuesdey
March 3

Wednesday
March L

Thursday
March 5

Fridey
March 6

Monday
March 9

Tuesdsay
Mexrch 10

Wednerday
Mearch 11

Thursdeay
Merch 12

Friday
March 13

Saturdsy
March 1k

FOR HASA
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APOLIO 14 CREW TRAINING SUMMARY
AS OF MARCH 15, 1970

ACTIVITY

Camers Brief - Shepard, Mltchell, Cernsan
Engle

Rndz. Brief -~ Roosa, Evans

CMPS - Evans

IMS 1 - Backup, Mitchell
CMS #1 - Roosa, Evens
LIRF - Shepard

IMS #1 - Backup, Mitchell
CMS #L - Backup
LLRF -~ Shepard

1l ~ Prime, Cernan
CMS #1 - Prime, Evans
LLRF = Engle

IMS #1 - Prime, Cernan

G&N Brief - Roosa, Evans
SPS Brief - Evans

FOD Entry Sim - Roosa
LLRF - Engle

DCPS = Cernan

- GMPS - Rooss e

G&N Brief - Roosa

IMS #L - Prime and Backup
CMS #1 ~ Shepard, Roosas Cernan, Engle
8PS Brief - Rooss

IMS #L - Prime, Engle
G&N Brief - Evang

IMS #1 - Backup
CMS #1 - Roose, Evens
EPS Brief =~ Mltchell, Roossa, Evansg

CMS #1 - Backup, Roosa
CMPS - Evans
IMS #1 - Mitchell

Tunar Topography Brilef - Roosa,; Evans



APOLLO 14 CREW TRAINING SUMMARY
As of April 1, 1970

05
00
00
30

00
00
15

00
30
15

VERIFIED:
ex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3 4+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 +
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 6 + 00 5 +
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 +
G&C 42 24 + 30 45 + 00 12 + 30 2+ 30 27 + 00 2+
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 +
SECS 13 6 + 30 11 + 00 2+ 00 2 + 00 54+ 00 2 +
CoMM 8 13 + 00 10 + 30 9 + 00 3+ 30
CM SIMULATORS
CMS 200 112 + 00 472 + 25 123 + 35 83 + 50 303 + 20 65 +
CMPS 30 6 + 10 77 + 35 44 + 45
DCPS 20 16 + 45 27 + 40 2+ 00 18 + 35 17 + 55 2 +
‘ ME - 17 + 20 2+ 00
Centrifuge 4 4 + 00
SIM Brief 20 3+ 30 34 4+ 55 4 + 05 10 + 40 27 + 00 3+
G&CD (CM)
MPAD-Re-entry 13 + 00 3+ 00
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8
LM SYS BRIEF
coMM 9 34+ 00 2 + 00 +
CES 9 9 + 00 00 +
ECS 11 34+ 00 +
EPS 7 34+ 00
Instrumentation 7 34+ 00 3+
Radar 9 4 + 00 3+ 00 3+
Prop & RCS 12 3 + 00 45 8 +
AGS 36 13 + 00 4 + 00 20 +
LM SIMULATORS
ILMS 300 213 + 00 219 + 00 158 + 00 197 +
LMPS 30 19 + 00 6 + 00 12 +
MIT Hybrid -
TDS 6 54+ 30 4 + 15 2+ 15 1+
FMES - 1+ 30 2 + 15
7 + 9 + 25 8 + 25 13 +

Sim Brief 20 50
‘ G &CD (IM) =~
FOR 1ALS NTERIAL USE CRLY



APOLLO 14 CREW TRAINING SUMMARY
As of April 1, 1970
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-2~
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 10 + 00 10 + 00 6 + 00
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+ 30
G&N Programs 75 49 + 00 46 + 00
Photography 8 1+ 00 3+ 00 1+ 00 1+ 00 3+ 00 3+ 00
EMU Brief - 2+ 00 2+ 00 2 + 00 2 + 30 2+ 30
Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4+ 30 16 + 00 4 + 30
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 4 00
Mission Tech, 50 7 + 00 25+ 30 19 + 00 19 + 00 28 + 30 15 + 30
; Mission Rules 10
Flight Plan 30 2 + 00
ERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 + 30
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5+ 30 5+ 30 1+ 00 1+ 00
Stowage 10 4 4+ 00
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 + 00
LLTV Sim 32 12 + 00 8 + 00 16 + 00 12 + 30
LLTV C.o0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45
Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30
Simulations 107 36 + 15 37 + 15 25 + 45 34 + 55
Totals 1574 773 + 45 837 + 30 675 + 35 504 + 15 579 + 50 611 + 40
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APOLIO 14 CREW TRAINING SUMMARY

AS OF APRIL 1, 1970

FOR HASA |

DAY & DATE ACTIVITY
Monday Data Priority - All
March 16
Tuesday IMS #1 - Engle
March 17 CMS #1 - Prime, Evans
EVA Walkthru - Prime
LLRF - Cernan
RCS Brief - Roosa
Wednesday IMS #1 - Mitchell, Engle
March 18 CMS #1L - Roosa, Evans
LLRF = Cernan
Thursday IMS #1 - Mitchell
March 19 CMS #1 - Roosa, Evans
LLRV - Engle
CMPS - Roosa
Friday LLRF - Engle
March 20 Comm Brief - Roosa, Evans
DCPS - Evans
Flight Plan Review - Mitchell
Monday Data Priority - All
March 23
Tuesday IMS #1 ~ Mitchell, Backup
March 24 CMS #1 - Backup
CMPS - Evans
Wednesday IMS #1 - Mitchell, Backup
March 25 CMS #1 - Backup
Thursday IMS #1 - Mitchell, Backup
March 26 CMS #1 -Evans
AISEP Deploy - Mitchell
Friday EVA Walkthru - Backup
March 27 Radar Brief - Mitchell
Monday IMS #1 - Backup
March 30 ECS Brief - Evans, Engle
Tuesday IMS #1 - Backup
March 31 CMS #1 - Evans

nitnnal USE ONLY



APOLLO 14 CREW TRAINING SUMMARY
As of, April 15, 1970

VERIFIED: 25
Tex‘Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 + 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
coMM 8 13 + 00
CM SIMULATORS
CMS 200 115 + 00
CMPS 30 6 + 10
DCPS 20 16 + 45
ME -
Centrifuge 4 4 + 00
M Brief 20 3+ 30
'IlliiCD (c)
MPAD~Re~entry
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
IM SYS BRIEF
coMM 9 3+ 00
CES 9 9 + 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3 + 00
AGS 36 13 + 00
LM SIMULATORS
LMS 300 213 + 00
LMPS 30 19 + 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 7 + 50
G &CD (IM) -

Roosa

e
O UV ~N

496
77
27
17
37

13

12

+++++++

+ 4+ +

+

+

FOR NASA IuTeRnAL Usc 27y

00
30
30
00
30
00
30

55
35
40
20
25

00

00

4 + 15

Mitchell

ONONN R~
+++++++

126

12

234

N

45
00
30
30
30
00
00
35

00

05

00

00

00

00
00

15
25

Cernan

NN BN
4+ ++ 4+

83

18

10

~

166

05
00
00
30
30
00
50

35

40

00

45
00

45

25

'%L LV

Evans Engle

4 + 05 4 + 05

6 + 00 5+ 00

7 + 30 4 + 00

27 + 00 12 + 30

10 + 45 6 + 30

5+ 00 2 + 00
3+ 30

322 + 15 65 + 45
44 + 45

17 + 55 2 + 00
2 + 00

28 + 50 3+ 40
3+ 00
8 + 00

5+ 00

10 + 00

6 + 15

3+ 00

3+ 30

8 + 15

20 + 30

210 + 15

12 + 00

2 +15 1+ 00

13 + 55



FOR NASA INTERMAL USE A |

. APOLLO 14 CREW TRAINING SUMMARY
As of April 15, 1970
-2 -
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 10 + 00 10 + 00 6 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 +
Photography 8 1+ 00 6 + 00 1+ 00 1+ 00 3+ 00 3+
EMU Brief - 2 + 00 2 + 00 2 + 00 2 4+ 30 2 +
Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 +
PROCEDURES
Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 +
Mission Tech. 50 7 + 00 28 + 30 19 + 00 19 + 00 31 +30 15 +
Mission Rules 10
Flight Plan 30 3+ 00 2 + 00 3 + 00
.w G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 +
Egress Training 20 4 + 00 4 + 00 4 + 00
S/C Fire 6
Bench Checks 8 5+ 30 5+ 30 1+ 00 1+
Stowage 10 11 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 +
LLTV Sim 32 13,+ 10 9 + 00 17 + 10 13 +
LLTV C.0. 32 3+ 30 3+ 30 3+ 30 3+
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 53 + 00 55 + 00 30 + 05 55 +
Field Trips 75 82 + 30 82 + 30 80 + 30 84 +
Simulations 107 36 + 15 37 + 15 25 4+ 45 34 +
Totals 1574 822 + 25 883 + 25 739 4+ 05 559 + 40 609 + 35 671 +

00
30
00
00
30
30

00
30

30

00

00
10
30

45
30
55

05

U O
fOR RASA \ww;a\m%\. usk G



DAY & DATE

Wednesday
April

Thursday
April 2

Friday
April 3

Saturday
April k4

Monday
April 6

Tuesday
April 7

Wednesday
April 8

Thursday
April 9

Friday
April 10

Monday
April 13

Tuesday
April 1k

Wednesday
April 15

FOR NASA K

)

FOR MASA DITERMAL USE CHLY

APOILO 14 CREW TRAINING SUMMARY

NTWNM A
G b daani i

As OF APRIL 15, 1970

ACTIVITY

CMS #1 - Roosa, Evans
ECS Brief ~ Roosa

CMS #1 - Roosa, Evans
ology Field Trip - Shepard, Mitchell,
Cernan, Engle

P

wmwﬂw”mﬁGeology Field Trip - Shepard, Mitchell,
o Cernan, Engle

Mockup Exercise =~ Roosa
Onboard Data Brief - Roosa, Evans

ﬁy,,wGeology Field Trip - Shepard
’ Mitchell, Cernan, Engle

CMS #1 - Roosa, Evans

G&N Brief - Shepard, Mitchell, Cernan, Engle
Procedures Brief - Roosa, Evans
G&N Procedures - Evans

G&N Brief - Shepard, Mitchell, Cernan, Engle
CMS #1 - Roosa, Evans
Mockup Exercises - Roosa

G&N Brief - Shepard, Michell, Cernan, Englen
CMS #3 - Roosa, Evans

CMS #3 - Prime
Camers, - Roosa

IMS #1 - Backup

CMS #L - Roosa, Evans

LLTV System - Prime, Backup
AISEP Brief - Shepard, Mitchell

IMS #1 - Mitchell, Cernan, Engle

IMS #1 - Mitchell
LLTVS - Prime, Backup

1 USE ONLY



VERIFIED:

pem srech IHTERMIAL USE OMLY

APOLLO 14 CREW TRAINING SUMMARY

Tex Ward

ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3 4+ 50
ECS 12 9 4+ 00
EPS 8 11 + 30
G&C 42 24 4+ 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
coMM 8 13 + 00
CM SIMULATORS
CMS 200 115 + 00
CMPS 30 6 + 10
DCPS 20 16 + 45
ME -
Centrifuge 4 4 + 00
SIM Brief 20 5 4+ 30
G&CD (CM)
MPAD~-Re~-entry
SM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
LM SYS BRIEF
COMM 9 3+ 00
CES 9 9 + 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 4+ 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
LM SIMULATORS
LMS 300 228 + 25
LMPS 30 19 4+ 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 8 + 35
G &CD (1M -

s of April 30, 1970

Roosa Mitchell
2 + 00 1 4+ 45
4 + 30 4 + 00
9 + 30 11 + 30

48 + 30 12 + 30
8 + 30 6 + 30

11 + 00 2 + 00

10 + 30 9 + 00

513 + 15 126 + 35

80 + 35

27 + 40 2+ 00

17 + 20

39 + 55 6 + 05

13 + 00

12 + 00 12 + 00

249 + 25
6 + 00

4 + 15

FOR RASA RITLT

Cernan

MO NPEBEN
+ 4+ ++

86

20

10

~ B
+ +

181

+

05
00
00
30
30
00
45

15

40

00

45
00

35

10

Evans

05
00
30
00
45
00
30

+++++++

35
45
35
00

=
O
++ + +

AL USE ONLY

Engle

NOYN U
+ 4+ 4+ +

70

++++ +++

+ +

05
00
00
30
30
00

15

00

55

00
00
15

00
30
15
30

50
00

00

10
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APOLLO 14 CREW TRAINING SUMMARY
As of April 30, 1970

—2—
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 10 + 00 10 + 00 6 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+
G&N Programs 75 19 + 00 49 + 00 19 4+ 00 19 + 00 49 4+ 00 19 +
Photography 8 1+ 00 6 + 00 1+ 00 1+ 00 3+ 00 3+
EMU Brief - 2 + 00 2 + 00 2 + 00 2+ 30 2 +
Lunar Topography
reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 +
PROCEDURES
Checklist 30 8 + 00 20+ 00 11 + 15 4 + 00 2 + 00 4 +
Mission Tech, 50 7 + 00 28 + 30 19 + 00 19 + 00 31+ 30 15 +
Mission Rules 10
Flight Plan 30 3+ 00 2 + 00 3+ 00
RO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
MU C/0 10 9 + 00 7 + 00 7 + 00 17 +
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 +
S/C Fire 6 1+ 00 1+ 00 1+ 00 1+ 00 1+ 00 1+
Bench Checks 8 14 + 30 6 + 00 14 + 30 10 + 00 6 +00 10 +
Stowage 10 11 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 92 + 00 9 + 00 9 +
LLTV Sim 32 13 + 40 9 + 30 21 + 40 13 +
LLTV C.O. 32 3+ 30 3+ 30 6 + 30 3+
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65 54 + 35 56 + 35 30 + 05 57 +
Field Trips 75 82 + 30 82 + 30 80 + 30 84 +
Simulations 107 41 + 45 42 + 45 29 + 45 38 +
Totals 1574 862 + 55 930 + 15 782 + 50 605 + 50 652 + 50 725 +

00

30
00
00
30

30

00
30

30
30
00
00

00
40
30

20
30
55

15
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DAY & DATE

Thursday
April 16

Friday
April 17
Monday

April 20

Tuesday
April 21

Wednesday
April 22

Thursday
April 23

Friday
April 2L

Saturday
April 25

Monday
April 27

Tuesday
April 28

§

Ly

4

R
b

[ ]

A TSTEAL USE ONLY

APOLLO 14 CREW TRAINING SUMMARY

AS OF APRIL 30, 1970

ACTIVITY

MET Review - Shepard, Mitchell, Engle
LTV C. G. = Prime, Backup
LILTVS = Cernan

LITVS= Cernan

Bench Check - All
CMS #3 - Roosa, Evans
IMS #2 - Backup

PISS Bench Check - Prime, Backup
Chamber Egress Training - All
s/¢ Fire Training - All
Procedures Brief - Prime

CMS #3 — Evans, Roosa

IMS #2 - Prime

EVA #L Prep/Post - Backup

LLIV = Cernan

Checklist Review - Roosa

IM Chamber Egress Training - Prime, Baeckup
IMS #2 - Backup

CMS #3 - Evans

EVA #1 Prep/Post; - Prime

IMS #2 - Prime, Backup
CMS #3 - Backup
Checklist Review - Mitchell, Roosa

IITV Seat C. G. - Shepard

G&N Brief - Roosa

CMPS ~ Roosa

DCPS - Cernan, Evans

FOD Entry Simulator - Evans

IMS #2 - Prime, Engle

CMS #3 - Roosa, Evans
AGS Brief - Engle

FOR NASA INTERNAL USE ONLY



FOR RASA BTEGIAL USE ONLY

APOLLO 14 CREW TRAINING SUMMARY CONTINUED: PAGE 2
DAY & DATE ACTIVITY

Wednesday IMS #2 - Prime, Engle
April 29 CMS #3 - Roosa, Evans, Engle
Thursday IMS #2 - Prime, Engle
April 30 CMS #3 - Roosa, Evans

FOR MATA BITIRIAL USE ONLY



VERIFIED:
Tex Ward
ASTRONAUTS Shepard Roosa Mitchell
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45
ECS 12 9 + 00 4 + 30 4 + 00
EPS 8 11 + 30 9 + 30 11 + 30
G&C 42 24 + 30 53 + 30 12 + 30
Prop & RCS 13 12 + 30 8 + 30 6 + 30
SECS 13 6 + 30 11 + 00 2 + 00
CcoMM 8 13 + 00 10 + 30 9 4+ 00

CM SIMULATORS
CMS 200 118 + 25 537 + 50 130 + 05
CMPS 30 6 + 10 84 + 35 .
DCPS 20 16 + 45 27 + 40 2 4+ 00
ME - 17 + 20
Centrifuge 4 4 + 00
SIM Brief 20 5 + 45 42 + 25 6 + 20
G&CD (CM)
MPAD-Re-entry 13 + 00

CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00
Flt Readiness 8
Countdown Demo 8

LM SYS BRIEF
COMM 9 3 + 00 2 + 00
CES 9 9 4+ 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00 3+ 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00

IM SIMULATORS
LMS 300 228 + 25 255 + 05
LMPS 30 19 + 00 6 + 00
MIT Hybrid -
TDS 6 5+ 30 4 + 15
FMES - 1+ 30 2 + 15
Sim Brief 20 8 + 35 10 + 10
G&CD (LM -
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APOLLO 14 CREW TRAINING SUMMARY

As of May 15, 1970

Cedes o

»

Cernan

NDNOANEESN
++ 4+ 4

96

20

11

227

Ps, ve
t"

2

05
00
00
30
30
00
55

15

40

00

45
00

00

10

PN

T

w;m
'

394 +

g

i,
ud “nwzwu*s psu,m,muumnﬂ h.y..au w idled

Evans

05
00
30
00
45
00
30

=N
Lt O~ Oy
++ 4+ ++ + +

30
15
35
00

48 +
19 +
2 +
35 + 05

00

8 + 00

2 + 15

Engle

N O DN PP
+ 4+ + o+

79

1

+4+++ 4+ o+ +

++

05
00
00
30
30
00

55

00

55

00
00
15

00
30
15
30

25
00

00

10



ASTRONAUTS
PLANNED
HOURS
IM TESTS
ALT Chbr 16
F1lt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EvA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1574

0% |

P,t ﬂ:‘

.‘imJ A

APOLLO 14 CREW TRAINING SUMMARY
As of May 15, 1970

Shepard Roosa
12 + 00
10 + 00
13 + 30 5+ 30
19 + 00 49 + 00
1+ 00 6 + 00
2 + 00 2 + 00
12 + 15 22 + 15
8 + 00 24 + 00
7 + 00 28 + 30
3+ 00
9+ 00
8 + 45 6 + 30
1+ 00 1+ 00
14 + 30 6 + 00
11 + 30
10 + 30 5+ 00
19 + 10
21 + 30
54 + 35
82 + 30
41 + 45
897 + 50 983 + 45
Ff* RN
.t

“‘U.ﬂ 8

Mitchell

12
10

12

17

19

56
82
42

800

-

-
o3

+ 4+ 4+ +

+ + +

+ + +

00
00

00
00
00

15

15
00

00

00
45
00
30

30
30
30

35
30
45

20 6

e -

qﬁ

T

B AL 3mh e

Cernan

=
N = OoWwn
+ 4+ + 4

&~
+

30
80
33

65

+ +

++ + +

+ + +

500 o

00
30
00
00

00
40
30

05
30
15

55

Evans

+ + +

»

—

00
00
00

45

00
30

00

30
00
00

Engle

57
84
42

719 + 30 793

PN
‘(.}é\la.u i

+ o+ ++ o+

+ +

++ + +

+ + +

<+

00

30
00
00
30
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00
30
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30
00
00

00
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DAY_& DATE

Friday
May 1

Monday
May 4

Tuesday
May 5

Wednesday
May 6

' Thursday
May 7

Friday
May 8

Monday
May 11

Tuesday
May 12

Wednesday
May 13

Fon TASA

e prpn e

ah:n::n:s. gy:.. Ux‘ly
APOLLO 14 CREW TRBINING SUMMARY
AS OF MAY 15, 1970

ACTIVITY

Luﬁary Geology = Prime, Evans, Engle

CMS 3 = Pr

{me

LLTV & LLTVS - Shepard
G&N Brief < Roosa

CMS 3 « Evans

LMS 2 - Engle

CMPS ~ Roosa

LLTV - Shepard
LMS 2 -~ Backup
CMS 3 - Roosa, Evans

CMS 3 - Backup, Roosa
LMS 2 ~ Backup

COMM Brief

- Evans

LLTV - Shepard

CMS 3 - Backup, Roosa
LMS 2 - Backup

G&N Brief - Roosa

LLTVS ~ Shepard

CMS 3 « Roosa

LMS 2 - Backup

EVA 1 Walkthru - Backup
CMPS - Evans

LLTV « Shepard

Procedures Brief - Roosa, Evans
LMS 2 - Backup

Lunar Geology =~ Prime, Evans

LLTV - Shep

ard

Checklist Review - Mitchell
LMS 2 - Backup
CMS 3 - Backup

LLTV - Shepard

CMS 3 « Backup

LMS 2 -~ Backup

Checklist Rev1ew - Mitchell

Eﬁﬂm caam;m‘ml‘[};']
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FOR HASA Baiiliith USE QLY

‘ APOLLO 14 CREW TRAINING SUMMARY
' AS OF MAY 15, 1970
DAY & DATE ACTIVITY
Thursday LLTV & LLTVS - Shepard
_ May 14 o .o _ LMS 2 - Backup

CMS 3 - Evans
Checklist Review ~ Mitchell

Friday . LMS 2 - Mitchell, Engle
May 15 CMS 3 - Evans
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¢

ASTRONAUTS
P

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
COMM
CM SIMULATORS
CMS
CMPS
DCPS
ME
Centrifuge
SIM Brief
&CD (CM)
AD-Re-entry
SM TESTS (KSC)
ALT Chbr
Docking
Flt Readiness
Countdown Dem
IM S8YS BRIEF
COMM
CES
ECS
EPS
Instrumentati
Radar
Prop & RCS
AGS
IM SIMULATORS
IMS
LMPS
MIT Hybrid
TDS
FMES
Sim Brief
G & CD ( LM)

FOR HASA Iuten

A
.z

WAL USE oMLy

APOLLO 14 CREW TRAINING SUMMARY
As of June 1, 1970

\
VERIFIED:
Tex Ward

Shepard
LANNED
HOURS
4 3+ 50
12 9 + 00
8 11 + 30
42 24 + 30
13 12 + 30
13 6 + 30
8 13+ 00
200 126 + 20
30 6 + 10
20 16 + 45
4 b + 00
20 6 + 45
16
4 12+ 00
8
o 8
9 3+ 00
9 9 + 00
11 3 + 00
! 3+ 00
on 7 3+ 00
9 4 + 00
12 3 + 00
36 13 + 00
300 238 + 10
30 19 + 00
6 5 + 30
- 1+ 30
20 9 + 20

—

Roosa

WO ~N
+++++++

10
555
88
27
17
4

16

12

4

00
30
30
30
30
00
30

30
05
40
20

+ 4+ 4+ +

-+

55

00

00

+ 15

; gg% LS
Kidbabira &

Mitchell

45
00
30
30
30
00
00

el
O NN
+ + + 4+ + + +

137 40

+

00

]
+

20

12 00

00

00

35
00

15
10

Y M
A8 B b

SR
kG wes

prvnt YICF

Cernan

05
00
00
30
30
00

NN SN
4+ + 4+ 4+ + +

98 + 35

22 15

11 + 40

45
00

242 + 45

10

Evans

05
00
30
00
45
00
30

=N
LUONI~NOND
FE o+

415 15
45
35

00

21

+ + + 4+

37 + 05

+

00

[e)}
+

00

Engle

e N R NT RS
+ 4+ + + + +

83

+ +

05
00
00
30
30
00

05

00

55

00
00
15

00
30
15
00

05
00

00

30



¢

ASTRONAUTS
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech. 50
Mission Rules 10
Flight Plan 30

0 G (EVA)
Walkthroughs 12
WIF/Zero A/C 6

EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1574
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APOLLO 14 CREW TRAINING SUMMARY
As of June 1, 1970

-2 -
Shepard Roosa Mitchell
6 + 00 6 + 00
12 + 00 12 4+ 00
12 + 30 12 + 30
13 + 30 5+ 30
19 + 00 49 + 00 19 + 00
1+ 00 6 + 00 1+ 00
2 + 00 2 + 00 2+ 00
14 + 45 27 + 00 14 + 45
8 + 00 24 + 00 17 + 15
7 + 00 28+ 30 19 + 00
2+ 00 5+ 00 4 + 00
9 + 00 7 + 00
8 + 45 6 + 30 8 + 45
1+ 00 1+ 00 1+ 00
14 + 30 6 +00 14 + 30
11 + 30
10 + 30 5+ 00 10 + 30
19 + 10 9 + 30
21 + 30 3+ 30
56 + 35 58 + 35
82 + 30 82 + 30
52 + 15 53 + 15
942 + 45 1017 + 10 848 + 55

Cernan

6 +

l—-l
O N
++++  +

~!
+

O M~
++ + +

+ + +

80 +
39 +

707 +

00

30

30
00
00
30

00

00
00

00

00
30
00
00

00
40
30

05
30
15

55

Evans Engle
6 +

8 +

5+ 00 5+
49 + 00 19 +
3+ 00 3+
2 +

28 + 30 11 +
6 + 00 4 +
31 + 30 15 +
5+ 00 2 +
17 +

2 + 30 4 +
1+ 00 1+
6+ 00 10 +
9 + 00 9 +
13 +

3+

59 +

84 +

48 +

754 + 30 838 +

00

30

30
00
00
30

15

00
30

00

30
30
00
00

00
40
30

20
30
25

55
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DAY & DATE

Monday
May 18

Tuesday
May 19

Wednesday
May 20

Thursday
May 21

Friday
May 22

Monday
May 23
Tuesday
May 26

Wednesday
May 27

Thursday
May 28

FOR NASA PTERIAL USE oLy

APOLIO 14 CREW TRAINING SUMMARY

AS OF JUNE 1, 1970

ACTIVITY

Tunar Geology - ALL
Flight Planning - All

IMS #2 - Prime, Backup
CMS #3 - Roosa, Evans
EVA Walkthrough - Prime

IMS #2 - Backup
CMS #3 - Prime, Evans
EVA Walkthrough - Backup

IMS #2 - Prime, Backup
CMS #3 - Roosa, Evans
EVA Walkthrough, Prime
EVA Prep/Post - Backup
AQGS Brief - Engle

CMS #3 = Prime
EVA Prep/Post - Prime
AGS{iBrief - Engle

Ascent Stage CCFF - Prime, Backup
TunarGeology - Roosa, Evans

IMS #2 - Backup
CMS #3 - Backup
IM Sim Alt. Run - Prime

IMS #2 - Mitchell

CMS #3 - Evans

CMPS - Roosa

IM Sim Alt. Run - Backup

Iunar Geology - Shepard, Mitchell, Cernan,

Engle
DCPS - Cernan, Evans
CMPS - Evans

FOD Entry Simulator - Roosa

FOR MASA IWTERRAL USE GHLY
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VERIFIED: Y

APOLLO 14 CREW TRAINING SUMMARY
As of June 15, 1970

T Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 +
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5+
EPS 8 11 + 30 9+ 30 11+ 30 4 + 00 7 + 30 4 +
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 +
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 +
SECS 13 6 + 30 11 + 00 2 + 00 .2+ 00 5+ 00 2 +
coMM 8 13 + 30 10 + 30 9 + 30 0+ 30 6 + 00 0+
CM SIMULATORS
CMS 200 129 + 40 585 + 30 141 + 00 108 + 55 439 4+ 55 93 +
CMPS 30 6 + 10 88 + 05 57 + 25
DCPS 20 16 + 45 27 + 40 2 + 00 22 4+ 15 21 + 35 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 7 + 00 47 4+ 55 7 4+ 35 12 + 40 39 + 50 5+
‘G&CD cM)
MPAD-Re~entry 16 + 00 6 + 00
CSM TESTS (KSC)
ALT Chbr 16
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8
IM SYS BRIEF
COMM 9 3+ 00 2+ 00 5+
CES 9 9 + 00 1+ 00 10 +
ECS 11 3+ 00 6 +
EPS 7 3+ 00
Instrumentation 7 3+ 00 3 +
Radar 9 4 + 00 34+ 00 3+
Prop & RCS 12 3+ 00 4 + 45 8 +
AGS 36 13 + 00 4 + 00 25 +
LM SIMULATORS
LMS 300 245 + 10 284 + 10 252 + 35 310 +
LMPS 30 19 + 00 6 + 00 12 +
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2+ 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 10 + 05 12 + 40 11 + 40 17 +

G & CD ( LM)

05
00
00
30
30
00
30

00

00

55

00
00
15

00
30
15
00

00
00

00

30
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' APOLLO 14 CREW TRAINING SUMMARY
As of June 15, 1970

-2 -
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 +
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 12 + 30 12 + 30 2 + 30 8 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 4+ 00 19 +
Photography 8 1+ 00 7 + 00 1+ 00 1+ 00 4 + 00 3+
EMU Brief - 3+ 00 2 4+ 00 3+ 00 2+ 30 3+
Lunar Topography
reviews 30 14 + 45 32 + 30 14 + 45 7 + 00 34 + 00 11 +
PROCEDURES
Checklist 30 8 + 00 24 + 00 17 + 15 4 + 00 6 + 00 4 +
Mission Tech. 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 +
Mission Rules 10
light Plan 30 2 + 00 5+ 00 4 + 00 2+ 00 5+ 00 2 +
0 G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 +
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2+ 30 4 +
S/C Fire 6 1+ 00 1+ 00 1+ 00 1+ 00 1+ 00 1+
Bench Checks 8 16 + 00 6 +00 16 + 30 11 + 30 6 +00 11 +
Stowage 10 11 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 +
LLTV Sim 32 19 + 10 9 + 30 21 + 40 13 +
LLTV C.O0. 32 24 4+ 30 3+ 30 6 + 30 3+
LLTV Prof. 24 1+ 00
Medical
LUNAR SURFACE
Briefings 65 56 + 35 58 + 35 32 + 05 59 +
Field Trips 75 98 + 30 98 + 30 96 + 30 100 +
Simulations 107 52 4+ 15 53 + 15 39 + 15 48 +
Totals 1574 979 + 05 1056 + 40 890 + 35 751 + 05 787 + 55 874 +

00

30

30
00
00
30

15

00
30

00

30
30
00
30

00
40
30

20
30
25

45
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APOLIO 14 CREW TRAINING SUMMARY

AS OF JUNE 15, 1970

' Day and Date Activity

Monday COMM Brief - Backup, Shepard, Mitchell

June 1 CMS 3 - Roosa
CMPS - Evans
IM Brief -~ Prime, Backup

Tuesday CMS #3 - Roosa

June 2 EMU Malfunctions - Shepard, Mitchell, Engle
CMPS - Evans

Camera Brief - Roosa, Evans

Wednesday Wwpﬂwﬂw,geology Field Trip - Shepard, Mitchell, Cernan, Engle
June 3 . CMS #3 - Roosa, Evans
Geology Brief - Roosa, Evans

Thursday wmdzeology Field Trip - Shepard, Mitchell, Cernan, Engle
June L CMS #3 - Roosa, Evans

Friday CMS #3 - Evans

June 5

Monday CMS #3 - Backup

June 8 IMS #2 - Mitchell

. Tuesday CMS #3 - Prime, Backup

June 9 IMS #2 - Prime, Backup

Wednesday IMS #2 - Backup
June 10 CMS #3 - Roosa, Evans

Geology Brief - Roosa, Evans
IM Descent Bench Ck - Prime, Backup

Thursday CMS #3 - Backup

June 11 IMS #2 - Prime, Backup
Friday CMS #3 - Roosa

June 12 IMS #2 - Mitchell, Backup
Sunday LLTV - Shepard

June 14

Monday LITV - Shepard

June 15 CMS #3 - Roosa

IMS #2 - Engle



APOLLO 14 CREW TRAINING SUMMARY
As of July 1, 1970

VERIFIED:
Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 + 05
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5+ 00
EPS 8 11 + 30 9+ 30 11+ 30 4 + 00 7 + 30 4 + 00
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5+ 00 2 + 00
coMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0+ 30
CM SIMULATORS
CMS 200 140 + 35 607 + 35 148 + 35 110 + 40 459 + 15 93 + 00
CMPS 30 6 + 10 88 + 05 57 + 25
DCPS 20 16 + 45 27 + 40 2 + 00 24 + 15 23 + 35 2 + 00
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 8 + 30 49 + 55 8 + 20 12 + 40 41 + 50 5+ 55
G&CD (CM)
MPAD-Re~entry 16 + 00 6 + 00
CSM TESTS (KSC)
ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00
LM SYS BRIEF
coMM 9 3+ 00 2 + 00 5+ 00
CES 9 9 + 00 1+ 00 10 + 00
ECS 11 3+ 00 6 + 15
EPS 7 3+ 00
Instrumentation 7 3+ 00 3+ 00
Radar 9 4 + 00 3+ 00 3+ 30
Prop & RCS 12 3+ 00 4 + 45 8 + 15
AGS 36 13 + 00 4 + 00 25 + 00
IM SIMULATORS
MS 300 260 + 55 297 + 45 270 + 45 325 + 35
LMPS 30 19 + 00 6 + 00 12 + 00
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2 + 15 1+ 00
FMES - 1+ 30 2 4+ 15
Sim Brief 20 11 + 35 14 + 00 13 + 25 19 + 00

G & CD ( LM)



ASTRONAUTS
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech, 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C,O0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

As of July 1, 1970

-2 -
Shepard Roosa
14 + 00
12 + 00
12 + 30
13 + 30 5+ 30
19 + 00 49 + 00
3+ 30 9 + 30
3+ 00 2 + 00
14 + 45 35 + 00
11 + 30 24 + 00
9 + 00 28 + 30
2 + 00 8 + 00
9 + 00
8 + 45 6 + 30
1+ 00 1+ 00
16 + 00 6 + 00
11 + 30
10 + 30 5+ 00
19 + 10
24 + 30
1+ 00
56 4+ 35
98 + 30 16 + 00
60 + 15
1041 + 15 1115 + 45

Mitchell

14
12
12

w w

14

20
21

58
98
61

946

++ +

+ 4+ 4+

+ + +

00
00
30

00
30
00

45

45
00

00

00
45
00
30

30
30
30

35
30
15

20

Cernan

14

I SN

N
N O
+ 4+ +

32
96
42

795

+ ++++ o+

+ +

++ 4+ +

00

30

30
00
45
30

00

00
00

00

00
30
00
30

00
40
30

05
30
45

50

Evans

49

35

31

(200 =l
+ + +

16

836

00
00
00
30

00
30

00

30
00
00

00

00

45

Engle

14

59
100
51

913

-+

+ 4+ + +

+ +

+ 4+ +

+ + +

00

30

30
00
45
30

15

00
30

00

30
30
00
30

00
40
30

20
30
55

05



Day & Date

Tuesday
June 16

Wednesday
June 17

Thursday
June 18

Friday
June 19

Monday
June 22

Tuesday
June 23

Wednesday
June 24

Thursday
June 25

Friday
June 26

Monday
June 29

Tuesday
June 30

APOLLO 14

-»"M

TRAINING SCHEDULE
as of 1 JULY 1970

Activity

IMS #2 - Backup

CMS #3 - Roosa

IM Alt. Run - Prime

Photo Brief - Cernan, Engle

IMS #2 - Shepard, Backup
Photo Brief - Prime
EVA Prep & Post - Backup

IMS #2 - Backup
CMS #3 - Shepard
Geology Field Trip - Roosa, Evans

IMS #2 - Prime, Engle
EVA Prep & Post - Prime

’ﬂﬂwﬂGeology Field Trip - Roosa, Evans

—

CMS #3 - Evans
CM CCFF - Prime
IM Alt. Run - Backup

IMS #2 - Prime, Backup
CMS #3 - Evans, Roosa
CM CCHFF - Backup

CM Sim. Alt. Run - Prime

IMS #2 - Prime
CMS #3 - Prime
CM Sim. Alt. Run - Backup

IMS #2 - Prime, Cernan
CMS #3 - Prime, Cernan, Evans

DCPS - Cernan, Evans

IMS #2 - Mitchell

Comm Brief - Roosa

Flight Plan Review - Roosa

CMS #3 - Evans

CMS #3 - Roosa, Evans
EVA Walkthru - Prime



VERIFIED: "i7i:£;25 244)61444/

APOLLO 14 CREW TRAINING SUMMARY

As of July 15, 1970

Tex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 + 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
coMM 8 13 + 30
CM SIMULATORS
CMS 200 147 + 50
CMPS 30 6 + 10
DCPS 20 16 + 45
ME -
Centrifuge 4 4 + 00
SIM Brief 20 9 + 15
&CD (CM)
P AD~Re—entry
CSM TESTS (KSC)
ALT Chbr 16 4 4+ 30
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00
IM SYS BRIEF
COMM 9 3+ 00
CES 9 9 + 00
ECS 11 34+ 00
EPS 7 3 4+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
LM SIMULATORS
LMS 300 275 + 20
LMPS 30 19 + 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 13 + 05

G & CD ( LM)

Roosa Mitchell
2 + 00 1+ 45
4 + 30 4 + 00
9 + 30 11 + 30

53 + 30 12 + 30
8 + 30 6 + 30

11 + 00 2+ 00

11 + 00 9 + 30

628 + 55 157 + 00

88 + 05

27 + 40 2 + 00

17 + 20

51 + 55 9 + 20

16 + 00
4 + 30 4 + 30

12 + 00 12 + 00
6 + 00 6 + 00

2 + 00
3 4+ 00
34+ 00 315 + 40
6 + 00

4 4+ 15
2 + 15
15 + 45

Cernan

ONO\;-L\-L\N
+4++++++

112

25

12

277

13

05
00
00
30
30
00
30
40

30

40

00

00

00

45
00

15

25

Evans Engle
4 + 05 4 +
6 + 00 5+
7 + 30 4 +

27 + 00 12 +

10 + 45 6 +
5+ 00 2 +
6 + 00 0+

486 + 00 93 +

60 + 55

24 + 50 2 +
2 + 00

44 + 05 5 +
6 + 00
4 + 00 4 +
8 + 00
4 + 00 4 +

5 +
10 +
6 +
3+
3+
8 +
25 +
335 +
12 +

05
00
00
30
30
00
30

20

00

55

00

00

00
00
15

00
30
15
00

05
00

00

00



‘ APOLLO 14 CREW TRAINING SUMMARY

. As of July 15, 1970
-2 -
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
IM TESTS
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 +
Flt Readiness 12 12 + 00 12 + 00
CCFF 4 12 + 30 12 + 30 2 4+ 30 8 +
Alsep CCFF 4
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 +
Photography 8 34+ 30 9+ 30 3+ 30 2 + 45 4 + 00 4 +
EMU Brief - 3+ 00 2 + 00 3+ 00 2 + 30 3+
Lunar Topography
reviews 30 18 + 45 39 + 00 18 + 45 11 + 00 39+ 30 15 +
PROCEDURES
Checklist 30 11 + 30 24 + 00 20 + 45 4 + 00 6 + 00 4 +
Mission Tech. 50 9 + 00 28 + 30 21 4+ 00 21 + 00 31+ 30 17 +
Mission Rules 10
Flight Plan 30 3+ 45 13 + 15 5+ 45 3+ 45 6 + 45 3+
RO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 +
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 +
S/C Fire 6 1+ 00 1+ 00 1+ 00 1+ 00 1+ 00 1+
Bench Checks 8 16 + 00 6+ 00 16 + 30 11 + 30 6 +00 11+
Stowage 10 11 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 +
LLTV Sim 32 19 + 10 9+ 30 26 + 10 13 +
LLTV C.O0. 32 24 + 30 3 + 30 6 + 30 3+
LLTV Prof. 24 1+ 00
Medical
LUNAR SURFACE
Briefings 65 58 + 50 60 + 50 32 + 05 59 +
Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 100 +
Simulations 107 67 + 45 62 + 45 42 + 45 51 +
Totals 1578 1084 + 40 1151 4+ 20 995 + 45 819 + 50 876 + 15 933 +

00
30

30
00
45
30

15

00
30

45

30
30
00
30

00
40
30

20
30
55

40



Apollo 14
Training Summary
as of July 15, 1970

Day and Date Activity

Wednesday IMS 2 - Prime

July 1 CMS 3 - Roosa, Evans

Thursday IMS 2 - Roosa

July 2 CMS 3 - Evans

Monday IMS 2 - Mitchell

July 6 CMS 3 - Roosa, Mitchell
CMPS - Evans

Tuesday IMS 2 - Prime

July 7 CMS 3 - Roosa, Evans
EVA 1 Prep and Post - Shepard, Mitchell

Wednesday IMS 2 - Prime

July 8 CMS 3 - Prime, Evans
LLTV Brief - Cernan

Thursday IMS 2 - Engle

July 9 CMS 3 - Evans
EVA 1 - Shepard, Mitchell
Flight Plan Review - Roosa
LITVS - Cernan

Friday DCPS - Cernan, Evans

July 10 Flight Plan Review - All
Geology - All

Monday CMS 3 - Evans

July 13 G&N Brief - Shepard, Mitchel)] Cernan
Engle

Tuesday IMS 2 - Prime

July 1k CMS 3 - Backup

Wednesday IMS 2 - Backup

July 15 CMS 3 - Prime



‘ VERIFIED:

APOLLO 14 CREW TRAINING SUMMARY

As of August 1, 1970

il e

" Tex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 4+ 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
COMM 8 13 + 30
CM SIMULATORS
CMS 200 151 + 00
CMPS 30 6 + 10
DCPS 20 16 + 45
ME -
Centrifuge 4 4 + 00
SIM Brief 20 9 + 15
G&CD (CM)
MPAD-Re-entry
CSM TESTS (KSC)
ALT Chbr 16 4 4+ 30
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00
IM SYS BRIEF
COMM 9 34+ 00
CES 9 9 + 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
IM SIMULATORS
LMS 300 289 + 00
IMPS 30 19 + 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 14 + 25

G & CD ( LM)

Roosa

00
30
30
30
30
00
00

A
= 00 WW NN
+ 4+ o+

11

657
88
27
17

05
05
40
20

+ 4+ +

54 + 40

16 + 00

3+ 00

4 + 15

Mitchell

=
O NN B
++++++ +

160

45
00
30
30
30
00
30
10

00

20

30
00

00

00

00

20
00

15
05

Cernan

ONO\':"-L\-L\N
+ A+t

112

25

12

281

14

+

+

+ +

05
00
00
30
30
00
30
40

30

40

00

00

00

45
00

55

00

Evans

05
00
30
00
45
.00
00

+++++ ++

35
10
50
00

~J
l_l
+ 4+ +

4 + 00
8 + 00

Engle

ONO\S-L\UI-L\
+4++++++

93

+

+ 4+ +

++ 4+

+ +

05
00
00
30
30
00
30

20

00

55

00

00

00
00
15

00
30
15
00

30
00

00

45



ASTRONAUTS
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0O 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.O0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

As of August 1, 1970

Shepard

14 +
12 +
12 +

N
w
+ 4+ +

N
(o)}
+

NP 0w W
+ 4+ ++ +

10
19
24

++++

65 +
98 +
76 +

1135 +

00
00
30

30
00
30
00

15

00
00

45

00
00
45
00
00

30
10
30
00

20
30
15

50

—2-

Roosa Mitchell
14 + 00
12 + 00
12 + 30

5+ 30
49 + 00 23 + 00
9 + 30 3+ 30
2 + 00 34+ 00
46 + 30 26 + 15
33 + 30 27 + 15
28 + 30 21 + 00
16 + 45 54 45
3 4+ 00
7 + 00
6 + 30 8 + 45
1+ 00 1+ 00
6 + 00 16 + 30
11 + 30

5+ 00 10 + 30
9 + 30
3+ 30
67 + 20
16 4+ 00 98 + 30
71 + 15
1202 + 45 1039 + 25

Cernan

14

32
96
45

839

+++4+ +

+ +

+ o+ +

+ + +

00

30

30
00
45
30

30

00
00

45

00
00
30
00
30

00
10
30

05
30
45

35

Evans

N

O =

16

906

+ +

++ +

00
00
00
00

00
30

45

30
00
00

00

00

25

Engle

14 +

~ =~ DJ.) ES
++ 4+ + + ++ + +H+++

]_I
w
+ 4+

61 +
100 +
60 +

962 +
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00
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: APOLLO 14 CREW- TRAINING SCHEDULE
® AS OF August 1, 1970
Day & Date Activity
Thursday ’ LMS #2 - Backup
July 17 " EVA 1 « Prime

Geology Brief - Roosa, Evans

Friday CMS #3 ~ Roosa

July 18 EVA 2 ~ Prime
LLTV - Cernan
Camera Brief - Evans
POGO - Engle
CMPS - Evans

Monday o Geology Brief - A1, S
July 20 Procedures Brief - Roosa, Evans
Tuesday - LMS #2 = Prime, Backup
July 21 CMS #3 = Prime, Evans
: . Wednesday -, LMS #2 - Enale,
: July 22 v CMS #3 - Roosa, Evans
Zero g A/C - Shepard, Mitchell
Thursday ' CMPS - Evans
July 23 ‘ Zero g A/C - Cernan, Engle
Flight Plan Review - Roosa
. Monday - ' . CMS #3 ~ Roosa
July ¥7
Tuesday LMS #2 « Prime
July 28 : CMS #3 « Roosa
CMPS = Evans
Wednesday ” LMS #2 - Prime, Engle

July 29 CMS #3 - Roosa
' Geology Brief - Cernan
. Flight Plan Review - Prime

- 3 ———— st —



. v ——

Thursday
July 30

Friday
July 37

LMS #2 = Prime
CMS #3 - Roosa
LLTV « Cernan
EVA 1 - Engle
Flight Plan Review -~ Prime

Geology Brief - Shepard, Mitchell, Engle
LLTV - Shepard
EVA Brief - Shepard, Mitchell, Engle




S

VERIFIED: /M é{ )MA/

APOLLO 14 CREW TRAINING SUMMARY

As of August 15, 1970

'G&CD(LM),

7 Tex Ward

ASTRONAUTS Shepard
PLANNED
HOURS

CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 + 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
COMM 8 13 + 30

CM SIMULATORS
CMS 200 151 + 00
CMPS 30 6 + 10
DCPS 20 16 + 45
ME -

. @ Centrifuge 4 4 + 00
. SIM Brief 20 9 + 15

G&CD (CM)
MPAD-Re-entry

CSM TESTS (KSC)
ALT Chbr 16 4 + 30
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00

LM SYS BRIEF
coMM 9 3 4+ 00
CES 9 9 4+ 00
ECS 11 3+ 00
EPS 7 34+ 00
Instrumentation 7 3 + 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00

LM SIMULATORS:
LMS 300 291 + 30
LMPS © 30 19 + 00
MIT Hybrid -
TDS 6 5 4+ 30
FMES - 1+ 30
Sim Brief 20 14 +

40

Roosa Mitchell
2 + 00 1+ 45
4 + 30 4 + 00
9 + 30 11 + 30

53 + 30 12 + 30
8 + 30 6 + 30

11 + 00 2+ 00

11 + 00 9 + 30

665 + 30 160 + 10

91 + 05

27 + 40 2 4+ 00

17 + 20

55 + 25 9 + 20

16 + 00
4 + 30 4 + 30

12 + 00 12 + 00
6 + 00 6 + 00

2 + 00
3 4+ 00
3+ 00 333 + 40
6 + 00

4 + 15
2+ 15
17 + 35

Cernan

OMO’\}:J-I—\J-\N
+ 4+ +++++

112

25

12

~

282

14

05
00
00
30
30
00
30
40

30

40

00

00

00

45
00

25

00

Evans Engle
4 + 05 4 +
6 + 00 5+
7 + 30 4 +

27 + 00 12 +

10 + 45 6 +
5+ 00 2 +
6 + 00 0+

491 + 35 95 +

71 + 10

24 + 50 2 +
2 + 00

44 + 35 5 +
6 + 00
4 + 00 4 +
8 + 00
4 + 00 4 +

5 +
10 +
6 +
3+
3+

8 +
25 +
353 +
12 +
24+ 15 1+
21 +

05
00
00
30
30
00
30

35

00

55

00

00

00
00
15

00
30
15
00

55
00

00

45



ASTRONAUTS
PLANNED
HOURS
LM TESTS
ALT Chbr 16
Flt Readiness 12
CCFF 4
Alsep CCFF 4
LV Brief 20
G&N Programs 75
Photography ' 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30
Mission Tech, 50
Mission Rules 10
‘EFlight Plan 30
RO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.0. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

As of August 15, 1970

Shepard
14 + 00
12 + 00
12 + 30
13 + 30
23 + 00
3+ 30
3+ 00
26 + 15
18 + 00
9 + 00
9 + 45
3+ 00
9 + 00
8 + 45
1+ 00
16 + 00
10 + 30
20 + 10
24 + 30
4 + 00
70 + 20
122 + 30
83 + 45
1184 + 05

-2
Roosa Mitchell
14 + 00

12 4+ 00

12 + 30

5+ 30

49 + 00 23 + 00
9 4+ 30 34+ 30
2 4+ 00 3 4+ 00
46 + 30 26 + 15
35 + 30 27 + 15
28 + 30 21 + 00
23 4+ 45 11 + 45
3+ 00

7 + 00

6 + 30 8 + 45
1+ 00 1+ 00
6 + 00 16 + 30

20 + 00

5 <4 00 10 + 30
9 + 30

3 4+ 30

72 + 20

16 + 00 122 + 30
78 + 45

1231 + 55 1086 + 45

Cernan

14 +

N
+

N
NN WLk
++ + +

17 +

w
+++ + + +

++ +

35 +
120 +
45 +

866 +

00
30
30
00
45
30
30

00

+ 00

45

00
00
30
00
30

00
10
30

05
30
45

65

Evans

NN
++ +

16

906

++ +

Engle

14 +

8 +

00 5+
00 23 +
00 4 +
3+

00 23 +
00 4 +
30 17 +
45 3+
3+

17 +

30 4 +
00 1+
00 11 +
00 9 +
13 +

3 +

65 +

00 124 +
64 +

25 1008 +

00
30

30
00
45
30

45

00
30

45

00
30
30
00
30

00
40
30

50
30
25

40



DAY & DATE

Monday
August 3

Tuesday
August ¢

Wednesday
August 6

Thursday
August 6

Friday
August 7

Monday
August 10

Tuesday
August 11

Wednesday
August 12

Thursda¥
August 13

i
L

i

APOLLO 14 CR W TRAININ? SUMMARY
AS OF|AUGUST 15, 1970

ACTIVITY

LMY #2 - Engle
CMS #3 = Engle

EVA 1 Walkthru « Prime
LME #2 - Engle \
|

LMS #2 « Prime, Engle
CM> #3 -~ Roosa
Fljght Plan Review = Prime

!

EVA Walkthru - Engle
EVA Prep & Post = Prime
Fl’ght Plan Review = Prime

LM& #2 - Mitchell
; #3 = Roosa

- LLTV ~ Shepard

LLTVS « Shepard

/,ﬂ—ﬂ—e L!ogy Field Tr1p - Shepard, Mitchell,

Cernan, Engle
CMPS - Roosa

l
l

' N”,,,-—Geplogy Field Trip - Shepard, Mitchell,

Cernan, Engle
Mockup = Roosa

l

Cernan, Engle

MM‘M,,,‘lie(ﬂogy Field Trip - Shepard, Mitchell

wﬂ,,,seology Field Trip - Shepard, Mitchell

Cernan, Engle
Prbceduves Brief = Roosa
i

et s . ee s s me o m— e

. s s



APOLLO 14 CREW TRAINING SUMMARY
As of September 1, 1970

VERIFIED: | a4/ (Jk_) ak}L/d(

'Tex Ward
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 + 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
CoMM 8 13 + 30
CM SIMULATORS
CMS 200 161 + 20
CMPS 30 6 + 10
DCPS 20 19 + 15
]}IE -—
Centrifuge 4 4 + 00
SIM Brief 20 10 + 15
G&CD (CM)
MPAD-Re-entry
CSM TESTS (KSC)
ALT Chbr 16 8 + 30
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00
LM SYS BRIEF
coMM 9 34+ 00
CES 9 9 + 00
ECS 11 34+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
LM SIMULATORS
LMS 300 314 + 20
IMPS 30. 19 + 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 16 + 55
G&CD (1M -
LM TESTS
ALT Chbr 16 14 + 00
Flt Readiness 12 12 + 00
CCFF 4 12 + 30

Alsep CCFF

4

Roosa

+4++++ ++
OO WWWWOo
OO0 OO0 OO

R
H WY &N

695 + 40
91 + 05
30 + 10
17 + 20

58 + 25

16 + 00

N 0o
+ +
oW
oo

6 + 00

Mitchell

1+
4+
11 +

++ + +

3+ 00 352+

4 + 15

6 +

14 +
12 +
12 +

45
00
30
30
30
00
30

10

00

05

30
00

00

00

00

30
00

15
20

00
00
30

Cernan

ONG\’I:.DJ-\J-\N
+++++ ++

118

25

13

287

14

14

05
00
00
30
30
00
30
25

30

10

00

00

00

45
00

10

30

00

30

Evans

05
00
30
00
45
00
00

4+ ++ 4+ +

30
10
50
00

N
~
+++ 4+

il
(=)}
+

35
00
00
00

00

Engle

ONO\EJ-\U'I-I-\
+++++ ++

101

+ 4+

++ ++

+ +

05
00
00
30
30
00
30
35

00

55

00

00
00
00
15
00
30
15
00

50
00

00

15

00

30



APOLLO 14 CREW TRAINING SUMMARY
As of September 1, 1970

-2—
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans . Engle
PLANNED :
HOURS
LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5+
G&N Programs 75 23 + 00 49 + 00 23 4+ 00 23 + 00 49 4+ 00 23 +
Photography 8 3+ 30 9 + 30 3+ 30 2 + 45 6 + 00 4 +
EMU Brief - 3+ 00 2 + 00 3+ 00 2+ 30 3+
Lunar Topography .
reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 23 +
PROCEDURES
Checklist 30 18 + 00 38 4+ 30 27 + 15 4 + 00 14 + 00 4 +
Mission Tech. 50 18 + 00 37 + 30 30 + 00 28+ 00 38 4+ 30 24 +
Mission Rules 10
Flight Plan 30 10 + 45 34 + 15 11 + 45 3+ 45 6 + 45 3+
ZERO G (EVA)
Walkthroughs 12
WIF/Zero A/C 6 3+ 00 34+ 00 3+ 00 3+
EMU C/0 10 9 + 00 7 + 00 7 + 00 17 +
‘ Egress Training 20 8 + 45 6 + 30 8 + 45 . 4 + 30 2 + 30 4 +
.s/c Fire 6 1+ 00 1+00 1+00 1 + 00 1+00 1+
Bench Checks 8 16 + 00 6+ 00 16 + 30 11 + 30 6 + 00 11 +
Stowage 10 _ 20 + 00 : 4 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 +
LLTV Sim 32 20 + 10 9 + 30 27 + 10 13 +
LLTV C.O. 32 24 + 30 3+ 30 11 + 30 3+
LLTV Prof. 24 4 + 00
Medical
LUNAR SURFACE
Briefings 65 72 + 20 74 + 20 .38 + 35 69 +
Field Trips 75 122 + 30 16 + 00 122 + 30 120 + 30 16 + 00 124 +
Simulations 107 87 + 45 82 + 45 53 + 45 72 +
Totals 1578 1242 + 40 1297 + 35 1134 + 905 + 05 952 + 20 1047 +

05,

30
00
45
30

45

00
30

45

00
30
30
00
30

00
40
30

20
30
25

35



Day & Date

Monday
August 17

Tuesday
August 18

Wednasday
August 19

Thursday
August 20

Friday
August 21

Monday

August 24

Tuesday

August 26

Wednesday
August 26

Thursday
August 27

Friday
August 28

Monday
August 31

|

APOLLO §4MCREW TRAINING
i
‘ i

UMMARY

LLTV = Cernan

Procedures Brief - Roosa, Evans
Flight Plan Review = Shepard, Roosa
LLYVS « Cernan

LMS #2 ~ Prime

CMS #3 - Roosay Evans

LM§ #2 = Prime, Cernan

CM§ #3 - Prime, Cernan, Evans

{

CSM Sim Run - Prime
EVA - Backup
CMS #3 - Backup

LMg #2 ~ Prime
CMS #3 - Roosa
CSM Sim Run - Backup

LS #2 - Prine
CMS #3 = Roosa
Procadures Brief - Evans

LMS #2 « Shepard

CMS #3 - Shepard, Roosa
EVA - Backup

CM M/U « Evans

LMS #2 - Backup
CMS #3 « Prime, Evans

LMS #2 - Engle
CMS #3 - Evans, Engle
EVA - Prime

Geology Brief - Roosa, Evans
Flight Plan Review - Roosa

CMS #3 - Evans, Engle

DCPS = Shepard, Roosa
Flight Plan Review - Roosa

ProFedures Brief - Prime
Dat} Priority - All

]
]
1
'
.



APOLLO 14 CREW TRAINING SUMMARY
As of September 15, 1970

o

verterep: _ /gy (4 ) oore
" Tex Ward
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 +
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5+
EPS 8 11 + 30 9+ 30 11 + 30 4 + 00 7 + 30 4 +
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 +
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 +
SECS 13 6 + 30 11 + 00 2 4+ 00 2 + 00 5+ 00 2 +
CcoMM 8 13 + 30 11 + 00 9 + 30 0+ 30 6 + 00 0+
CM SIMULATORS
CMS 200 161 + 20 695 + 40 167 + 10 124 + 15 530 + 45 107 +
CMPS 30 6 + 10 91 + 05 73 + 10
DCPS 20 19 + 15 30 + 10 2+ 00 27 + 15 26 + 35 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 + 00
SIM Brief 20 10 + 15 58 + 25 10 + 05 13 + 10 46 + 35 6 +
G&CD (CM)
MPAD-Re—entry 16 + 00 6 + 00
M TESTS (KSC)
ALT Chbr 16 15 + 30 15 4+ 30 15 + 30 15 + 00 15 + 00 15 +
Docking 4 12 + 00 12 +00 12 + 00 8 + 00
Flt Readiness 8 '
Countdown Demo 8
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 +
IM SYS BRIEF
CcoMM 9 3+ 00 2 + 00 5+
CES 9 9 + 00 1+ 00 10 +
ECS 11 3+ 00 6 +
EPS 7 3+ 00
Instrumentation 7 34+ 00 3+
Radar 9 4 + 00 3+ 00 3+
Prop & RCS 12 34+ 00 4 + 45 8 +
AGS 36 13 + 00 4 4+ 00 25 +
IM SIMULATORS
LMS 300 325 + 50 34+ 00 366 + 45 294 + 25 368 +
IMPS 30 19 + 00 6 + 00 12 +
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2 + 15 1+
FMES - 1+ 30 2 + 15
Sim Brief 20 16 + 55 19 + 20 14 + 30 22 +
G & CD (IM) -
LM TESTS
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 +
1t Readiness 12 12 + 00 12 + 00
CCFF 4 12 + 30 12 + 30 2 + 30 8 +
Alsep CCFF 4

05
00
00
30
30
00
30
25

00

55

00

00
00
00
15
00
30
15
00

05
00

00

15

00

30



APOLLO 14 CREW TRAINING SUMMARY

‘ As of September 15, 1970
—2-
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LV Brief 20 13 + 30 5+ 30 5+ 30 5+ 00 5 +
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 +
Photography 8 3+ 30 9 + 30 3+ 30 2 + 45 6 + 00 4 +
EMU Brief - 3+ 00 2 + 00 3+ 00 2+ 30 3+
Lunar Topography

reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 23 +
PROCEDURES

Checklist 30 18 + 00 38 + 30 27+ 15 4 + 00 14 + 00 4 +

Mission Tech. 50 19 + 30 37 + 30 31+ 30 29 + 30 41 + 00 26 +

Mission Rules 10 .

Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 +
ZERO G (EVA)

Walkthroughs 12

WIF/Zero A/C 6 3+ 00 3+ 00 3+ 00 3+
EMU C/0 10 9 4+ 00 7 + 00 7 + 00 17 +
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 +
S/C Fire 6 1+ 00 1+ 00 14+ 00 1+ 00 1+ 00 1+

nch Checks 8 16 + 00 6+ 00 16 + 30 11 + 30 6+ 00 11+

owage 10 20 + 00 4 + 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00. 9 +
LLTV Sim 32 20 + 10 9+ 30 28 + 10 13 +
LLTV C.O. 32 24 + 30 3+ 30 13 + 30 3+
LLTV Prof. 24 5+ 00
Medical
LUNAR SURFACE

Briefings 65 75 + 35 77 + 35 42 + 05 2+00 72+

Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 +

Simulations 107 91 + 45 86 + 45 61 + 15 79 +

Totals 1578 1285 + 25 1318 + 35 1178 + 35 954 + 55 1010 + 50 1094 +

30
00
45
30

45

00
00

15

00
30
30
00
30

00
40
30

50
30
55

40



Day & Date

Tuesday
September

Wednesday
September
Thursday
September
Friday
Septenmber
Tuésday
September
Wednesday
September

Thursday
September

Friday
September

Monday
September

Tuesday
September

1

2

9

10

11

1L

15

APOLIO 14 TRAINING

SUMMARY
Activities
CMS 1 - Evans
C3M Alt Run - Prime
CMS 1 - Evans
IMS 2 - Prime
EVA 1 - Backup
IMS 2 - Prime
CSM Allt Run -~ Backup
IMS 2 - Mitchell
CMPS -~ Evans
EVA 2 - Backup
IMS 2 - Prime
CMS 3.-- Backup
IMS 2 - Backup
CMS 3 - Evans
EVA 1-~ Prime

LLTV - Shepard

LLTVS - Cernan

DCPS - Cernan, Evans

Flight Procedures - Backup, Shepard,
Mitchell

Geology ~ Backup, Shepard, Mitchell

Geology Field Trip - Backup
Shepard, Mitchell

Flight Plan Review - All

Flight Plan Review - Roosa, Evans
LLTV - Cernan



VERIFIED:

APOLLO 14 CREW TRAINING SUMMARY

As of October 1, 1970

I & B L\

&fgtf Tex [Ward

ASTRONAUTS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
comM

CM STMULATORS
CMS
CMPS
DCPS
ME
Centrifuge
SIM Brief
G&CD (CM)

PLANNED
HOURS

13

MPAD~Re-entry
CSM TESTS (KSC)

ALT Chbr
Docking

Flt Readiness
Countdown Demo

CCFF
LM SYS BRIEF
coMM
CES
ECS
EPS

Instrumentation

Radar
Prop & RCS
AGS
LM SIMULATORS
MS
LMPS
MIT Hybrid
TDS
FMES
Sim Brief
G & CD (1M
M TESTS
ALT Chbr

Flt Readiness

CCFF
Alsep CCFF

~ 00 0~

|

AN OIAdRROO

W
w o W =
o O

(o)}

N
o

16
12
4
4

Shepard
3+ 50
9 + 00

11 + 30

24 + 30

12 + 30
6 + 30

13 + 30

167 + 35
6 + 10

19 + 15
4 + 00

10 + 15

15 + 30

12 + 00
6 + 00
3+ 00
9 + 00
3+ 00
3+ 00
3+ 00
4 + 00
3+ 00

13 + 00

330 + 15

19 + 00
5+ 30
1+ 30

16 + 55

22 + 00

12 + 00

12 + 30

Roosa Mitchell
2 + 00 1+ 45
4 + 30 4 + 00
9 + 30 11 + 30

53 4+ 30 12 + 30
8 + 30 6 + 30

11 + 00 2 + 00

11 + 00 9 + 30

695 + 40 172 + 25

93 + 35

30 + 10 2+ 00

17 + 20
2 + 00

58 + 25 10 + 05

19 + 00

15 + 30 15 + 30

12 + 00 12 + 00
6 + 00 6 + 00

2 + 00
3 + 00
3+00 371+ 25
6 + 00
4 + 15
2 4+ 15
19 + 20
22 + 00
12 + 00
12 + 30

Cernan

ONC\SJ-\-QN
+++++++

130

27

13

15

308

14

14

05
00
00
30
30
00
30
05

15

10

00

00

00

45
00

40

30

00

30

Evans Engle
4 + 05 4 +
6 + 00 5+
7 + 30 4 +

27 + 00 12 +

10 + 45 6 +
5+ 00 2 +
6 + 00 0 +

567 + 20 112 +

73 + 10

26 + 35 2 +
2 + 00
2+ 00

46 + 35 6 +
6 + 00

15+ 00 15 +
8 + 00
4 + 00 4 +

5 +
10 +
6 +
3+
3+

8 +
25 +
390 +
12 +
2+ 15 1+
22 +
14 +
8 -+

05
00
00
30
30
00
30
25

00

55

00

00
00
00
15
00
30
15
00

05
00

00

15

00

30



Q

ASTRONAUTS
PLANNED
HOURS
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30

Mission Tech., 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12

WIF/Zero A/C 6
U C/0 10
ress Training 20
Fire 6
nch Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75
Simulations 107
Totals 1578

Q

APOLLO 14 CREW TRAINING SUMMARY

As of October 1, 1970

Shepard
13 + 30
23 + 00
5+ 30
3+ 00
26 + 15
18 + 00
27 + 00
17 + 15
3+ 00
9 + 00
8 + 45
1+ 00
24 + 00
10 + 30
20 + 10
24 + 30
5 4+ 00
77 + 35
130 + 30
99 + 15
1331 + 05

-0

Roosa

N WO

62

38
45

48

LT OOV = O
++ + + +

16

1344

+ ++++

+ +

Mitchell
30
00 23 + 00
30 5+ 30
00 3+ 00
00 26 + 15
30 27 + 15
30 37 + 30
15 18 + 15
3+ 00
7 + 00
30 8 + 45
00 1+ 00
00 24 + 30
00
00 10 + 30
9 + 30
3+ 30
79 + 35
00 130 + 30
94 + 15
05 1222 + 00

Cernan Evans
54+ 30 5 +
23 + 00 49 +
2 + 45 6 +
2 4+ 30
17 + 30 56 +
4 + 00 14 +
29 + 30 47 +
10 + 15 20 +
3+ 00
7 + 00
4 + 30 2 +
14+ 00 1+
19 + 30 6 +
4 +
9 4+ 00 9 +
28 + 40
17 + 30
3+ 00
45 + 05 2 +
128 + 30 24 +
71 + 15
1002 + 30 1061 +

Engle

00 5+

00 23 +

00 4 +

3+

30 23 +

00 4 +

00 32 +

45 10 +

3+

17 +

30 4 +

00 1+

00 19 +
30

00 9 +

13 +

3+

00 79 +

00 132 +

81 +

25 1152 +

30
00
45
30

45

00
00

15

00
30
30
00
30

00
40
30

20
30
55

10



Day and Date

Wednesday
September

Thursday
September

Friday
September

Sunday
September

Monday
September

Tuesday
September

Wednesday
September

Thursday
September

Monday
September

Tuesday
September

16

17

18

20

21

22

23

2k

28

29

APOLIO 14 TRAINING SUMMARY
as of October 1, 1970

Activities

IMS 2 - Prime, Engle

CMS 3 - Evans

Landmarks Brief - Roosa

S200 P.I. Brief - Shepard, Mitchell,
Cernan, Engle

IMS 2 - Backup

CMS 3 - Shepard, Evans, Mitchell
EVA 1 - Backup

IMS 2 - Engle

CMS 3 - Evans

LITV - Cernan
IM Alt Run - Prime

Geology Brief - Engle

Data Priority - Prime, Evans, Engle
LLTV - Cernan
LITVS - Cernan

IMS 2 - Engle

EVA 2 - Prime

LITV - Cernan

Landmarks Brief - Roosa, Evans
Lunar Topolography - Roosa, Evans

CMS 3 ~ Evans

ATLSEP CFF- Shepard, Mitchell, Cernan,
Engle

Lunar Topolography - Roosa

IMS 2 - Mitchell
CMS 3 - Backup
EVA 2 Prep & Post - Backup

IMS 2 - Backup

CMS 3 - Evans

Camera Brief - Shepard, Mitchell
Data Priority =~ Shepard, Roosa

IMS 2 - Prime
CMS 3 - Backup, Shepard, Mitchell
EVA 1 Prep & Post - Backup



Wednesday
September 30

IMS 2 - Backup

CMS 3 - Evans

EVA 1 Prep & Post - Prime
FOD Entry - Roosa

CMPS - Roosa



2

APOLLO 14 CREW TRAINING SUMMARY

As of October 15, 1970

VERIFIED:
Te rd /
ASTRONAUTS Shepard
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50
ECS 12 9 4+ 00
EPS 8 11 + 30
G&C 42 24 + 30
Prop & RCS 13 12 + 30
SECS 13 6 + 30
COMM 8 13 + 30
CM SIMULATORS
CMS 200 183 4+ 05
CMPS 30 6 + 10
DCPS 20 23 + 10
ME -
Centrifuge 4 4 + 00
SIM Brief 20 11 + 45
G&CD (CM)
MPAD-Re—-entry
CSM TESTS (XSC)
ALT Chbr 16 15 + 30
Docking 4 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00
IM SYS BRIEF
CoMM 9 3+ 00
CES 9 9 4+ 00
ECS 11 3 4+ 00
EPS 7 3+ 00
Instrumentation 7 3+ 00
Radar 9 4 4+ 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
IM SIMULATORS
LMS 300 349 + 45
IMPS 30 19 + 00
MIT Hybrid -
TDS 6 5+ 30
FMES - 1+ 30
Sim Brief 20 18 + 55
G & CD ( LM) -
LM TESTS
ALT Chbr 16 22 + 00
F1lt Readiness 12 12 + 30
CCFF 4 12 + 30
Alsep CCFF 4 4 + 00

.

Roosa

00
30
30
30
30
00

05
05
05
20
00
25
00
30
+ 00

00

3 + 00

4 + 15

0+ 30

Mitchell

=
OCNOANE= P~
4+ +++++

187

11

15
12

389
6

22
12
12

+

+ +

+ ++ +

45
00
30
30
30

00
30
55

00

35

30
00
00

00

00

40
00

15
05

00
30
30
00

Cernan

ONG\EbbN
+++++++

140

29

14

15

o
++ +

S

325

16

14

N

-+

-+

05
00
00
30
30
00
30

40

40

10

00

00

00~

00
30

45
00

10

00

00

30
00

Evans Engle
4 + 05 4 +
6 + 00 5+

11 + 00 7 +

27 + 00 12 +

10 + 45 6 +
5+ 00 2 +
6 + 00 0+

588 + 40 125 +

75 + 40

29 + 00 2 +
2+ 00 :
2 + 00

48 + 45 8 +
6 + 00

15 + 00 15 +
8 + 00
4 4+ 00 4 +

7+
10 +
7+
1+
3+
3+
8 +
25 +
411 +
14 +
2+ 15 1+
24 +
14 +
0+ 30
8 +
4 +

05
00
00
30
30

00
30
25

00

10

00

00

00
00
15
30
00
30
15
00

50
30

00

25

00

30
00



ASTRONAUTS
PLANNED
HOURS
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist 30

Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12

WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8

towage 10
Plapnetarium 8
LLTV Sim 32
LLTV C.0. 32
LLIV Prof. 24
Medical
LUNAR SURFACE

Briefings 65
Field Trips 75

Simulations 107

Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

As of October 15, 1970

Shepard
13 + 30
23 + 00
5+ 30
34+ 00
26 + 15
18 + 00
27 + 00
17 + 15
3+ 00

9 + 00

8 + 45
1+ 00
26 + 00
10 + 30
20 + 10
24 + 30
5+ 00
80 + 05
130 + 30
103 + 15
1386 + 30

—2-

Roosa

71

40
45

48

LVOOoONE O
+ 4+ 4+

le

1402

+ 4+ + +

+ +

Mitchell
30
00 23 + 00
30 5+ 30
00 3+ 00
00 26 + 15
30 27 + 15
30 37 + 30
15 18 + 15
34+ 00
7 + 00
30 8 + 45
00 1+ 00
00 26 + 30
00
00 10 + 30
9 + 30
3+ 30
82 + 05
00 130 + 30
98 + 15
25 1272 + 00

Cernan Evans
54+ 30 5 +
23 + 00 55 +
2 + 45 6 +
2 + 30
20 + 00 59 +
4 + 00 14 +
32 + 30 47 +
10 + 15 20 +
3+ 00
7 + 00
4 + 30 2 +
1+ 00 1+
21 + 30 6 +
4 +
9 + 00 9 +
28 + 40
17 + 30
3+ 00
49 + 20 2 +
128 + 30 28 +
78 + 45
1060 + 15 1101 +

Engle

00 5+

00 23 +

00 4 +

3+

00 26 +

00 4 +

00 32 +

45 10 +

3+

17 +

30 4 +

00 1+

00 21 +
30

00 9 +

13 +

3+

00 86 +

00 132 +

97 +

20 1223 +

30
00
45
30

15

00
00

00
30
30
00
30

00
40
30

35
30
25

35



Apollo 14 Training Summary
as of October 15, 1970

Day and Date Activity
Thursday IMS 2 - Prime, Engle
October 1 CMS 3 - Engle

Lunar Topography - Roosa

CMPS - Roosa
Friday DCPS - Shepard, Roosa
October 2 IMPS - Engle

CMPS - Roosa
Sunday Geology - Engle
October 4
Monday Orbital Geology - Backup, Roosa
October 5 DCPS - Cernan, Evans
Tuesday IMS 2 -~ Prime
October 6 CMS 3 - Prime

EVA 2 - Backup

CMPS - Evans

EPS Brief -~ Evans
Wednesday IMS 2 - Backup

tob - k R

October 7 %%g - %%gmgp, oosa
Thursday IMS 2 - Prime, Backup
October 8 CMS 3 - Roosa, Evans
Friday IMS 2 - Prime
October 9 CMS 3 - Shepard, Mitchell, Cernan, Engle

Systems Brief - Cernan, Engle
G&N Brief - Roosa, Evans

Monday CMS 3 - Backup

October 12 DCPS - Shepard, Roosa
Tunar Topography - Roosa

Tuesday IMS 2 - Prime, Engle

Ocbober 13 CMS 3 -~ Prime, Evans

EVA 1 - Backup
Systems Briefs - Roosa, Engle
Procedures Brief - Roosa



Wednesdajy
October 1k

Thursday
October 15

IMS 2 - Backup

CMS 3 - Roosa, Evans, Engle

IM Descent CCFF - Shepard, Mitchell,
Cernan, Engle

EVA Brief - Backup

ECS Brief - Roosa

IMS 2 - Backup

CMS 3 - Prime, Evans

Bench Review - Shepard, Mitchell, Cernan,
Engle

Landing Gear Functional - Shepard, Roosa,
Mitchell, Evans



ASTRONAUTS
PLANNED
HOURS
CSM SYS BRIEF
Docking 4
ECS 12
EPS 8
G&C 42
Prop & RCS 13
SECS 13
coMM 8
CM SIMULATORS
CMS 200
CMPS 30
DCPS 20
ME -
Centrifuge 4
SIM Brief 20
G&CD (CM)

MPAD-Re-entry

CSM TESTS (KSC)

ALT Chbr
Docking
Flt Readiness

Countdown Demo
CCFF

LM SYS BRIEF

CoMM
CES
ECS
EPS

Instrumentation

Radar
Prop & RCS
AGS

LM SIMULATORS

LMS

LMPS

MIT Hybrid
TDS

FMES

Sim Brief

G & CD ( LM)

M TESTS

ALT Chbr

Flt Readiness
CCFF

Alsep CCFF

£~ 00 00 &~ O

=
AN O I = OO

W =

300
30

—

6

20

16
12
4
4

APOLLO 14 CREW TRAINING SUMMARY

As of November 1, 1970

VERIFIED: \Jg 5)4 ég 2@ A d /
Tex Ward

Shepard
3+ 50
9 + 00

11 + 30

24 + 30

12 + 30
6 + 30

13 + 30

189 + 50
6 + 10

23 + 10
4 + 00

13 + 20

15 + 30

12 + 00
6 + 00
34+ 00
9 + 00
3+ 00
3+ 00
3+ 00
4 + 00
3+ 00

13 + 00

389 + 45

19 + 00
5+ 30
1+ 30

24 + 55

22 + 00

12 + 30

12 + 30
4 + 00

Roosa

=W
=00 Ww\Ww oM
+++++++

11
760
99
34
17
69
19

15
12

++ ++ 4+ +

00
00
30
30
30
00
00

30
05
05
20
00
10

00
30
00

00

3+ 00

4 + 15

0+ 30

Mitchell

ot e
O NN = P~
+++++++
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15
12

22
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12

+ +

45
00
30
30
30
00
30

40

00

10

30
00
00

00

00

45
00

15
35

00
30

30
00

Cernan

ONG\E-I-\-DN
+++++++

146

31

15

15

=N
++ +

Eo S

358

19

14

-+

05
00
00
30
30
00
30
20

40

40

00

00

30
00
30

45
00

55

20

00

30
00

Evans Engle
4 + 05 4 +
6 + 00 5+

11 + 00 7+

27 + 00 12 +

10 + 45 6 +
7 + 00 2 +
6 + 00 1+

618 + 40 132 +

75 + 40

31 + 00 2 +
2 + 00
2 + 00

54 + 50 9 +
6 + 00

15+ 00 15 +
8 + 00
4 + 00 4 +

7 +
11 +
7 +
3+
3+
3 +
8 +
25 +
453 +
14 +
2 + 15 1+
28 +
14 +
0+ 30
8 +
4 +

05
00
00
30
30
00
30

05

00

40

00

00

00
30
15
00
00
30
15
00

00
30

00

25

00

30
00



ASTRONAUTS
PLANNED
HOURS
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES
Checklist .30

Mission Tech, 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12

WIF/Zero A/C 6
EMU C/0 - 10
Egress Training 20

S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C,0, 32
LLTV Prof, 24
Medical
LUNAR SURFACE
Briefings 65
Field Trips 75

Simulations 107

Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

As of November 1, 1970

Shepard
17 + 00
23 + 00
5+ 30

3 + 00
26 + 15
18 + 00
27 + 00
5+ 30
17 + 15
6 + 30

9 + 00
17 + 30
1+ 00
26 + 00
10 + 30
20 + 10
24 + 30
5+ 00
82 + 05
130 + 30
107 + 15
1468 + 05

-2

Roosa

71

40
47

48

16

1471

+ ++++

+ 4+ + +

+++ + 4+

Mitchell
00 2 + 30
00 23+ 00
30 5+ 30
00 3+ 00
00 26 + 15
30 27 + 15
30 38 + 30
30 5+ 30
15 18 + 15
6 + 30
7 + 00
15 17 + 30
00 1+ 00
00 26 + 30
00
00 10 + 30
9 + 30
3+ 30
84 + 05
00 130 + 30
102 + 15
50 1349 + 10

Cernan
9 4+ 00
23 + 00
2 + 45
2 + 30
20 + 00
4 4+ 00
32 + 30
5+ 30
10 4+ 15
1+ 00
3+ 00
7 4+ 00
13 + 30
1+ 00
21 + 30
9 + 00
28 + 40
17 + 30
3+ 00
50 + 20
128 + 30
86 + 15
1135 + 30

Evans

59

14
50

20

OrOR P
+++++

1164

3+

+ ¥+ +

Engle

30 8 +

00 23 +

20 4 4+

3+

00 26 +

00 4 +

30 32 +

30 5+

45 10 +

1+

3+

17 +

30 13 +

00 1+

00 21 +
30

00 9 +

13 +

3+

00 87 +

00 132 +

104 +

15 1307 +

00
00
45
30

15

00
00
30
15

00
00
30
30
00
30

00
40
30

35
30
55

25



APOLLO 14
CREW TRAINING SUMMARY

as of NOVEMBER 1, 1970

Day & Date Activity

Friday LMS #2 - Backup, Shepard

October 16 ' CMS #3 - Roosa, Evans
EPS Brief - Engle

Monday LV Brief = All

October 19 Water Egress = Prime

DCPS - Cernan, Evans

Tuesday EVA - Prime

October 20 LMS #2 - Backup
CMS #3 - Evans, Engle
Systems Brief = Roosa, Engle

Wednesday EVA - Backup
October 21 LMS #2 - Prime

CMS #3 - Roosa

Systems Briefs - Backup

Thursday SNS CMS/LMS = Prime

October 22 EVA Prep & Post - Backup
Procedures Brief - Evans
Systems Brief = Cernan, Engle

Friday SNS CMS - All
October 23 LMS #2 - Prime, Backup
Saturday Gulif Egress = Prime
October 24
Monday Mission Rules = All
October 26 Procedures Review = Shepard, Roosa, Evans
Tuesday LMS #2 - Prime
October 27 CMS #3 = Roosa

Water Egress = Backup
Wednesday LMS #2 - Backup
October 28 CMS #3 - Evans

Zero ''g'" Aircraft - Shepard, Mitchell



Thursday
October 29

Friday
October 30

Saturday
October 31

SNS CMS/LMS - All
P.l. Brief - Roosa, Evans

SNS LMS = Prime, Backup
CMS #3 - All

Gulf Egress - Backup



APOLLO 14 CREW TRAINING SUMMARY
As of November 15, 1970

VERIFIED: g‘;’;é%é 42 zdl At _4{
ex Ward

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
— HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2+ 05 4 + 05 4 +
ECS 12 9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5+
EPS 8 11 + 30 9+ 30 11 + 30 4 + 00 11 + 00 7+
G&C 42 24 4+ 30 53+ 30 12 + 30 12 + 30 29 4+ 00 12 +
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 +
SECS 13 6 + 30 11 + 00 2 4+ 00 2 + 00 7 + 00 2 +
coMM 8 13 4+ 30 11 + 00 9 + 30 0+ 30 6 + 00 1+
CM SIMULATORS
CMS 200 205+ 30 792 + 10 212 + 50 166 + 20 652 + 50 151 +
CMPS 30 6 + 10 102 + 05 75 + 40
DCPS 20 23 + 10 34 + 05 2 + 00 33 + 25 32 + 45 2 +
ME - 17 + 20 2 + 00
Centrifuge 4 4 4+ 00 2+ 00 2 + 00
SIM Brief 20 16 + 30 79 + 30 16 + 40 18 + 40 59 + 40 14 +
G&CD (CM)
o MPAD-Re-entry 22 + 00 6 + 00
M TESTS (KSC)
ALT Chbr 16 15 + 30 15+ 30 15 + 30 15 + 00 15+ 00 15 +
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 +
IM SYS BRIEF
coMM 9 3+ 00 2 + 00 7 +
CES 9 9 + 00 2 + 30 11 +
ECS 11 3 + 00 1+ 00 7 +
EPS 7 3+ 00 14+ 30 3+
Instrumentation 7 3 + 00 2 + 00 5+
Radar 9 4 + 00 3+ 00 3+
Prop & RCS 12 3 + 00 5+ 55 9 +
AGS 36 13 + 00 4 + 00 25 +
LM SIMULATORS
LMS 300 402 + 40 3+ 00 438 + 35 385 + 55 480 +
LMPS 30 19 + 00 6 + 00 14 +
MIT Hybrid -
TDS 6 5+ 30 4 + 15 2 4+ 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 26 + 10 27 + 50 22 .4+ 45 31 +
G & CD (1M -
M TESTS
ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 +
Flt Readiness 12 12 + 30 0+ 30 12 + 30 0+ 30
CCFF 4 12 + 30 12 + 30 2+ 30 8 +
Alsep CCFF 4 7 + 00 7 + 00 4 + 00 4 +

05
00
00
30
30
00
30

40

00

05

00

00

00
30
15
00
00
30
45
00

00
30

00

50

00

30
00



APOLLO 14 CREW TRAINING SUMMARY
As of November 15, 1970

-0
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 +
G&N Programs 75 23 + 00 55 + 00 23 + 00 23 4+ 00 55 + 00 23 +
Photography 8 5+ 30 13 + 30 5+ 30 2 + 45 10 + 20 4 +
EMU Brief - 3+ 00 2 + 00 3+ 00 2 + 30 3+
Lunar Topography
reviews 30 28 + 15 87 + 00 28 + 15 22 + 00 66 + 00 28 +
PROCEDURES
Checklist 30 20 + 00 43 + 30 31 + 45 4 + 00 15 + 00 4 +
Mission Tech. 50 27 + 00 47 + 30 38 + 30 32 + 30 50 + 30 32 +
Mission Rules 10 5+ 30 5+ 30 5+ 30 5+ 30 5+ 30 5+
Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 +
ZERO G (EVA)
Walkthroughs 12 1+ 00 1+ 30 1+ 00 1+ 00 1+ 00 1+
WIF/Zero A/C 6 6 + 30 6 + 30 3+ 00 3+
U C/0 10 9 + 00 s 7 + 00 7 + 00 17 +
gress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 11+ 30 13 +
C Fire 6 1+ 00 1+ 00 1+ 00 1+ 00 1+ 00 1+
ench Checks 8 27 + 30 7+ 30 28 + 00 23 + 00 7 + 30 23 +
Stowage 10 10 + 30 3+ 30
Planetarium 8 10 + 30 5+ 00 10 + 30 9 + 00 9 + 00 9 +
LLTV Sim 32 20 + 10 9 + 30 28 + 40 13 +
LLTV C.O0. 32 24 + 30 3+ 30 17 + 30 3 +
LLTV Prof. 24 5+ 00 3+ 00
Medical
LUNAR SURFACE
Briefings 65 91 + 05 94 + 35 52 + 50 2+ 00 90 +
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 +
Simulations 107 115 + 15 110 + 15 90 + 15 108 +
Totals 1578 1527 + 55 1537 + 50 1415 + 25 1204 + 20 1219 + 00 1375 +

00
00
45
30

15

00
00
30
15

00
00
30
30
00
00

00
40
30

05
30
55

20



Day and Date

Monday
November 2

Tuesday
November 3

Wednesday
November U

Thursday
November 5

Friday
November 6

Monday
November 9

Tudsday
November 10

Wednesday
November 11

Thursday
November 12

APOLIO 14 CREW TRAINING SUMMARY
AS OF NOVEMBER 15, 1970

Activity

Booster Brief - Shepard, Roosa, Cernan
Evans

Geology Brief - Shepard, Mitchell, Cernan,
Engle

Procedures Brief - Roosa, Evans

Food Brief - Prime

P.I., Brief - Roosa, Evans

CMS 3 - Backup

EVA 2 Prep & Post - Prime
IMS 2 - Prime

Orbital Geology - Roosa

CMS 3 - Prime, Evans

IMS 2 - Prime, Backup
EVA 1 - Backup

Procedures Review - Prime

CMS 3 - Prime
IMS 2 - Prime
Systems Brief - Cernan, Engle

CMs 3 - All

IMS 2 ~ Backup, Shepard
Orbital Geology - Roosa, Evans
Checklist Review - Mitchell

IMS 2 - Prime
CMS 3 - Roosa
DCPS - Cernan, Evans
Food Brief - Backup

IMS 2 - Backup

CMS 3 -~ Roosa, Evans
Orbital Geology - All
EVA 1 - Prime

IMS 2 - Backup, Mitchell
CMS 3 - Backup, Roosa, Mitchell
Orbital Geology - Roosa, Evans

IMS 2 - Backup

CMS 3 - Backup

CMPS - Roosa

FOD Entry - Roosa

ALSEP Deploy - Shepard, Mitchell



P

Friday
November 13

Sunday
November 15

IMS 2 -~ Prime, Backup
CMS 3 - All
G&N Brief - Evans

EVA SNS Brief - Shepard, Mitchell



*APOLLO 14 CREW TRAINING SUMMARY

VERIFIED: Cézg i Q ) A 1

Tex Ward -

ASTRONAUTS

CSM SYS BRIEF
Docking
ECS
EPS
G&C
Prop & RCS
SECS
. COMM

CM SIMULATORS
CMS
CMPS
DCPS
ME
Centrifuge
SIM Brief
G&CD (CM)

MPAD-Re-entry
CSM TESTS (KSC)

ALT Chbr 16
Docking 4
Flt Readiness 8
Countdown Demo 8
CCFF 4
LM SYS BRIEF
coMM 9
CES
ECS 11
EPS , 7
Instrumentation 7
Radar
Prop & RCS 12
AGS 36
1M SIMULATORS
LMS 300
LMPS - 30
MIT Hybrid -
TDS . , 6
FMES' -
Sim Brief 20
G & CD ( LM) -
IM TESTS.
ALT Chbr 16 .
F1lt Readiness ~ 12
CCFF 4
Alsep CCFF 4

PLANNED
HOURS

A
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13
13
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9. -

Shepard
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As of December 1, 1970
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‘Evans Engle
4 + 05 4 + 05
6 + 00 5 4+ 00

13 + 30 9 + 30
30 + 00 12 + 30

<10 + 45 6 + 30
7 + 00 2 + 00
6+ 00 1+ 30

674 + 20 166 + 00

75 + 40
32 + 45 2 + 00
2 + 00
2 + 00
65 + 10 17 + 55
6 + 00
15+ 00 15+ 00
8 + 00
44+ 00 4+ 00
7 + 00
1+ 30
7+ 15
3+ 00
5+ 00
3+ 30
9 + 45
35 + 20
496 + 25
n + 30
2+ 15 1+ 00
33 + 20
14 + 00
0+ 30
8 + 30
4 + 00



ASTRONAUTS
PLANNED
HOURS
LV Brief 20
G&N Programs 75
Photography 8
EMU Brief -
Lunar Topography
reviews 30
PROCEDURES .
Checklist 30

Mission Tech. 50
Mission Rules 10
Flight Plan 30
ZERO G (EVA)
Walkthroughs 12

WIF/Zero A/C 6
EMU C/0 10
Egress Training 20
S/C Fire 6
Bench Checks 8
Stowage 10
Planetarium 8
LLTV Sim 32
LLTV C.O. 32
LLTV Prof. 24
Medical
LUNAR SURFACE

Briefings 65

Field Trips 75

Simulations 107

Totals 1578

APOLLO 14 CREW TRAINING SUMMARY

Shepard
17 + 30
23 + 00
5+ 30

3 + 00
28 + 15
20 + 00
30 + 00
5+ 30
17 + 15
1+ 00

6 + 30

9 + 00
17 + 30
1+ 00
27 + 30
10 + 30
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125 + 45
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16
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++++ 4+ ++++
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++ ++ +
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30 1+ 00
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7 + 00
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00 1+ 00
30 28 + 00
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00 10 + 30
9 + 30
3+ 30
96 + 15
00 130 + 30
120 + 45
25 1466 + 00

As of December 1, 1970
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128 + 30
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Apollo 1b Crew Training Summary

Day & Date Activity
Monday IMS~2 - Backup
November 16 CMS-3 - Roosa,

EVA-2 - Prime
Geology - Evans
AGS Brief - Engle

Tuesday IMS-2 - Prime, Backup
November 1T CMS-3 - Cernan, Evans, Roosa
AGS Brief - Engle
Checklist - Roosa

Wednesday IMS-2 - Prime, Backup
November 18 CMsS-3 - All
G&C Brief - Evans
Checklist - Roosa

Thursday CMs-3 - All

November 19 EVA Prep & Post - Prime
Friday IMS-2 - Prime

November 20 CMS-3 - Shepard, Roosa

Geology - Roosa, Evans
1/6-G Aircraft - Cernan, Engle

Monday IMS-2 - Prime, Backup
November 23 CM5=-3 - All
AGS Brief - Engle
Checklist - Roosa
Data Priority - All

Tuesday IMS-2 - Prime, Backup
November 24 CMS-3 -~ All
AGS Brief - Cernan, Engle
Wednesday IMS-2 - Cernan, Engle
November 25 CMS-3 - All
Monday CSM EPS Brief - All
November 30 Geology - Shepard, Mitchell, Cernan,

Engle



APOLLO 14 CREW TRAINING SUMMARY
As of December 15, 1970

VERTFIED: Dot U ardl
Tex Ward
ASTRONAUTS Shepard Roosa
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00
ECS 12 10 + 30 9 + 30
EPS 8 14 + 00 12 + 00
G&C 42 25 + 00 58 4+ 00
Prop & RCS 13 12 + 30 12 + 30
SECS 13 8 + 30 15 + 00
comM 8 16 + 15 13 + 45
CM SIMULATORS
CMS 200 240 + 40 872 + 25
CMPS 30 6 + 10 102 + 05
DCPS 20 23 + 10 34 + 05
ME - 17 + 20
Centrifuge 4 4 + 00 2 + 00
IM Brief 20 21 + 50 91 + 15
% G&CD (CM)
Q"[FAD-Re—entry 22 + 00
M TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30
Docking 4 12 + 00 12 + 00
Flt Readiness 8
Countdown Demo 8
CCFF 4 6 + 00 6 + 00
LM SYS BRIEF
COMM 9 3+ 00
CES 9 9 + 00
ECS 11 3+ 00
EPS 7 3+ 00
Instrumentation 7 34+ 00
Radar 9 4 + 00
Prop & RCS 12 3+ 00
AGS 36 13 + 00
LM SIMULATORS
LMS 300 432 + 30 3+ 00
IMPS 30 19 + 00
MIT Hybrid -
TDS 6 5+ 30 4 + 15
FMES - 1+ 30
Sim Brief 20 29 + 10
G & CD (1M -
TESTS
T Chbr 16 22 + 00
1t Readiness 12 16 + 30 0 + 30
CCFF 4 12 + 30
Alsep CCFF 4 7 + 45
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‘ APOLLO 14 CREW TRAINING SUMMARY
As of December 15, 1970

-2-
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 +
G&N Programs 75 23 + 00 55+ 00 23+ 00 23 + 00 55 + 00 23 +
Photography 8 5+ 30 15 + 30 5+ 30 3 4+ 45 10 + 20 5+
EMU Brief - 3+ 00 2 + 00 3+ 00 2+ 30 3+
Lunar Topography
reviews 30 28 + 15 91 + 00 28 + 15 22 + 00 77 + 00 28 +
PROCEDURES
Checklist 30 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 +
Mission Tech. 50 31 + 00 53+ 00 42 + 30 35 + 30 56 + 30 35 +
Mission Rules 10 5+ 30 5+ 30 5+ 30 5+ 30 5+ 30 5+
Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 +
ZERO G (EVA)
Walkthroughs 12 1+ 00 1+ 30 1+ 00 1+ 00 1+ 00 1+
WIF/Zero A/C 6 6 + 30 6 + 30 5+ 30 5 +
c/o 10 13 + 00 11 + 00 7 + 00 17 +
ress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 11 + 30 13 +
Fire 6 3+ 00 3+ 00 1+ 00 1+ 00 1+ 00 1+
ench Checks 8 30 + 45 10 + 00 31+ 15 26 + 00 9 + 00 26 +
Stowage 10 11 + 30 3+ 30
Planetarium 8 18 + 00 5+ 00 18 + 00 9 + 00 9 + 00 9 +
LLTV Sim 32 21 + 10 9 + 30 29 + 40 13 +
LLTV C.O. 32 24 + 30 3+ 30 17 + 30 3+
LLTV Prof. 24 8 + 00 6 -+ 00
Medical
LUNAR SURFACE
Briefings 65 99 + 15 102 + 45 62 + 00 2+ 00 100 +
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 +
Simulations 107 134 + 45 129 + 45 101 + 45 120 +
Totals 1578 1667 + 10 1669 + 05 1551 + 35 1328 + 25 1329 + 25 1506 +

00
00
45
30

15

00
00
30
15

00
30
30
30
00
00

00
40
30

15

30
25

40



APOLIO 14 CREW
TRAINING SUMMARY

Day and Date Activity
Tuesday IMS 2 - Prime, Backup
December 1 CMS 3 - Roosa, Evans
Bench review - Shepard, Mitchell, Cernan
Engle

CSM Comm Brief - All
ALSEP CFF - Mitchell

Wednesday IMS 2 - Prime, Backup
December 2 CMS 3 - Prime, Evans
Lunar Surface Brief ~ Shepard, Mitchell
Cernan, Engle

Thursday IMS 2 - Prime, Backup
December 3 CMS 3 - Backup, Roosa
EMU CFF - Shepard, Mitchell
ALSEP CFF =~ Shepard, Mitchell, Engle

Friday IMS 2 - Backup
December 4 CMS 3 - Prime
EVA - Backup
CMPS - Evans
FOD Entry - Evans
Monday ’ LITV - Shepard
December 7 IMS 2 - Mitchell

CMS 3 - Roosa, Engle

Photography - Roosa

G&C Brief - Roosa, Mitchell, Cernan, Evans
EVA Prep & Post - Backup

Tuesday LITV - Cernan
December 8 IMS 2 - Engle
CMS 3 ~ Roosa
CMS 1 - Evans
EVA Prep & Post - Prime
G&C Brief - Prime
SECS Brief - Prime , Engle

Wednesday IMS 2 - Prime, Backup
December 9 CMS 3 - All
SECS Brief - Cernan, Roosa, Evans
ECS Brief - Shepard, Roosa
IM EPS brief - Mitchell .
Stowage - Roosa
Lunar surface brief - Shepard, Mitchell



Thursday
December

Friday
December

Saturday
December

Sunday
December

Monday
December

10

11

12

13

1L

CMs 3 - All
IM Mission Sim - Prime, Backup
Inflight Experiments - Prime, Evans

IMS 2 - Backup
CMS 3 - All
LLTV - Shepard

Planetarium - Shepard, Mitchell

Planetarium - Shepard, Mitchell

LITV - Shepard

DCPS - Cernan, Evans

Geology =~ Shepard, Mitchell, Cernan, Engle
CSM Prop. Brief - Roosa, Evans

Camera Brief - Cernan, Engle



?

v
APOLLO 14 CREW TRAINING SUMMARY
As of January 1, 1971

VERIFIED: A(%'\/‘LMQA- \.

&561;.Te# Qﬁrd I
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 3+ 50 2 + 00 1+ 45 2 + 05 4 + 05 4 +
ECS 10 10 + 30 9 + 30 4 + 00 4 + 00 6 + 00 5 +
EPS 12 14 + 00 12 + 00 14 + 00 6 + 30 13 + 30 9 +
G&C 20 25 4+ 00 66 + 45 15 + 00 15 + 30 43 + 15 12 +
Prop & RCS 12 12 + 30 12 + 30 6 + 30 6 + 30 14 + 45 6 +
SECS 6 8 + 30 15 + 00 4 + 00 34+ 15 9 4+ 30 4 +
coMM 6 16 + 15 13 + 45 12 + 15 3+ 15 8 + 45 4 +
CM SIMULATORS
CMS 220 244 + 45 882 + 40 248 + 00 195 + 55 727 + 55 177 +
CMPS - 6 + 10 106 + 05 83 + 10
DCPS 15 23 + 10 34 4+ 05 2 + 00 35 + 05 34 + 25 2 +
ME - 17 + 20 2 + 00
Centrifuge - 4 + 00 2 + 00 2 + 00
SIM Brief 20 21 + 50 92 + 40 21 + 55 25 + 25 73 + 50 20 +
MPAD-Re-entry - 22 + 00 9 + 00
R ‘4 TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15+ 00 15 +
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00
Flt Readiness 8 4 + 00 14 + 00 4 + 00
Countdown Demo 8
CCFF 4 10 + 00 10 + 00 10 + 00 8 + 00 8 + 00 8 +
LM SYS BRIEF
coMM 4 3+ 00 2 + 00 7 +
CES 10 9 + 00 2 + 30 11 +
ECS 8 3 + 00 1+ 00 7+
EPS 4 3+ 00 1+ 30 1+ 30 3+
Instrumentation 3 3+ 00 2 + 00 5+
Radar 10 4 + 00 3+ 00 3+
Prop & RCS 8 3+ 00 5+ 55 9 +
AGS 12 13 + 00 2 + 30 6 + 00 37 +
LM SIMULATORS
LMS 390 443 + 10 3+ 00 484 + 05 437 + 30 532 +
LMPS - 19 + 00 6 + 00 14 +
TDS - 5+ 30 4 + 15 2 + 15 1+
FMES - 1+ 30 2+ 15
Sim Brief 20 29 + 55 31 + 50 28 + 20 37 +
LM TESTS
ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 +
Flt Readiness 8 16 + 30 0+30 16 + 30 3+ 00 0+ 30 3+
_ CCFF 8 15 + 30 15 + 30 5+ 30 11 +
8 7 + 45 8 + 45 4 + 00 4 +

’Als ep CCFF

05
00
30
30
30
00
15

55

00

30

00

00

00
30
15
00
00
30
45
50

25
30
00

20

00
00
30
45



APOLLO 14 CREW TRAINING SUMMARY
As of January 1, 1971
-2
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS

LV Brief 8 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 +
G&N Programs 40 23 + 00 55+ 00 23+ 00 23 + 00 55+ 00 23 +
Photography 8 5+ 30 17 + 00 5+ 30 3+ 45 11 + 50 5+
EMU Brief 4 3+ 00 2+ 00 3 4+ 00 2 + 30 3+
Lunar Topography

reviews 18 28 + 15 91 + 00 28 + 15 22 + 00 77 + 00 28 +
PROCEDURES

Checklist 10 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 +

Mission Tech. 60 31 + 00 55+ 00 42 + 30 35 + 30 58 + 30 35 +

Mission Rules 8 5+ 30 5+ 30 5+ 30 5+ 30 5+ 30 5+

Flight Plan 25 17 + 15 49 + 45 18 + 15 10 + 15 20 + 45 10 +
ZERO G (EVA)

Walkthroughs 10 6 + 00 7 + 00 6 + 00 4 + 30 4 + 30 4 +

WIF/Zero A/C 10 6 + 30 6 + 30 5+ 30 5+
EMU C/O (off nom— 8 13 + 00 11 + 00 7 + 00 17 +

inal) ,

gress Training 16 19 + 00 16 + 45 19 + 00 15 + 00 13 + 00 15 +

/C Fire 2 3+ 00 3+ 00 14+ 00 1+ 00 1+ 00 1+
Bench Checks 8 30 + 45 10 + 00 31 + 15 26 + 00 94+ 00 26 +
Stowage 4 11 + 30 3+ 30
Planetarium 10 18 + 00 54+ 00 18 + 00 9 4+ 00 9 + 00 9 +
LLTV

Systems 4 3+ 30 3+ 30 3+ 30 3+

Sim 11 21 + 55 9 + 30 30 + 10 13 +

c.0. 22 22 + 00 14 + 00

Prof. 22 28 + 00 28 + 00
MEDICAL 8
LUNAR SCIENCE

Briefings 105 99 + 15 102 + 45 62 + 00 2 + 00 100 +

Field Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 +

Simulations 140 134 + 45 129 + 45 101 + 45 120 +

Totals 1531 1722 4+ 00 1723 + 30 1558 + 45 1381+ 40 1375 + 25 1539 +

00
00
45
30

15

00
00
30
15

30
30
30

00
00
00
00

30
40

15
30
25

55



l

Day & Date

Wednesday
December 16

Thursday
December 17

Friday
December 18
Saturday
December 19

Monday
December 21

Tuesday
December 22

Wednesday
December 23

Monday
December 28

Tuesday
December 29

Wednesday
December 30

Thursday
December 31

Apollo 14 Training Summary

Activity

IMS-2 - Prime, Backup
CMS-3 - Roosa, Evans
Pad Walkthru - All

IM CCFF - Prime, Backup

IMS-2 - Prime, Backup
CMS~3 - Roosa, Evans

LLTV - Cernan
CMS-3 - Evans
CSM Mission Sim - Prime

CSM Mission Sim - Prime
CM CCFF - All

LLTV - Shepard

IMS-1 - Prime, Backup
CMS-1 - Prime, Backup
Flight Plan Review - Roosa
M/U exercise - Backup

LLTV - Cernan

Camers, - Roosa, Evans

AGS Brief - Mitchell, Engle
Tandmarks Brief - Roosa, Evans
CMS-1 - Evans

LLTV - Shepard
CMPS - Roosa

LLTV - Cernan

LLTVS - Shepard

G&N Brief - Roosa, Evans
M/U exercise - Prime

LLTV - Shepard

LLTVS - Cernan

SCS Brief = Roosa, Evans

Drogue & Probe - Shepard, Roosa

G&N Brief - Roosa, Evans



‘ APOLLO 14 CREW TRAINING SUMMARY

As of January 15, 1971

VERIFIED: Dy /e s A
7 Tex Ward
ASTRONAUTS Shepard Roosa Mitchell
PLANNED
HOURS
CSM SYS BRIEF
Docking 4 34+ 50 2 + 00 1+ 45
ECS 10 10 + 30 9 + 30 4 + 00
EPS 12 14 + 00 13 + 00 14 + 00
G&C 20 25 + 00 70 + 15 15 + 00
Prop & RCS 12 12 + 30 15 + 00 8 + 00
SECS 6 8 + 30 15 + 00 4 + 00
COMM 6 16 + 15 13 + 45 12 + 15
CM SIMULATORS
CMS 220 259 + 25 920 + 96 262 + 40
CMPS - 6 + 10 106 + 05
DCPS 15 25 + 10 36 + 05 2 + 00
ME - 17 + 20
Centrifuge - 4 + 00 2 + 00
IM Brief 20 21 + 50 92 + 40 21 4+ 55
4PAD~Re-entry - 22 + 00
TESTS (KSC)
ALT Chbr 16 15 + 30 15 + 30 15 + 30
Docking 4 12 + 00 12 + 00 12 + 00
Flt Readiness 8 4 4+ 00 14 + 00 4 + 00
Countdown Demo 8
CCFF 4 10 + 00 10 + 00 10 + 00
LM SYS BRIEF
coMM 4 3 + 00 2 + 00
CES 10 9 + 00
ECS 8 3+ 00
EPS 4 34+ 00 1+ 30
Instrumentation 3 3 4+ 00
Radar 10 4 + 00 3 + 00
Prop & RCS 8 3+ 00
AGS 12 13 + 00 2 + 30
LM SIMULATORS ‘
LMS 390 463 + 30 3+ 00 504 + 25
LMPS - 19 + 00 6 + 00
TDS - 5+ 30 4 + 15
FMES - 1+ 30 2 + 15
Sim Brief 20 29 + 55 31 + 50
LM TESTS
ALT Chbr 16 22 + 00 22 + 00
1t Readiness 8 16 + 30 0+ 30 16 + 30
FF 8 15 + 30 15 + 30
1sep CCFF 8 7 + 45 8 + 45

Cernan

UJUJO\GO\-L\N
+ 4+ 4+ +++

205

35

25

15

NMNEEN

o U

469

oS, R PR -

+

+ ++ + 44+

+ 4+ +

05
00
30
30
30
15
15

10

05

25

00

00

30
00
30
00

55
00

35

20

00
00
30
00

Evans
4 + 05
6 + 00
13 + 30
43 + 15
14 + 45
9 + 30
8 + 45
758 + 30
83 + 10
34 + 25
2 + 00
2 + 00
73 + 50
9 + 00
15 + 00
8 + 00
8 + 00
2 + 15
0+ 30

Engle

-l-\-l-\O\S\Okn-l—\
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186
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15
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+++ +

05
00
30
30
30
00
15

05

00

30

00

00

00
30
15
00
00
30
45
50

30
30
00

20

00
00
30
45



APOLLO 14 CREW TRAINING SUMMARY
As of January 15, 1971

—D
ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle
PLANNED
HOURS
LV Brief 8 17 + 30 9 + 30 2+ 30 9 + 30 9 + 30 8 +
G&N Programs 40 27 + 00 59 + 00 27 + 00 27 + 00 59 + 00 27 +
Photography 8 7 + 15 18 + 45 7 + 15 5+ 00 14 + 24 7 +
EMU Brief 4 5+ 20 2+ 20 7+ 20 4 + 30 5+
Lunar Topography
reviews 18 28 + 15 95 + 30 28 + 15 22 + 00 81+ 30 28 +
PROCEDURES
Checklist 10 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 +
Mission Tech. 60 31 + 00 55 + 00 42 + 30 35 + 30 58 + 30 35 +
Mission Rules 8 5+ 30 5+ 30 5+ 30 5+ 30 5+ 30 5+
Flight Plan 25 17 + 15 49 + 45 18 + 15 10 + 15 20 + 45 10 +
ZERO G (EVA)
Walkthroughs 10 6 + 00 7 + 00 6 + 00 4 + 30 4 + 30 4 +
WIF/Zero A/C 10 6 + 30 6 + 30 5+ 30 5+
EMU C/0 (off nom- 8 13 + 00 11 + 00 7 + 00 17 +
.inal)
gress Tralning 16 20 + 10 18 + 15 20 + 30 16 + 30 14 + 30 16 +
Fire 2 3+ 00 3+ 00 1+ 00 1+ 00 1+ 00 1+
nch Checks 8 32 + 00 10 + 00 32 + 30 27 + 15 9 +00 27 +
Stowage 4 11 + 30 3+ 30
Planetarium 10 18 + 00 5400 18 + 00 .9 + 00 9 + 00 9 +
LLTV
Systems 4 3+ 30 34+ 30 34+ 30 3+
Sim 11 21 + 55 9 + 30 30 + 10 13 +
c.0. 22 22 + 00 22 + 00
Prof. ' 22 30 + 00 30 + 00
MEDICAL 8 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 7+
LUNAR SCIENCE
Briefings 105 102 + 15 104 + 45 64 + 00 2+ 00 102 +
Field Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 +
Simulations 1400 142 + 15 137 + 15 104 + 15 125 +
Totals 1531 1788 + 20 1814 + 25 1661 + 40 1456 + 30 1445 1609 +

05

00
00
00
30

15

00
00
30
15

30
30
30
30
00
15
00
30
40
00
15
30
25

55



Day and Date

Saturday
January 2

Monday

Januaryfh’
| \
Tuesday
Januvary 5

Wednesday
January 6

Thursday
January 7

Friday
January 8

Saturday
January 9

Monday/

January 11
|

o

Tuesday

January 12

Wednesday
Janvary 13

APOLLO 14 TRAINING SUMMARY

Activity

G&N Brief - Roosa

Medical Brief - All
G&N Brief - All

ILTV - Shepard, Cernan
Geology Brief -~ Shepard
Science Brief - Prime

EVCS Brief - Mitchell

PUGS Brief - Roosa, Mitchell

IMS 2 - Prime, Backup
CMS 3 - Roosa, Evans
M/U Pad Egress - All
Orbital Geology - Roosa

IMS 2 - Backup

CMS 3 - Prime

IM Bench Check - Shepard, Mitchell,
Cernan, Engle

Orbital Geology - Evans

Camera Brief - Evans

IMS 2 - Backup

CMS 3 - Roosa, Evans

EVA 1 - Prime

Camera Brief - Prime, Cernan, Engle

DCPS - Shepard, Roosa

IMS 2 - Prime, Backup
CMS 3 - All

IMS 2 - Backup

CMS 3 - All

IMS 2 - Prime, Backup

CMS 3 ~ Roosa, Evans

EVA 2 Prep & Post - Prime

Geology - Shepard, Mitchell, Cernan, Engle
1 Man EVA - Backup



Thursday
January 14

Friday
January 15

IMS 2 - Prime, Backup
CMS 3 - Roosa, Evans
EMU Brief - Prime, Cernan, Engle

IMS 2 - Prime, Backup
CMS 3 - Roosa, Evans
EPS Brief - Roosa

1l Man EVA - Engle



-

' APOLLO 14 CREW TRAINING SUMMARY
. As of February 1, 197

’ ./‘ ‘ ‘
VERIFIED: /_Ch oo i/}/]» A/M//

[ Tex Ward
ASTRONAUTS Shepard‘ . Roosa Mitchell Cernan  Evans Engle
PLANNED -
HOURS -

CSM SYS BRIEF ‘L
\b 4

05 ms

Docking 3+ 50 2 + 00 1# 45 2 + 4 + 05

ECS 410 "10 + 3077 9+ 30 4 %00 4+00 ° 6400 5+ 00

EPS - V12 | 14 + 00— 14 + 00 _14 + 00 6+30 13+30 9+ 30
’ G&C Qw207 25 + 000 70 + 157 15 + 00 15 + 30 43 + 15 12 + 30

Prop & RCS  |§ 12~ - 12+ .30 .- 15;+ﬁuqa’( 8 + 00 6 +30 14+ 45 6 + 30

SECS’ ‘Yyg6 Y8+ 30 15+ 007 4.+ 00 . 3415 9 + 30 4 + 00

COMM g 164715~ 13+ 45" 12 + 15 3415 8+ 45 4+ 15
CM SIMULATORS . . T T o '

CMS 7,(.4! 220 263 +25, 953 45275 + 35 218 4+ 30 784 + 10 199 + 25

CMPS |46 . 6+10 106+ 05 83 + 10

DCPS V3¢ 15 25+ 10 36+ 05— 2% 00 35+ 05 34425 2% 00

ME -/ . . AT + 207 ~ 2 + 00

Centrifuge =~ -¥% 4 +00 7 2400 @ 2 + 00

SIM Brief 2:65 20 23 + 30 .. 95+ 20=7 23'+35 © 26+ 25 7h+ 50 21 + 30

MPAD-Re-entry ~ @ .22 + 00 : 9 + 00

M TESTS (KSC) C -
* ALT Chbr Li6 15 + 30 15 + 30 15 + 30" 15 + 00 15+ 00 15 + 00

Docking Wyds 12400 12400 12 + 00 : 8 + 00

F1t Readine 4 + 00 14 + 00 4 + 00

Countdown Bemo )58 ) 5+00  5+00 5400

CCFF 10+ 00 10 + 10 + 00 8 + 00 8+ 00 8+ 00
LM SYS BRIEF 3¢ ?(7{110/ o c (

coMM v 3+ 00 2 + 00 —7 + 00

CES 2310 9 + 00 2+3 11+ 30

ECS ‘M‘ ) 8 3 + 00 1+ 00 ' ~7 + 15

EPS A 3+ 00 1+ 30 1+ 30 —3 + 00

Instrumentation /23 3 + 00 2+ 00 —3 + 00

Radar /110 4 + 00— 3+ 00 , 3+ 30

Prop & RCS 228 3+ 30 30 , 5+55 — 9 + 45

AGs £712 13 + 00 2 + 30 6 + 00 — 37 + 50
LM SIMULATORS 2 o A

LMS 20%390 481 + 05 520 + 45 491 + 50 ——585 + 50

LMPS ~-42 19 + 00— 6 + 0Q ) 14 + 30

TDS I5- . 5+ 30— 4+ 15 2+ 15 1+ 00

FMES - 1+ 30 2 +157 7

Sim Brief ,4g20 31 + 35 33+ 25 30 + 25 _—39 + 20
LM TESTS C - -

ALT Chbr 7U16 22 + 00 22 + 00 14 + 00 14 + 00

Flt Readiness 4%8 16 + 30 0+ 30 16 + 30 3 + 00 0 + 30 \31 + 00

CCFF V% 48 15+ 30 15 + 307 5 + 30 - 11 + 30

+ 45 8 + 457 4 + 00 4 + 45

. Alsep CCFE/" 258 7

-~
fn
[waN



APOLLO 14 CREW TRAINING SUMMARY

“J' ( As of February 1, 1971

00
00
10
00

15

00
00
30
15

30
30
30

30
00
15
00
30
40
30
15

30
55 -

45

_2_
ASTRONAUTS . Shepard Roosa Mitchell Cernan Evans Engle
PLANNED : *
HOURS
LV Brief 58 17 + 30/9 + 30 2 + 30 9 + 30 9 + 30 8 +
G&N Programs 22640 27 + 00 59 + 00—27 + 00 27 + 00 59 + 00 27 +
Photography L8 7+ 25 18+ 55—"7 + 25 54710 14+ 30 7+
EMU Brief 274 5 + 20 2 + 20 /7 + 20 5 + 00 30 6+
Lunar Topography ’
reviews 39718 31 + 30 103 + 06— 31 + 30 25 + 00 87 + 00 31 +
PROCEDURES :
Checklist 7,!10 20 + 00 46 + 30~ 31 + 45 4 + 00 15 + 00 4 +
Mission Tech. ;5360 31+ 30 55+ 30 43 + 00 35 + 30 58 + 30 35 +
Mission Rules 3% 8 5 + 30 5+ 30~ 5+ 30 5+ 30 5+ 30 5 +
Flight Plan 2§25 17 + 15 50 + 15~718 + 45 10 + 15 20 + 45 10 +
ZERO 'G (EVA) _ . ‘
Walkthroughs 3310 6 + 00 7+ 00~ 6 + 00 4 + 30 4+ 30 4+
" 1/6 6 A/ | 2410 6 + 30 6+ 30~ 5+ 30 x 5 +
EMU C/0 (off mom—§8 13 + 00 11 + 00 7 + 00 /17 +
inal) /
Egress Training,o']le 20 + 10 18 + 15 20 + 30 16 + 30 14 + 30 16 +
/C Fire )0 2 3 + 00 34007 1+00 1+ 00 1 + 00 1+
ench Checks Hgs 3 +00 12+ 00 36 + 30— 27 + 15 94+ 00 27+
Stowage )S 4" 11+ 30 + 30 3 + 30
Planetarium (910 18 + 00 54+ 00 18+ 0 9 + 00 94+00 9+
LLTV gl
Systems /Z 4 3 + 30 3+ 30 /-5 + 30 3+
Sim 11 21+ 55 94+ 30 _—30+ 10 13 +
c.0. sz 22 + 00 22 + 00
Prof. . 6222 0 30+00 ° 30 + 00
MEDICAL B8 B+30 ' 8+307 8+ 30 8 + 30 8+ 30 8+
LUNAR SCIENCE ., ., « ., ~° IR )
Briefings 76105 + 102 + 15: . - 104 + 45— 64 + 00 2+ 00 102 +
Field Trips 496" 130 +:30 ° 16 #.00.. 130 * 30 128 + 30 24 + 00 _~132 +
Simulations 2;1‘5140 T 145 4+ 15—, . - 7140 + 15 109 + 45 130 +
Totals ‘447)1531 1841 +-10 1868 +.35-1712 + 05 1506 + 20 1479 + 55 1686 +

%

[N



Day and Date

Sunday
Janvary 17

Monday
January 18

Tuesday
January 19

Wednesday
Januvary 20

Thursday
Janvary 21

Friday
January 22

Monday |
January 25

Tuesday
January 26

Wednesday
Janvary 27

Thursday
January 28

Apollo 14 Crew Training Summary

IM Stowage - Engle

IMS 2 -~ Backup
CMS 3 - Evans, Roosa
EVA 2 - Prime
Medical -~ All

IMS 2 - Engle
CMS 3 - Backup
CDDT - Prime
EVA 1 - Backup

IMS 2 - Prime, Backup
CMS 3 - All
Orbital Geology - Roosa, Evans

CMs 3 - All
Orbital Geology - All
IM Bench Review - Shepard, Mitchell

IMS 2 - Prime, Backup

CMs 3 - All

Data File Review - Roosa, Mitchell
IM Stowage - Engle

IMS 2~ Prime, Backup
CMS 3 - Roosa, Evans
EMU Brief -~ Backup
Recovery Brief - All
Medical Brief - All
Camers Brief - All

IMS 2- Prime
CMS 3 - Roosa
EVA Prep & Post - Backup

IMS 2 - Prime, Backup

CMS 3 - Roosa, Evans

IM Systems Brief -~ Shepard, Mitchell
IM Stowage - Engle

IMS 2 - Cernan

CMS 3 - Prime

CM Bench review -~ Prime
IM Stowage - Mitchell
IM Closeout - Engle



Friday
January 29

Saturday
January 30

IMS 2 - Prime, Backup
CMS 3 - Shepard, Roosa, Evans
IM Closeout - Engle

IMS 2 - Shepard



FEEnAas oe

7 2N Ward

o®- d R RASA IGEAL USE oMLY 'Y Y
Texss M. War
ACTIVITY PLANNING GUIDE SEPTEMEER 4, 1969 -
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY ‘
Sept. T 8 9 10 | 11 12 13
cMs #L (L,2,3) cvs # (1,2,3) |oMs #L (2 5; | cSM Comm CSM EPS
0900~1700 0900-1700 ™S #1 (1,3) Brief - 1030 Brief
TMS #1 - 1300~17Q0 IM EPS (6) Bldg. 2
(4,6) Rm. 396/@830 Lobby - Downey | Downey
M Radar Brief am L 0830-1700
(4,6) Em, 376 | S 73 (5) as 43 .45 T BF
14 15 16 17 18 19 20
CSM ECS CSM Prop CSM G&C Brief CSM G&C Brief CSM SECS &
Brief Brief Docking Brief
8330 - Downey Fo.
21 22 23 24 25 26 27
CMS, IMS, CMPS, OMPS and DCPS As Availasble .
28 29 30 Oct. 1 2 3 L
CMS & IMS As Avdilable .
DCPS
Geology Brief
1300 - Rm., 262
Rldg. 31
5 6 T 8 °) 10 11
feology — Impact [Crater Series P
FACA P ”“’; Y
E OR %ﬁﬁ.ﬁg Bibp paanuich Udk F%i

MSC Form 626 (Rev Mar 64)

Previous Editions may be used.




. Wond

\
Prepareg

$A

l%
PLANNING GUIDE

B @2 o
537§ okl cdal,

®

exds M. Ward APOLIO
ACTIVITY SEPTEMBER 10, 1069
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Sept. 21 22 . 23 24 25 26 27
s 2 (Z-2,3) [CMS (1,2,3) |ms #1 - 0900 IMS #1-0900-1T700]IMS #1-0900-1T700
CMPS-1330 (5) [pCPS-1330 (4,5) [1700 (L,6) (1,3) (1,3)
Suit Fit-1000(5) IMPS 0900 (6) loMs #2 (2,5) oMs #2 (4,5,6) JoMPS 0900 (5)
Apollo 13 Missiorn
Tech-0900 Fm.378
(5)
28 29 30 Oct. 1 2 3 l
Geology Brief CMS #1 (1:5:3) CMS #l (1,5,3) cMs #L (k4,5,6) CMS #1 (4:5)6)
1300
MIT Brief:(2) >,
5 6 7 8 9 10 11
Geology Field Txip =
12 13 14 15 16 17 18
CMS #2 =
19 20 21 22 23 ol o5
IMPS [V Systems CMS >
CMPS
ReTERSIAY FICD) A8
FOR ﬁé§% Ei‘ég'ﬁ;ﬁéahga E&Sw‘&b Vn’ig-y

MSC Form 626 (Rev

Mar 64)

Previous Editions may be used.




1. Shepard 4. Cernan
12 r— i _
Prepare / ’WM—/ Apollo g Eg:@g gf_;, 2. "Rob&ET mrmyS5. Evans
Tex Ward/5595 Octobe TR ishig iy bwb1doL 16, Engle
ACTHIVITY PLANNING GUIDE ' y g
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
October 5 6 7 8 9 10 11
CMS #2 PM (3) | CMS #2 (1,3) cMS #2 (1,2,3) | IMS #2 AM (1,3)] CMS #2 AM (2)
DCPS PM (L,5) CMPS PM (5) Iunar Equip cMS #2 AM (4,5,4) IMS #2 (4,6)
Fam. 0900 (L4,6)] cMs #2 mM (2) IMS #1 AM (1,3)
IMS #2 PM (4,6)] Geology (5)
12 13 14 15 16 17 18
CMS #2 >
CMPS IMPS CMPS
GAEC Phase III Garr (4,6) S
19 20 21 22 23 2L 25
DCPS IU Brief CMS #2 >
AISEP (4,6)
26 27 28 29 30 31 November 1
PLSS
CMS, IMS, CMPS, IMPS as availabld >
2 3 L 5 6 7 8
AISEP 'A% neya
CMS, IMS, CMPS, [IMPS as availablg S i >
,,‘_:[‘A p? ?q@m
AT ZY 1N
- . o B -.’;7

MSC Form 626 (Rev

Mar 64)

Previous Editions may be used.




’ 1. Shepard L., Cernan
Prepar —774(/ W APOL CREW 2. Roosa 5. Evans
T. M. Ward/5595 ' 3. Mitchell 6. Engle
ACTIVITY PLANNING GUIDE October 17, 1
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
October 19 20 21 ) 22 ' 23 2L 25
Lunar Equip : . | L.V, Brief-AI1 | CMS #2 I200- CMS #2 0800 - IMS #I 0900-
Brief 1000-Bidg| 0900 - 1700 1900 (2,5) 1700 (2,5,6) 1700 (6)
9 (4,6) Rm 378 Camera Brief Griffith Plane- |CMS #2 0900-1700
DCPS 0900-1100 | ¢MS #2 (7,8) 1000 (6,3, 1) [tarium 1200-1430] (2,4)
(1,2) IMPS FM (6) 1600-2000 (1,3) | Planetarium 1000}
DCPS 1300-1500 CMPS PM (1) cMps (&) 2000 (1,3)
26 27 28 29 30 31 November 1
CMS #2 > | ALSEP PT &
Geology 1300 Systems Brief-
IRL (1,3,6) A1l
2 3 L 5 6 7 8
CMS #2 > | cMps
CMPS IMPS
9 10 11 12 13 14 15
CMS #2 Veteran's Day cMs #2 Bench Check IM CCFF
IMPS CMPS CMS #2 Apollo 12
Orbital Geologyl Launch
16 17 18 19 20 21 22
oMs #1 MS #1 >
MSC Form 626 (Rev Mar 64) Previous Editions may be used.




prrmmrcs n \.L) shnepard {4) Cernan
Prepared by: ) 7 L/ one/ FOR MASA - T MeE MY 5 Roosa (59 Tvans
‘ T. M. Ward Rt Apoyeli Rk (3) Mitchell  (6) Engle
Extension 5595 ACTIVITY NING GUIDE October 31, 1969
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
Nov. 2 3 4 5 6 7 8
cMS #2 CMs #2 CMs #2 cMs #2 DCPS
1200-1600 (2,3) | 0900-1300(%,5,6)} 0900-1300(1,2,3]0900-1230(1,2,3)|0900-1100 (4,5)
1600-1900(%4,5,6)| 1300-1700(1,2,3) 1300-1700(%,5,6}1330-1700(4,5,6) |peps
1300-1500 (1,2)
IMPS (1) IMPS
1300-1700 1300-1700 (4,6)
9 10 11 12 13 1l 15
PSS Fit ,
Orbital Geology |CMS #2 Apollo 12
Check (1,3) Veterans Day PISS Fit (4) Letnch
cMps (2)
16 17 18 19 20 21 22
IMS #1- >
CMS #1 S
23 2k 25 26 27 28 29
IMS #1 > Thanksgiving
CMS #1- S
30 Dec. 1 2 3 L 5 6
™S #1 ‘ > Apollo 12 TMS #1 >
. Follow on crew
CMS #1. > debriefing CMS #1: S,
FOR BRSA o2y poz ey
. aanm\\.am._ Riubla Wallad
;.orm 626 (Rev Mar 64) Previous Editions ‘e used.




E\g gmmmmsgm 1% % gw"‘;ig 1. Tovell L, Young
‘ Prepaged by M%E&A §é§«=ég, bivsmpsatiti Yuk e 2. Mettingly 5. Swigert
% Tloyd Reeder APOLLO lS&Z’W 3. Haise 6. Duke
ACTIVITY PLANNING GUIDE NOVEMBER T, 1969
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Nov. 9 10 11 12 13 14 15
s (1,3,4,6) |Field Trip Ms (1,3) KC-135 (1) Apollo 12
s (2,4,5,6)  |(1,3,4,6) s (2,1) Orbital Geology| Launch
cMPs  (5) cMs (2,5) KC-135 (3) All
Flt. Plan Rev- AGS Brief (L4,6)| cms #2 (4,5,6) | oms #2 (1,2,3)
(2) cMs #2 (4,5,6) | EVA Prep (1,3)
IMPS (1,3) CMPS (2)
16 17 18 19 20 21 22
cMs #1 (2,5) Drill Ck (3) Apollo 12 landipg -Rndz. EVA Contingency
Descent Stage |OMS #1 (2,5) EVA #1 (1,3) Trans (WIF)
CCFF =~ 1200 IMS #1 (3,4,6) (suited) (152,3)
(1,3,4,6) ATSEP Closeout
23 2L 25 26 27 28 29
CMS #1: S HOLIDAY
IMS #k Y
EVA #1 (4,6)
30 Dec. 1 2 3 L 5 6
EMU Brief (L,6)| SESL (dry) (6)} SESL Dry (k4) Tank Egress -P | SESL(4)Airlock |Gulf Egress - P
Follow-on SESL (6)
Crew Debrief Airlock
T 8 9 10 12 13
MIT Briefing (IM >
SESL T/V (6) SESL T/V (4)
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SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Nov. 16 17 18 19 20 21 22
CMS #2-0900-1700 S ms (2)
IMS #2-0900-1T700 S
23 2L 25 26 27 28 29
CMS #2 > THANKS GIVING DCPS
IMs #2 S CMPS
™S
30 Dec. 1 2 3 b 5 6
CMS #1 Follow-On oMS #1 Y
DCPS Crew IMS #1 5
LMPS Debrief
Suit Fit
Dover (6)
T 8 9 10 11 12 13
EMU Brief EMU Brief
Prime Backup
DCPS CMS #1 >
IMS #1 S
1k 15 16 17 18 19 20
CMS #% > IDCPS
IMS #1 }
SESL (3) SESL (1) SESL (6) SEST, (L)
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SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Nov. 30 Dec. 1 2 3 L 5 6

Suit Fit (0) cMs #1l-a.m. (4,5) Follow-On Crew |CMS #l-a.m. (2) | CMS #l-a.m. (5)
CMPS-1300 (2) p.m. (1,2) [Debriefing p.m.(5) p.m. (2)
IMS #1 a.m.(1,3)]|0900-1700 IMS #1 a.m. (4,6) IMS #1 a.m. (L)
p.m. (%,6)|B/37, BRm. 190 p.m. (1,3) p.m. (1)
EVA/a.m./(1,3) | IMS #2 (3)
p.m./(L, cMs #3 (7,8)
7 8 9 10 11 12 13
CMS #l—s >| SESL Walkthru SESL Walkthru
IMS #2
s #1 < >
EM EMU Brief(1,3) |EMU Brief (4,6)
W-Matrix Suit Fit (6)
1k 15 16 17 18 19 20
CMS #1 >| SESL (6) SESL (L)
IMS #1 >
SESL (3) IMS #2 >
SESL (1) CMS #3 >
Bench Check
21 22 23 2l 25 26 27
CMS ﬁl >| a HOLIDAY
IMS #1 >
MESA
28 29 30 31 Jan 1 2 3
CMsS ﬁi > | HOLIDAY
IMS #1- >
Suit Fit (2) |Suit Fit (5) MESA -
AISEP Systems
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SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Dec. 1k 15 16 17 18 19 20
IMS #L DCPS (2) IMS #T (3) IMS #2 VS #2
] s #1 IMs #2 (4,6) SESL (4) SESL (6)
SESTL Walkthru cMPs (2) SESL (1) Bench Check FOD Entry (2)
(1,3) SESL Walkthru Bench Check CMPS
cMES (5) (k,6) ( CMPS (f5 ) DCPS
SESTL. S FiD S2
. 3‘)' Targrtlng %‘l 2.3
21 22 23 2L 25 26 27
cMS # o |[HOLIDAY
LMS >
28 29 30 31 Jan. 1 2 3
CMS #l —s [HOLIDAY
IMS #1 >
Suit Fit Suit Fit
Dover (2) Dover (5)
MESA AISEP Systems MESA
L 5 6 T ) 8 9 10
Tunnel oMs #L = - AMS 41
Exercise IMS #1 - [Docking Test IMs #1
SESL (3) SESL (1) SESL (6) SESL (L)
11 12 13 1k 15 16 17
- SESL (3) SESL (1) SESL (6) SESL (&)
IMS #1 = [CCFF IMS #1
CMS #1
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Texas 7M. Ward ACTIVITY P ING GUIDE DECEMBER 1269
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Jan. b4 5 6 7 8 9 10
SESL Walkthru SESL Dry Run SESL Dry Run SESL Dry Rum CMS #T
1030 (1) B/32 0800, B/32 (3) |0800, B/32 (1) |0800, B/32 (6) |IMS #1
Tunnel Exer. oMs #1 CMS #1 Docking Test cMPs (5)
1300 (3) 1hk30(1) IMS #1 IMS #1 KSC-0130 & 0800 [ALSEP Deploy
CMPS 1300 (2) Tunnel Exer. 0900 (1,3)
(2,5,6)
11 12 13 1h 15 16 17
SESL Dry Run CMS #1: > CMPS
(4) IMs #1 > CCFF SESL Wet Run (4)
CMPS SESL Wet Run(3) |SESL Wet Run (1) |SESL Wet Run (6)|IMS #1
18 19 20 21 22 23 ol
DCPS CMS #1 >
CMPS IMS #1 ALSEP CFF IMS #1 >
Ann Arbor DCPS
25 26 27 28 29 30 31
Geology Field Tdip (1,3,4,6)- >
CMPS CMPS CMS #1 >
Feb, 1 2 3 L 5 6 7
CMPS CMS #1 > TDS
IMS #1 >
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SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Jan. 18 | 19 20 21 22 23 oL .
SESL Wet Rum CMS #I=0900 (5)1 DCPS-T000 (I;2) CMS #I-0900(5)
0800 (6) 1330 (2) | FOD Entry-1300 | CMS #1-0900 (5) 1330 (2)
SCS Brief-0900 |[IMS #1-0900 (1,3 (5) 1330 (2) |IMs #1-0900(k4,3)
Bldg. 5 (2,5) 1330(%,6)CcMPS--1300(2) ] | IMS #1-0900 (1,3) 1330 (1,3]
TDS-1000 (2) TDS-1400 (6) 1330(4,6) Deps-1k00(k,5)
CMPS-1330 (5)
25 26 o7 28 29 30 31
CMPS IMS #T IMS #T CMPS
CMS #1 >
Suit Fit Suit Fit IMS #1
Dover (5) Dover (1)
Feb. 1 2 3 L 5 6 7
Griffith Planetarium B/T IMS #T 5
CMS #1 Y
8 9 10 11 12 13 14
- EVA #I-Walkthru | EVA #I EVA #2 EVA #2 DCPS Geology
Prime Walkthru-B/U Walkthru-Prime | Walkthru-B/U  |CMPS (1,3,4,6)
IMS #1 Y
CMS #1 5
15 16 17 18 19 20 21
&——|Geology ¥Field Trip S IMS #L Y
CMS #l \I Py AN g
el 1065 ERL
% AR Ly
FOR HASH b

MSC Form 626 (Rev Mar 64) Previous Editions may be used. NASA — MsC



) L

j el

e

M AN L L

TTe Nl LATHEL

Prepa, j,%aa 777 éy i osass MAP) ' 2. chgsi 2 Evajrfs )
Texfs M. Ward ACTIVITY P NG GUIDE 3. Mitehell = 6. Engle  prpm - NG 1970
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY 1.
Feb., 8 9 10 11 12 13 14 ’
RVA #1T WEIKTNTT |EVA #2 Walkthru |CMS #I=0900(H,;5;6) CMS #HI=0900(Z )] DCPS-0900 (i) Geoldpy Field
0900/B. 9 (4,6) [0900/B. 9 (L4,6) 1330(2) 1330(5) | Lunar Topology | Trip (1,3,4,6)
CMPS-1300 (5) CMS #1-0900(2) [IMS #1-0900(1,3)|IMS #1-0900(1,3)] 0900 (2,5)
SECS Brief-0900 1330 (5) 1330(k4,6) 1330 (4,6)
Bldg. 5 (2,5) IMS #1-0900(1,3)|EVA #lWalkthru |EVA #2 Walkthru
1330 (L,6) 1330/B 9 (1,3) 1330/B. 9 (1,3)
DCPS-1400 (2) M/11=0900 (2) CMPS=1330 (2)
15 16 17 18’ 19 20 21
Geology Field Trip (1,3,L4,6) > oMs #3 (2,3,5) | ovs #1-1330 (4,5,6)
CMPS 1300 (2) CMS #1-0900 (5) |CMS #1-0900 (2) |IMS #1-0900(k4,6)] IMS #1-0900 (L, &)
1330 (2) 1330 (5) 1330 (1) 1330 (1,3)
CMPS-1300 (5)
22 23 2l 25 26 27 28
DCPS LLRF -0900 LIRF (3)
CMPS (3)
HOLIDAY IMS #1 >
CMS #1 >
March 1 2 3 L 5 6 T
LIRF (1) LIRF (1) LIRF(6) ILLRF (6)
IMS #1 > DCPS
CMS #L >
8 9 10 11 12 13 14
EVA #I Walkthru Geology Kilbourng Hole
(1,3) CMPS
™S #1 > CMPS
cMs #1 hY
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Tex Ward ACTIVITY ING GUIDE ’ FE 13, 197
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
Feb, 15 16 17 18 19 20 2L
Geology Field Trip, Pinacates, Nountains (1,3,4,p) cMs #3 (2,3,5) | oMS #1-1330-(4,9,6)
CMPS-1300 (2) CMS #1-0900(5) | CMS #1-0900 (2) | IMS #1-0900(k4,6) IMS #1-0900 (L4, 4)
DCPS-1400 (5) 1330 (2) 1330 (5) 1330 (1) 1330 (1,3)
CMPS-1330 (5)
22 23 24 25 26 27 28
HOLIDAY DCPS-1400(k,5) | CMS #1-0900(kL,6)] cMs #1-0900(4, 5,i6)cMs #1-0900 (2)
CMPS-1300 (2) 1330(1,2,B) 1330 (2) 1330-(4,5,6)
DCPS-1000 (1,2) |IMS #1-0900 (1,3)IMS #1-0900-(1) | IMS #1-0900-(L,{)
(Aborts) 1330 - (L4,6) 1330 - (4,6) 1330-(1)
LIRF (3) LIRF (a.m.) (3)
March 1 2 3 L 5 6 7
CMPS IMS #1 >
OMS #1 > LIRF (6)
LIRF (1) LIRF (1) LIRF (6)
6 9 10 11 12 13 1L
IMS #1 EVA #1-Walkthru | IMS #1 Geology (1,3,4,4) SN
(1,3)
INS,#l
oMS #k =
15 16 17 18 19 20) 2]
CMPS LLRF (L) LLRF (4) DCPS
IMS 41 >
cMS #1 =
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T. M. Ward/5595 B UACTIVITY PLANNING GUIDE - ¥ 3. Mitchell 6. Engle  February 27, 1970
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
March 1 2 3 L 5 6 7
Rndz. Brief-090q CMS 1-0900 (5) | cMS #1-0900 CMS #1-0900 Lunar Topography
(2,5) 1330 (2) { (%,5,6) 1300(2) (1,2,3)1330(5) {0900 (2,5)
CMPS-1330 (5) IMS #1-0900(4,6) IMS #1-0900(3) | IMS #1-0900 (L)|1Ms #1-0900(1,3)
IMPS-1300 (6) 1330 (3) 1330 (4,6) 1330 (1,3 1330 (kL)
LIRF (1) LIRF (1) LIRF (6) LIRF (6)
cMPS (2)
8 9 10 11 12 13 1k
cMPS (2) IMS #1-0900(1,3) IMS #1-0900(1,3] IMS #1-0900(1,3)CMS #1-0900 (2)
DCPS 10-12(k,5) 1330 (4,6} 1330(4,6) 1330(4,6) 1330(4.5,6
cMPs (5) CMS #1-0900(2) | CMS #1-0900 EVA #2 (1,3)
EVA #1 Walkthru 1330(5) (4,5,6)
(1,3) 1300 1330 (1,2,3)
15 16 17 18 19 20 21
All Pilot's IMS #1 > |DCPS
Meeting oMS #1 > |G&N Brief (2,5)
Data Priority LIRF (L) LIRF (k)
Meeting G&N (2)
22 23 ol 25 26 27 28
CMPS IMS #1 > EVA #2 (4,6)
cMS #1 >
EVA #1 walkthru
(4,6)
29 30 31 April 1 2 3 I
oMs #A > .
IMS #1 Geology Field Tifip >
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1) Shepard (4) Cernan
—= APOLLO REW ( p
Prepare’ D77 l«(/a/'ﬁ/ ' (2) Roosa (5) Evans g 3, 197
T, M. Ward ACTIVITY PRggNTNG GUIDE (3) Mitchell (6) Engle ‘
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY :
Mar 15 16 17 18 19 20 21
A1l pilots'mtg., | LMS-1 (6) L.MS-1-0900 (6) [LMS-1-0900(3) |Seat, c.g. -(4)
Data Priority CMS-1-0900-(1 1330 (3) 1330(4) |LLRF (6)
(Mtg. rm. 378, | 2,3); 1330 (5) CMS-~1-0900 (5) |CMS-1-0900(2) |Comm Brf,-130(
Bldg. 4, 0900)|LLRF (4);RCS 1330 (5) 1330 (5) (2, 5)
Brief-1330-(2) | LLRF (4) LLRF (6) DCPS-1000 (5)
EVA#2-1330(1,3) CMPS=1330 (2)
Mar 22 23 24 25 26 27 28
DCPS-1000(4, 5)|LMS-1-0900(4, ¢) LMS-1-0900 (3)[L.MS-1-0900(4, 6) EVA#2 0900
CMPS-1300 (5) 1330(3) 1330 (4, 6) 1330(3) (4, 6)
SYS Brf. (2) CMS-1-0900(5) |CMS-1-0900 (4, [CMS-1-0900 (5) |SYS Brf. (5)
1330(6) 5, 6) 1330 (5) |Radar Brf. (3)
RCS Brief-1330 1330(5) [EVA-1-1330
(%) (4. 6)
Mar 29 30 31 Apr 1 2 3 4
SYS Brf. (5) I.MS-1-0900 (3)| Geology Field Trip (1, 3, 4, 6) -
1330 (4, 6) SYS Brf.
ILMS-1-1330 CMS-1 > (2, 5)
(4, 6)
Apr 5 6 7 8 9 10 11
CMPS MIT-LM Briefijgs - KSC — |[EVA#1 Prep & | Apollo 13
Post
SYS Brf. (2,5) |CMS-1 CMS-3 > LAUNCH
CM Egress
Apr 12 13 14 15 16 17 18
LLTV Sys. (1, 4) #» |Monitor Apollo I3 activities .
LMS-1 >
CMS-1 —»
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Prepared by / /‘ﬂé‘ 4% Maép APOLLO 1k CREW E2§ Rooga é5) Evans
(6)

‘ T. M. Ward ACTIVITY F.iNING GU IDE (3) Mitchell Engle ‘ril 3,197
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
April 5 6 7 8 9 10 11
CMS1 0900 (2) |IM MIT Briefings| KSC (1,3,46) > Apollo 13
1330 (5) |Sens. Brief CMS 1 0900 (5) CMS 3 1330 (5)]| cMS 3 1330 (2,5 Taunch
1000 (2,5) y 1330 (2) "0" g. Camera
. 6 M/U 0830 (2) flight 0900 (2)
ITLOMA 39
FOR NASA [RTEREAL USE ONL
12 13 1k 15 16 17 18
CMS 1 cMs 1 CMS 1 a.m. CMS 1 p.m. LLTVS
LITV Systems METS Stowage ws 1 >
1300 Ops (1,3,4,6) review (3) LLTV C.g.-
LLTV Systems (1,4)
0900 (14456)
19 20 21 22 23 2l 25
Bench Check CM Chamber EVA 1 Prep & | IM Chamber CCFF
Egress Post (1,3) Egress Chamber
ALSEP CCFF EVA 1 (4,6) Walkthru
EVA 1 Prep &
Post (4,6)
26 27 28 29 30 May 1 2
IM Sim Alt IM Sim Alt CM Sim Alt CM Sim Alt LITVS
Run (4,6) Run 1,3) Run 4,6 Run (1,3) DCPS
Follow on EVA 1 (1,3) EVA 2 Prep & EVA 2 Prep
Crew Debriefing Post (4,6) & Post (13)
3 = 5 6 7 8 9
LITVS
CMS 3
IMS 1

-
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PREPA' BY 7,6//(/ LU’M/ FOR NASA INTER‘USE ONLY (1) SHEPPARD (4) AN
T.M. WARD APOLLU 4 (2) ROGSA (5) S
ACTIVITY PLANNING GUIDE (3) MITCHELL (6) ENGLE
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
MAY 3 4 5 6 7 8 9
LLTV (4) LLTV (1) LLTV (1) LLTV (1) LLTV (1)
LLTVS (1) LMS 2 LMS 2 LMS 2 CMS 3
CMPS (2) cMS 3 CMS 3 CMS 3 LMS 2
LMS 2 CAMERA BRIEF LMS 1 peps (1) CMPS (5)
CMS 3 GECLOGY EVA 1 WALK THRU ~
SHIRTSLVE (4,6)
10 11 12 13 14 15 16
LLTV CMS/LMS EVA 1 PREP & EVA 1 PREP & LLTV
CMS/LMS LLTV POST (1.,3) POST (4,6) CMS/LMS
CMPS CMS/LMS CMS/LMS
EVA 1 WALK THRU
(1,3)
17 18 19 2 21 2 23
LUNAR GEQOLOGY EVA 1 WALK THRU | CMS/LMS EVA 2 PREP & CM & LM
LLTV SUITED (1,3) POST (1,3) CCFF
CMS/LMS CMS/LMS CMS/LMS CMS/LMS
24 25 26 27 28 29 30
CM SIM. ALT. RUNILM SIM. ALT. RUN} LM SIM. ALT. RUNj CM SIM. ALT. HOLIDAY
(1,3) (4,6) (1,3) RUN (4,6)
CMS/LMS CMS/LMS CMS/LMS CMS/LMS
31 JUNE 1 2 3 4 5 6
ALSEC CCFF EVA 1 WALK THRU { GECLOGY FIELD | TRIP (1,3,4,6)  LLTV
CMS/LMS SHIRTSLVE (4.6) jCMS CMS CMS
CMS/LMS LUNAR GEOLOGY
BRIEF
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1 ' Lurar C"ology EVA 7 Valkthru {E¥a 2 valkthre { EVA 2 Valkthe EYA 1 Prep &
‘ Flight Plan (1,3) {4.5} {1,3) Post {1,3)
Revieu CNS #3 S 23 EVA T Prep & |ois #3
LIS #2 LES #2 Post (4,6) LS 22
S #3

- L3 72
24 .2s 25 | 27y | 23 r 23 30
in

Lii /S CCFF LH Sim Alt Run | 138 S7n A1t Run | cSM CCFF Fol4day
s {82000y {2,5) | (3,3) -4 {4,8) Cis/11s
G :S/f_ CWS/LMS . &3},. .

..... s 1 S I | IR S P SIS S S 3 e e e g 5
- IR S ; ;
CS% Sim A1t Rum {CSM Sim ATt Ruz | Ceclogy Field Twip {1,3,4,6) LTy {3)
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—_———— . GS/LIS ClasS/Les : Vi 2 rep &
- f- . 2 Post
O S f
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7 el NEE 10 13 T2 © 13
g - . .’ .\
EVA T Calkthru 1M A]L Run {1,3} Lii Pescent Stagd LM A1t Run (4,9' IS At Run
LLTY (1) ChS/LiS canch Check | CHS/LMS {1,2.3
B R ) CHs/Es GRS/

'
¢
i
I
-—
n
wsad

i 17 18 s T 20}
CHSLIS - CHS /LIS Lunar Geology
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Monday, May 18

A1

Tuesday, May 19

Shegarq3 Mitche]l'

Roosa

Cernan, Engle

Evans

Wedncsday, May 20

Shepard, Mitcholl

Roosa
Cernan, Engle

Evans
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~APOLLO 14 TRAINING SCHEDULE
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0930-1300
140041600

© 0900-1300

1300-1810

1300-1800
0900-1300
0900-1300

0300~1300
1300-1800

0900-1300

0900-1300
1300-1800

1300-1700

Lunar Geology RM. 306
BLDG, 4

Flight Plan Review R, 396
BLDG. 4

EVA T Walk Thru

LKS £2

CMS #3 Inscrtion Thire
Docking (1i=1), TDeE, LOPC Y,
P23 Hybrid

LMS {2
CHS #3 LOI, TEL, DOI
CHMS #3, Launch, lLaunch bhorts

TDGE, ENTRY
LMS 92

Launch, Launch Aborts;

TO&E, Entry (With 1,3

LMS #2
EVA 2 Halk Thru

CMS #3 Insertion Thru
Docking (M«1), TD2E, LOPC 1,
P23 Hybrid
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May 21

Thursday,

.Shepard, Mitchell

"Roosa

Cernan

Evans ©

Friday, Mo

s Engle

y 22

Shepard,

Roosa
Cernan

Evans

Mitchell

s Engle

0900-1300‘
1300-1600

1300-18600

0200-1300
1300-1700

0300-1300
0900-1300
1300-1800
1300-1800

0900-1300
1300-1€00

0900-1300

LMS #2
EVA 2 Walk Thru

cHMS #3, LM SEP, Recire,
p24, Entirtes

EVA 1, Prep & Post
LS {2

P24, Entries

EVA 1, Prep & Post
CHus #3, LOY, LOI Aborts,
DOI & Overburn

CMS #3 LOT, LOI Aborts,
DOI & Overburn With 1,3

CMS #3, LOI LOI Aborts
DOI & Overbum
LMS {2

CMS #3 1.0, LOI Abovis,

.DOI & Overburn With 4,0
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' ?RE’PAQ'BY—‘/%L(: e ~ APOLLO i B
- . T, . ACTIVITY PLANWENG GUIDE -
T 7 SUNDAY . . "MONDAY - TUESDAYAJ. . WEDNESDAY THURSDAY . FRIDAY SATURDAY
IMAY T A | 25 | __ 2 i 27 281 . 29 ' 30
LM ASCENT STAGE [LM SIM ALT RUN [LM SIM ALT RUN |LLTV (1) HOLIDAY
CCFF (1,3,4,6) [(1,3) (4,6) CMPS (5) e - -
GEOLOGY 2,5 LMS #2 LLTY (1) CMS #3 (2)
LMS cMs #3 LMS #2 DCPS (4,5)
CMS £3 GEOLOGY
E100 N 1 2] 3 _4 5 — 6
LY @ () LLTV (1) GEOLOGY FIELD TRIP (1,3.4.6) cMs £3 (2)
= - -—— -lcems #3(5)— - {GENBRIEF  — |cMs #3 fcMs #3 CMPS (5)
Dees (1,2) ™S 23 -
7 8 | 9 10 1 12 13
CMS/LMS LM ALT RUN (1,3)!LM DESCENT STAGEILM ALT RUN(4,6) |CMS/LMS
LLTY (1) BENCH CHECK
14 15 16 17 18 19 24
LTV EVA2 PREP &  |EVA 2 PREP &  |EVA 1 WALK~THRU |cMS/LMS
, CMS/LIMS POST (1,3) POST (4,6) (1,3)
CMS/LMS CMS/LMS CHS/LMS §
¥
21 22- 23 24 f.l 25, 26 27 {9
CM CCFF CSM SIM ALT RUN |CSM SIM ALT RUN {LM DESCENT STAGE|CMS/LMS
CMS/LMS (1,2,3) " {(4,5,6) CCFF . '
cMS CJCMS/LMS - [CHS/LMS
‘Previous Editions may be u;.‘
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Monday. Mab 25 -

e
cp '
'~,;1fffn l

{ h Roosa, ﬁvans

:

|

| Cernan. Engle

i
i

i !
Tuesday, May 26

Roosa

Cernan, Engle

t
|

Evans

Wednesday, May 27

| Shepard, Mitchell .

' Shepard, Mitchell

j Shepard
, Mitchell

Roosa

Cernan.'Engle

Evans

w

AT

2635 B

; APOLLO 14 TRAINING SCHEDULE

| FOR NASA INTERNAL USE ONLY

i

i

0745 - 1000

1100 - 1400
1500 - 1630
1300 = 1600
1100 - 1300
1500 - 1630
0630 ~
0700~

1800 -
1300 .~ 1800
0300 - 1300
1400 - 1800
0900 - 1300
0630 - 1200
0900 - 1300
1400 - 1700
1300 - 1800
0630 - -
0700 -

0800 -

0900 - 1300

LM Ascent Stage

CCFF Meet Ballard MSOB
LMS 2

Pretest Brief MSOB

Geology, Photo Targets:
Rm 396 Bldg. 4

LM Ascent Stage

CCFF Meet Ballard MSOB
Pretest Brief MSOB

Breakfast (Crew Quarters)

“Suit.Up

LM Sim A1t Run

-CMS #3 LOI, LOPC1, Entry, TEI

CMS #3 LoOI, DOI, LOPC 2, TEI.
Entry
LMS #2

CMS #3 LOI, DOI, TEI, LOPC2,
Entry

LLTY

LMS #2
Checkl{ist Review

CMS #3 Rendezvous
Breakfast {Crew Quarters)
Suit Up

LM Sim A1t Run

CMS #3 Entry, TD&E, LOI,
Insertion thru Docking



Thursday, May 28

|
[

! Shepard

()
p

Mftche?l, Engle

!
Rqosa .

!

C%rnan

Evans

W

=S
4
aper

262D
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0630
1300

1300
0900

1000
1300

1000
1300

-

t 1.

1200
1500

1500

1200
1500

1200
1600

LLTV
Geology Briefing (Room 396, 8ldg

Geology Briefing (Room 396, Bldg

CMS #3 P23-24-37, TDGE,
Insertion thru Docking

DCPS
Geology Briefing (Room 396, Bldg

DCPS
CMPS



PREPARbBY FOR NASA I NAL USE ONLY ’ ‘
T. WARD’ ACTIVITY PLING GUIDE MAY 28, 197 ’
SUNDAY 'MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
MAY 31 JUNE 1 2 3 4 5 6
LLTV (1) LLTV (1) CMS #3 (2,5) CMS #3 (2,5) CMS #3 (5)
CMS#3 (2) CMS#3 (2,5) GEOLOGY FIELD TRIP (1,3,4.6)
CMPS (5) LMPS {6) LUNAR GEOLOGY
MPAD BRIEF EMU BRIEF (2, 5)
COMM BRIEF
7 8 9 10 11 12 13
CMS #3 LM ALT RUN (1,3) {LUNAR DESCENT LM ALT RUN (4,6) |CMS #3
LMS #2 CMS #3 STAGE BENCH CHK. |CMS #3 LMS #2
LLTV (1) LMS #2 LUNAR GEOLOGY LMS #2
CMS #3
LMS #2
14 15 16 17 18 19 20
LLTV PHOTO BRIEF EVA 2 PREP & POST EVA 2 PREP & CMS #3
CMS #3 CMS #3 (1,3) POST (4.,6) LMS #2
LMS #2 LMS #2 CMS #3 EVA 1 WALKTHRU {LUNAR GEOLOGY
LMS #2 (1,3)
21 22 23 24 25 26 27
) CM CCFF CSM SIM ALT RUN {CSM SIM ALT RUN LM DESCENT STAGB CMS #3
CMS #3 (1,2,3) (8,5,6) CCFF LMS #2
LMS #2 CMS #3 CMS #3 CMS #3
LMS #2 LMS #2 LMS #2
28 29 30 JULY 1 2 3 4
LLTV EVA 1 WALK-THRU [LM LANDINGVGEAR CMS #3 HOLIDAY
CMS #3 (1,3) SUITED FUNCTIONAL LMS #2
LMS #2 CMS #3 CMS #3
LMS #2 LMS #2

MSC Form‘Rev Mar 64)

Previous Editions may be u.




‘ APOLLO 14 TRAINING SCHEDULE
(FOR NASA INTERNAL USE'ONLY)

Monday, June 1

Shepard 0630 - 1130 LLTV if Available
Shepard, Mitchell 1300 - 1330 COMM Briefing
(B1dg. 440, Room 144)
1400 - 1600 MPAD LM DESCENT Briefing
(Bldg. 4, Room 396)
Roosa 1200 - 1800 CMS #3
Cernan 0930 - 1000 COMM Briefing
(B1dg. 440, Room 144)
1400 - 1600 MPAD LM DESCENT Briefing
(Bldg. 4, Room 396)
Evans 0930 - 1000 COMM Briefing (Bldg. 440, Rm 144)
1300 - 1700 CMPS
Engle 0930 - 1000 COMM Briefing (Bldg. 440, Rm 144)
1400 - 1600 MPAD LM DESCENT Briefing

‘ (Bldg. 4, Room 396) ‘

Tuesday, June 2

Shepard 0630 - LLTV
Shepard, Mitchell 1300 - 1400 EMU Malfunctions (Bldg. 4, Rm 396)
Roosa, Evans 0900 - 1800 CMS #3
Cernan Physical
Engle 1300 - 1400 EMU Malfunctions
1430 - 1700 LMPS

Wednesday, June 3

Shepard, Mitchell 0700 - 1800 Geology Field Trip

Cernan, Engle Kilbourne Hole

Roosa, Evans CMS #3 & Lunar Topography
Times TBD



Thursday, June 4

Shepard, Mitchell
Cernan, Engle

Roosa, Evans

Friday, June 5

Evans

(FOR NASA INTERNAL USE ONLY)

0700 - 1800
0900 - 1800
0900 - 1800

Geology Field Trip
Kilbourne Hole

CMS #3

CMS #3
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Texas M. Ward
~ @ T activiTy ENING GUIDE une 8, 1970 @)
SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
June 7 8 9 - 10 11 12 13
cMS #37(5) CMS #3{P; B/UY | DES STage Bench | CMS #3 (255 oMs #32T3)
s #2 (4,6)  |mMs #2 (P, B/U) | Check IMs #2 (4,6) IMS #2(1,3,4,6)
Lunar Geology IM Alt Run (1,3)] cMPS (5)
cMs #3 (2,5)
IMS #2 (1)3911':6)
1k 15 16 17 18 - 19 20
CMS #3 IM ATt Rurr 4,6{EVA 2—Prep/Post EVAML Prep/Post— g I3
LLTV Photo Brief (1,3) (4,6) MS #2
IMS #2 CMS #3 CMS #3 EVA 1 Walkthru |Lunar Geology
IMS #2 IMS #2 (1,3)
21 22 23 ol 25 26 27
CM CCFF CSM Sim Alt Run |CSM Sim Alt Run |IM Descent Stage| CMS #3
CMS #3 (1,2,3) (4,5,6) CCFF IMS #2
MS #2 CMS #3 oMS #3 cMS #3
IMS #2 IMS #2 IMS #2
28 29 30 July 1 2 3 b
LLTV EVA 1 Walkthru |IM Ianding Gear |CMS #3 HOLIDAY
cMsS #3 (1,3) Suited |Functional IMS #2
IMS #2 CMS #3 CMS #3
IMS #° IMS #2
5 6 7 8 9 10 11
MS #3 CM Alt Run CMS #3 CM A% Run oMs #3
Ms #° (1,2,3) IMS #2 (4,5,6) IMS #2
GMS #3
MS #2 .
preme AR 8 LR
FOR Fﬁé E’*wi.mwfa l%gg @ *

MSC FvRev Mar 64) Previous Editions may be' ‘—Msc'




Monday, June 8

Cernan, Engle
Evans

Tuesday, June 9

Shepard, Mitchell

Roosa
Cernan, Engle

Evans

Wednesday, June 10

Shepard, Mitchell

Roosa

Cernan, Engle

Evans

Thursday, June 11

Shepard, Mitchell

Roosa
Cernan, Engle
Evans

Friday, June 12

Shepard, Mitchell

Roosa
Cernan, Engle
Evans

APOLLO 1L CREW TRAINING

1200-1800
1200-1800

0900-1300
1330-1800
1330-1800
1330-1800
0900-1300
0900-1300

0800-0900
1000-1300
1400-1800
1000-1300
1400-1800

0800-0900
0930~1300
1400-1700
0900-1300
1400-1700

0630
0700
0800
0900-1300
0900-1800
1300-1800

1330-1800
0900-1300
0900-1800
0900-1300
1300

FOR Kasy ITERIAL sp

CALy ®

IMS #2
cMS #3

IMS #2
CMS #3
cMs #3
IMS #2
CMS #3
oMS #3

Bench Check
Lunar Geology
IMS #2

Lunar Geology
cMs #3

Bench Check
IMS #2

Lunar Geology
CMS #3

Lunar Geology

Breakfast
Suit-up

IM Alt Chbr. Run
CMS #3

IMS #2

CMS #3

IMS #2
CMS #3
CMS #3
MS #2
CMPS (Entries)

FOR WASh JTERAL sk %‘%%k‘
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. . Ward
. ACTIVIT LANNING GUIDE December 11, 1970
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
DEC 13 14 15 516 17 18
. LLTV (1) Fire Training LM CCFF SNS Ascents LLTV (4)
Planetarium CSM Prop Brief | CMS #3 CMS #3 CMS/LMS CMS #3
Geology LMS #2 LMS #2 CSM Mission Sim { Mission Sim
DCPS EVA 1 (4,6) Pad Walkthru Suit Fit (1)
Camera Bench Check
20 21 22 23 24 25 I ‘
CM CCFF Medical Brief LLTV (1) LLTV (4) LLTV (1)
LLTV (4) SNS CMS #1 CMS #1 CHRISTMAS
CMS #1 LMS #1 LMS #1
Nycon Brief M/U Exercise = | Geology (1)
AGS Brief Landmarks (2,5)
.
27 28 29 30 31 JAN 1
LLTV LLTV LLTV LLTV HOLIDAY
CMPS
Flight Data Filel Review ===mmeemeob oo ool
3 4 5 6 . 7 8 9
F-30 Physical CMS #3 SNS Descents SNS LOI/DOI SNS EVA 1 Press Conferenc
G&N Brief LMS #2 LMS CMS CMS
CMS #3 LMS #2 LMS #2
- Pad Egress
10 11 12 13 14 15
CMS #3 SNS TLI CMS #3 SNS Descent SNS Ascent F-15 Physical
LMS #2 CMS LMS #2- CMS/LMS CMS/LMS

MSC Farm A2A (Raw Maw AL\

Praulaine EAietama mad



Monday, Dec. 14

'—d

Roosa

Mitchell
Cernan
Evans
Engle

Tuesday, Dec. 15

Shepard
Roosa

Mitchell
Cernan, Engle

Evans

Wednesday, Dec. 16

Shepard, Mitchell

Roosa

Cernan, Engle

APOLLO 14 TRAINING

0630-1100
1300-1700

1300-1700
1300-1700

0900-1000
1000-1200
1300-1700

1000-1200
1300-1700

0900-1000
1300-1700

0800-1100
1230-1600
1600-1730

0800-1100
1230-1600
1600-1730

0900-1600
1600-1730

0900-1430
1730-1900

0900-1230
1730-1900

0700

0800-1200
1200-1300
1400-1800

1200-1300
1400-1800

0900-1130
1200-1600
1600-1700

0900-1400
1600-1700

(cont'd)

LLTV
Geology Rm 3124 Bldg. 4

CSM Prop Astro. Library
Geology Rm. 3124, Bldg. 4

Camera Brief Astro. Library
DCPS
Geology Rm 3124, Bldg. 4

DCPS
CSM Prop Astro. Library

Camera Brief Astro. Library
Geology Rm 3124, Bldg. 4

Fire Training Area
LMS 2
Bench Check

Fire Training Area
CMS 3
Bench Check

iMS 2 e
Bench Check

EVA 1
Bench Check

CMS 3
Bench Check

Breakfast, Quarters
LM CCFF

Pad Walkthru

CMS 3

Pad Walkthru
CMS 3

LMS 2
LM CCFF
Pad Walkthru

CMS 3
Pad Walkthru



APOLLO 14 TRAINING (cont'd)

’da_y, Dec. 17

Shepard, Roosa, Mitchell

Cernan, Evans, Engle

Friday, December 18

Shepard

Roosa

Mitchell
Cernan
Evans

Sunday, December 20

Shepard, Roosa, Mitchell
ém, Evans, Engle

0800-1900
0900-1700

0800-1200
1300
1400-1800

0800-1200
1400-1800

1400-1800
0630-1300
0900-1400

0800-1200
1200-1400

Support CSM Mission Sim & SNS as req.

SNS as required

CSM Mission Sim
Suit Fit
CMS 3

CSM Mission Sim.
CMS 3

CMS 3
LLTV
CMS 3

CM CCFF
CM CCFF

o~ e



Prepared by: J ¢+ L la) cen/

A T. M/ Ward APOLLO @ECRE Efﬁ? JACR TR prer A
“ ACTIVITY NING GUID A ?gzéuﬁ B¢ daand e Dg'é‘é“é‘mbe’f-é% -
p SUNDAY MONDAY TUESDAY WEDNE SDAY THURSDAY FRIDAY SATURDAY
January 3 L 5 6 7 8 2
11TV (1) 1TV (L) SNS Descents SNS L0I/DOI SNS EVA 1 Press Conference
Medical Brief |F-30 Physical CMS 3 IMs 2 CMS 3 (1,2,3)
(A11) DCPS Pad M/U Egress | Orbital Geology | IMS 2
PAC Brief (1,2,iScience & Equip.|Orbital Geology | IM Bench Check | Camera Brief
3)|Briefs Camera Brief
10 11 12 13 1k 15 16
CMS 3 SNS TLI CMS 3 SNS Descents SNS Ascents F-15 Physical
IMS 2 CMS 3 IMS 2 CMS 3 CMS/IMS (1,2,3)
IMS 2 1 Man EVA 1 (L4.6) IMS 2 1 Man P&P
EVA 2 P&P (1,3) | PLSS Malf. (4,6)
17 18 19 20 21 22 23
F-15 Physical CMS 3 CDDT SNS Reentry Orbital Science | SNS ILaunch
(,4,5,6) IMS 2 ' EVA 1 (4,6) cMs 3 cMs 3 CMS 3
EVA 2 (1,3) cMS 3 IMS 2 IMS 2 Ms 2
IMS 2
2k 25 26 27 28 29 30
F-6 Paysical SNS IM ACT EVA 1 (1,3) EMERG Lunar CMS 3
(1,2,3) & DES CMS/IMS cMS 3 Stowage IMS 2
EVA 1 P&P (1,3) |F-5 Physical Ms 2 cMs 3
cMS 3 (4,5,6) IMS 2
IMS 2 EVA 2 P&P (4,6)
31
Launch
1423 ¢ST

MSC Form 626 (Rev Mar 64)

Previous Editions may be used.
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Monday, January 4

Shepard

Shepard, Roosa, Mitchell

Cernan, Evans, Engle

Tuesday, January 5

Shepard

Roosa

Mitchell

Cernan

Cernan, Evans

Engle

Wednesday, January 6

Shepard, Mitchell

Roosa

06Lks5 LITV

0900-1300
1300-1330
1400-1700

0900-1.300
1400-1700

0830-1200
1300-1400
1400-1500

1500-1530
1530-1700

0830-1200
1300-1400
1400-1500
1530-1700

0830-1200
1300-1400
1400-1530

1500-1600 "

0645-0800

0900-0930
1000-1200
1300-1600

0900-0930
1300-1600

0900-1300
1300-1400
1400-1600

0900-1300
1300-1400
1400-1600
1600-1900

Apollo 14 Training

Medical Brief in IRL
PAO Brief, Rm 396
G&N Programs Delta Review, Rm 396

Medical Brief in IRL
G&N Programs Delta Review, Rm 396

F-30 Physical IRL

Science Brief, Rm 396
Comprehensive Sample Brief,

Dr. Gast office, Rm 235, Bldg. 31
EVCS Malfunctions, Rm. 396

DCPS

F-30 Physical IRL
Science Brief, Rm 396
P. U. vValve, Rm. 396
DCPS

F-30 Physical IRL

Science Brief, Rm 39

P. U. Valve, Rm 396

EVCS Malfunctions, Rm 396
LLTV

MG IRL

DCPS

F-30 Physical

MHG IRL
F-30 Physical

SNS Descents IMS
Iunch Crew Quarters
CM Egress M7-1210

CMS 3

Tunch Crew Quarters
CM Egress M7-1210
Orbital Geology



Cernan, Engle

Evans

Thursday, Januvary 7

Shepard, Mitchell

Roosa

Cernan, Engle

Evans

Friday, January 8

Shepard, Mitchell

Roosa

Cernan, Engle

Evans

Saturday, Januvary 9

Shepard, Roosa, Mitchell

1000-1200
1300-1700

1000-~1200
1300-1800

0900-1900
1900-2000

0900-1900

0900-1400
1600-1700

0900-1300
1400-1500

0900-1500
1600-1700

0900-1600
1600-1700

0900-1700
1200-1330

0730-1600

0900-1430

CM Egress M7-1210
SNS Descents IMS

CM Egress M7-1210

CMsS 3

SNS LOI/DOI CMS
IM Delta Bench Check

Bond Room

SNS 1.0I/DOI

IMS 2

IM Delta Bench Check

Bond Room

Orbital Geology
Camera Brief

SNS EVA 1

Camera Brief Bond room

SNS CMS 1 113:30 =~

120:30

Camera Brief Bond Room

IMS 2

Camera Brief Bond Room

Cap Comm, Bldg. 30

Press Conf., Bldg. 1



